

Timeline for 2E2SHB 1738 Report

“Straw” proposal with options shared with Stakeholders	Mid-August 2011
Stakeholder meetings and feedback gathered	August 1 - October 15, 2011
Refine proposal and draft report	October 15 – November 15, 2011
Circulate draft report for review and approval across DSHS, HCA and the Governor’s Office	November 15, 2011
Deliver Preliminary Report to the Legislature	December 10, 2011