

OMNI Project/Architecture

2013-11-22 MEETING NOTES

ATTENDEES

Jibu Jacob, Mark Quimby, Dave Dunnington, Sue Davis, Jenn Smith, Jay Ahn, Trang Nguyen, Rob Baird, Steve Roth, Deepak Sadanandan and Cindy Chou

ASSIGNMENTS FOLLOW UP

1. (Due date is ~~11/15~~, 11/22, DONE) Assigned to Dave. Update Severity criteria document. For enhancements severity is always set to 3. Link: [Defect Severity Level Definitions](#)
 - Reviewed the document
 - Severity 1 and severity 2 ClearQuest items will be reviewed at OMNI meetings on Monday and Wednesday. Ensure that the severities are consistently assigned.
2. (Due date is ~~10/25~~, ~~11/8~~, 11/15, DONE) Assigned to Trang. Chart on number of production batch Link: : [OMNI Batch Failure Report](#)
 - Reviewed the chart. We will be reviewing this monthly.
3. (Due date is ~~11/8~~, ~~11/15~~, 11/22) Assigned to Deepak. List of reports and report wizard not used. [Report Usage](#)
 - Add the report link to DEMO environment. Deepak will update and further review at next meeting.
 - Next Step: After that Dave and Luann will review and determine the decommission plan.
 - Assigned to Dave and Jenn Smith. Review the usage report. Determine if there are unused reports which can be decommissioned. (Exclude victim witness) Due date 12/13/2013.
 - Next set to analyze will be OMNI pages that are not being used. <http://webreports> will give the list of OMNI pages that are used. Trang has already completed the complete list of pages in OMNI. Further action on this is moved to On-hold after the page security issues are complete. (Page security issues will be addressed after OMNI-off-the-mainframe)
4. (Due date is 11/22, DONE) Assigned to Rob. Copy sync code library from TEST to CONV
 - Current State – CONV use sync code library in QUAL. Not feasible in the current setup.
 - Decision – CONV is given a copy of TEST. Estimate 48 hours effort by Rob. The risk is we might miss the copying. This will result in incorrect versions.
5. (Due date is 11/22) Assigned to Deepak. IE 10 issues. Link: [IE10 Testing](#)
 - Assigned to Deepak.
 - Identify one week in January for the System testers to identify the issues with IE 10.
 - At the next Friday's meeting, Deepak will have which week of January for IE 10 testing.
 - (Not assign owner yet?) Create individual change request open for each application identified, to fix the defects related to Internet Explorer 10. Purpose: Development team fix
 - Vendor applications not tested by System testing team - Except for Liberty, the applications can be addressed in 9 months.
 - From Deepak, the week of January 20th will be assigned to testing of IE 10
6. For STRONG-R project:
 - Determine the specifics of the interfaces between OSPS and other systems
 - What data elements are send back and forth and how exactly this happens.
 - This helps with the decommission plan as well.
 - Request from STRONG-R team
 - List of reports in OMNI, OSPS and RPM
 - Usage of these reports

Discussion on 11/15

- Interfaces: Determine the specifics of the interfaces between OSPS and other systems
 - (Due date is 11/22, DONE). Assigned to Trang. Produce a list for interfaces between (1) OMNI and OSPS (2) OMNI and RPM. Link: [OSP RPM OMNI Interface](#)