DRIVES Project Timeline



Phase	Dates	Contains
Preparation	July 16, 2016 - March 31, 2017	Project Initiation/Planning Activities
Definition	March 1, 2017 - May 31, 2017	 Preliminary Implementation Specs; Identify inputs/outputs
Base Configuration	April 1, 2017 – August 31, 2017	Final Implementation Specs; set up base system
Development	May 1, 2017 - March 31, 2018	 Builds the final configuration from base to target along with the site components Functional and Unit testing
System Testing	January 2, 2018 - May 1, 2018	Test scenario developmentTest execution
End-to-end Testing	April 23, 2018 - July 30, 2018	Test preparationsTest execution
Train the Trainer	January 2, 2018 - June 4, 2018	Train the trainersTier 3 curriculum development
Training Delivery	April 2, 2018 – August 17, 2018	 Tier 1/2/3 Headquarters and external training Rollout support training
Rollout	September 4, 2018	Complete conversion of dataSystem implementation and cutover
System Stabilization	September 4, 2018 - December 4, 2018	Support and maintenance transition