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WSDOT places high importance on performance audits to help ensure that we make the best use of 

taxpayer dollars.  Ongoing improvements are a key to our success, and we appreciate this audit report’s 

contribution to our efforts. 

 

WSDOT Toll Program 

The audit report contains valuable information and speaks broadly about the tolling program.  The audit 

reviewed one portion of the tolling program: contracting for back-office functions and customer service 

center operations.  Other portions of the program such as the roadway toll systems, the financial plan, 

and the migration of 150,000 existing customer accounts from the old back-office system to the new 

system were implemented in a much smoother fashion. 

 

Since its inception, WSDOT’s Toll Division has transitioned from a start-up operation to a much more 

stable toll operation program.  WSDOT is now viewed as a leader in all-electronic tolling, with other 

states seeking the financial functionality and reporting levels now in use at WSDOT. 

 

Launching an all-electronic tolling program for the SR 520 bridge, and a new statewide back-office was 

challenging.  An aggressive implementation schedule was required for the $154 million in federal 

grants, and WSDOT worked through the challenges and held vendor accountable, but chose not to levy 

maximum penalties as doing so could have jeopardized project completion. 

 

Delayed start to tolling SR 520: 

WSDOT’s evaluation concluded that the delayed start date for SR 520 tolling is not expected to affect 

planned toll charges, which are used to pay off 30- and 40-year bonds for construction of the new 

bridge.  With a delayed start, bond repayments will shift out the same number of months that the start 

was delayed. 

 

Since tolling began on the SR 520 bridge in December 2011, $67.4 million in toll revenues have been 

collected.  Revenue and traffic continue to be on track to providing $1 billion in funding to replace the 

vulnerable SR 520 bridge. 

 

Audit Recommendations: 

WSDOT appreciates the SAO’s recommendations to further enhance the tolling program.  

Improvements are especially important as toll revenue augments gas tax revenue in financing major 

project construction, maintenance, and preservation.  Action steps to further strengthen the Toll 

Division ability to coordinate future toll projects include: 

 The Secretary’s Office will issue two executive orders that officially establish the roles and 

responsibilities of the Toll Division, addresses cross-functional relationships and clearly define 

the decision-making authority (December 31, 2013). 

 The Toll Division will continue to work with other divisions in WSDOT who have a part in 

supporting toll project delivery to establish the process and procedures for how cross-functional 

units will work with the Toll Division to meet project needs and requirements (March 31, 2014). 

 WSDOT will work with OFM and the Legislature on a method to report on the status of the 

Department’s implementation of the audit’s recommendation and will report the status as 

required (October 31, 2013 and Ongoing as Required). 


