
MAY JUNE

May 11
Project Initiation

May 13
Project Kick-off

Late May/Early June
Meetings with affected 
agencies: TRB, CRAB, WSDOT 
Local Programs, FMSIB

May 10: Final Work Plan
Ongoing Project Management Conference Calls (bi-weekly)

Project Initiation 
& Ongoing 

Coordination

TASK 1

Technical & Policy 
Work Group 
Facilitation & 

Support

TASK 2

Analyze Each Agency

TASK 3

Customer 
Assessment of 

Agency Assistance

TASK 4

Evaluate the Current 
System: Advantages, 

Disadvantages, & 
Opportunities for 

Effi  ciencies

TASK 5

Evaluate Alternative 
Models to Provide 

Technical, Regulatory,  
& Funding Assistance

TASK 6
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

Early September
Meetings with affected 
agencies: TRB, CRAB, WSDOT 
Local Programs, FMSIB

20102010 20112011

Evaluate Alternative 
Models of Management, 

Governance & 
Organizational Structure

TASK 7

Recommendations 
& Implementation 

Plan

TASK 8

Reports, Briefi ngs & 
Presentations

TASK 9

Technical Work Group 
Meeting #1
Project Overview; discussion 
of key project questions, 
review scope & evaluative 
framework

Technical Work Group 
Meeting #2
Review of agency profi les & 
Organizational Assessment

Technical Work Group  
Meeting #3
Discussion of key fi ndings to 
date, review of analysis

Technical Work 
Group Meeting #4
Review of 
Alternatives analysis 
& implications

Technical Work 
Group Meeting #5
Review of 
Preliminary Draft 
Report

Technical Work Group 
Meeting #6
Review of Draft Final 
Report, implementation 
& legislative options

Policy Work Group 
Meeting #1
Project start-up & 
scope briefi ng

Policy Work Group Meeting #2
Review of Agency profi les & 
comparative assessment

Policy Work Group Meeting #3
Progress briefi ng, discussion of 
preliminary evaluation framework, 
key issues & next steps

Policy Work Group 
Meeting #4
Review of preliminary 
recommendations

Develop Agency & 
Customer Profi le

Summary of Findings

Document & analyze the grant-
making process for each Agency

Analyze technical/regulatory assistance 
provided & resulting outcomes

Analyze funding 
levels & fl ows for 
each Agency

Assess Governing Board 
functions & performance

Assess Agency management 
responsibilities & 
organizational structure

Survey Development
Survey Implementation

Draft Survey 
Protocol Final Survey 

Protocol Summary 
of Findings

Draft White 
Paper #1 Final White 

Paper #1


Summary Matrix Development

Alternatives & 
Evaluation

Evaluation of Alternative models

Draft White 
Paper #2  Final White 

Paper #2

Development of Implementation 
Recommendations

Collaboration with JTC staff to 
develop legislation

 Recommended 
Alternatives

 Implementation/
Transition Plan

Draft Legislation

JTC Briefi ng #2: AWC 
Meeting - Vancouver
June 23-25

JTC Briefi ng #1
May 11

JTC Briefi ng 
#3: WSAC 
Meeting - 
Spokane

JTC Briefi ng #4 JTC Briefi ng #5

 Draft 
Final 
Report


Final 
Report & 
Executive 
Summary

Presentation 
to JTC

 Draft 
Bill to JTC

Draft 
Report

Draft Report 
to JTC

House 
Transportation 
Committee 
Briefi ng

Senate 
Transportation 
Committee 
Briefi ng
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