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BACKGROUND

• In 2015, the Legislature 

passed Second Engrossed 

Substitute Senate Bill 5997. 

First step was the Joint 

Transportation Committee 

(JTC)’s design-build study.

• WSDOT is now developing a 

Construction Program 

Business Plan that 

incorporates study findings.

2



KEY PLAN ELEMENTS

• Outline a sustainable staffing level of state-employed engineering 

staff.

• Recommend the development of a strong owner strategy that 

addresses:

– Employee recruitment

– State employee training

– Career development

– Retention

– Competitive compensation

• Incorporate JTC Design-Build Study findings into project delivery 

methods.

• Prepare biennial progress reports on Plan implementation.
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PROCESS

• WSDOT convened a Stakeholder Advisory Committee to guide the 

Plan.

• Stakeholder Advisory Committee members included:

– Van Collins, ACEC

– Tyler Kimberley, AGC

– Vince Oliveri, PTE Local 17
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THE CURRENT LANDSCAPE: 

SUSTAINABLE STAFFING

CONSIDERATIONS

1. Staffing levels have widely fluctuated since 2003, resulting in losing 

experienced staff.

2. WSDOT is employing strategies for cross-region delivery and training.

3. The future construction program adds more complexity to staffing 

projections.

4. Nearly half the engineering and technical workforce will be eligible to retire 

by 2022.
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THE CURRENT LANDSCAPE: 

WORKFORCE

CONSIDERATIONS

1. Recruitment is challenging due to 

competitive job market.

2. Investing in new trainings is 

needed to help staff implement 

design-build.

3. WSDOT is lacking licensed 

professional engineers compared 

to previous years.

4. Attrition increased among trained 

staff in mid-career. 

5. Compensation for engineering 

positions ranks at or near the 

bottom of comparison groups.
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THE CURRENT LANDSCAPE: 

PROJECT DELIVERY

CONSIDERATIONS

1. JTC developed 27 

recommendations to improve 

WSDOT’s implementation of 

design-build.

2. Design-build contract value will 

account for over 70 percent of 

upcoming advertisements.
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CONSTRUCTION PROGRAM 

BUSINESS PLAN GOALS
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GOAL 1: STRATEGIES

1. Achieve buy-in for the strong 

owner approach.

2. Provide a strong, quality, and 

capable engineering workforce.

3. Maintain trust by forming and 

sustaining partnerships with the 

industry.
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GOAL 2: STRATEGIES

1. Develop a staffing forecast that avoids significant increases or reductions 

in staffing levels.

2. Provide information about what WSDOT needs to sustain required 

staffing levels.

3. Communicate opportunities for the consultant workforce.
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STAFFING FORECAST

• Model uses a historical relationship between total dollar expenditures 

and WSDOT full-time employees (FTEs).

• The staffing forecast also includes assumptions for total design-bid-

build and design-build projects as included in the 2017 Legislative final 

budget.

– The relationship between total dollars and FTEs varies depending on 

project phase and project delivery method.

– Example: Model assumes 4.8 FTEs per $1 million in expenditures 

during PE phase and .04 FTEs per $1 million in expenditures for 

construction in 2017-19 biennium.

• Model provides three options for a sustainable level of FTEs and 

estimates consultant expenditures.

11

METHODOLOGY



WSDOT PROJECT FUNDING
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SUSTAINABLE STAFFING LEVEL

• The Stakeholder Advisory Committee reviewed updated workforce project 

model on June 29.

• Committee members are discussing recommendation for sustainable 

staffing level to include in the Plan.

• The committee and WSDOT staff agreed to evaluate staffing levels and 

course correct as needed.
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GOAL 3: STRATEGIES

1. Prioritize and implement recommendations from the JTC design-build study in 

coordination with industry.
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PROJECT DELIVERY



JTC RECOMMENDATIONS 

PROGRESS REPORT

• WSDOT is moving 

forward with JTC 

recommendations.

• A progress report and 

work plan is included 

in the Plan.
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NEXT STEPS

• Finalize Plan August/September

• Stakeholder Advisory Committee 

members will guide 

implementation of the Plan and the 

development of biennial progress 

reports.
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QUESTIONS?
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Contact: 

Kevin J. Dayton, PE, Chief Engineer 

Assistant Secretary, Regional and 

Mega Programs

360-705-7032

DaytonK@wsdot.wa.gov

mailto:DaytonK@wsdot.wa.gov

