
Total Investment $80.5 million

Timeline April 2014 – Bond approved 

 June 2016 – Construction begins

 July 2019 – Bridge opens

About the Project
This project created new waterfront park access on Dune 
Peninsula, remediated environmental damage, and improved 
active transportation opportunities. Metro Parks constructed 
the 600-foot-long, 50-foot-tall Wilson Way Pedestrian Bridge 
to address a “missing link” in a seven-mile shared-use path 
to allow pedestrians and cyclists to travel from downtown 
Tacoma to Point Defiance Park entirely via trail. The project 
also incorporates a new roundabout at the entrance to the 
park and a new boat trailer parking lot.

Although transportation benefits are substantial, the project 
was foremost a project to expand Point Defiance Park to Dune 
Peninsula, adjacent to the Asarco Superfund site. To do so, Metro 
Parks Tacoma worked with the Washington State Department 
of Ecology and the US Environmental Protection Agency (EPA)
to remediate contaminated soils. The 11 acres of new park 
incorporate paved trails, large slides, an amphitheater, new 
utilities and restrooms, and a rental space for parties.

Benefits

 Transportation  Fiscal

 – Improves safety

 – Increases multimodal 
connectivity by finishing 
seven-mile trail

 – Generated $2.5 million in 
taxes

 Economic
 Community & 

Environment

 – Created 60 construction 
jobs

 – Draws over 400,000 
new tourists per year

 – Improves runoff water quality 
by 91% 

 – Remediates contaminated soil

 – Creates 1,000 feet of 
shoreline and 2.5 acres of 
estuary

 – Improves recreation with 11 
acres of new park

 – Enhanced youth education

Challenges

 – Funding coordination

 – Oversight from multiple jurisdictions

 – Seasonal weather

 – Change in federal administration
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State Local Benefits

TRANSPORTATION 
Benefits

Improves safety. Prior to the project, the entrance to the park included a six-way intersection. 
The project added a roundabout with dedicated bike and pedestrian paths with Americans 
with Disabilities Act (ADA) accessibility. The roundabout shortened nonmotorized crossings 
from 80 feet to 24 feet, a decrease of 70%, and added pedestrian refuge and striped 
markings.3 

The Wilson Way Pedestrian Bridge spans North Pearl Street/State Route 163, providing 
grade separation that enables pedestrians to more safely cross the highway.

Increases safe and convenient multimodal connectivity. The project creates a “missing 
link” of seven-mile shared-use trail, completing the final piece of a 60-year community 
dream to connect Point Defiance Park with downtown Tacoma via the Ruston Way waterfront 
trail.1 The trail is 20 feet wide and ADA-accessible.

ECONOMIC 
Benefits

Created construction jobs. The project created 297,000 hours of labor and created 
approximately 60 full-time construction-based jobs.

Draws tourism. Each year, 3 million visitors visit Point Defiance Park, the second largest city 
park in the country.1 Metro Parks estimates that the project will result in an increase of over 
400,000 new visitors per year.1

FISCAL 
Benefits

Generated construction-based tax revenue. Project contractors paid approximately 
$2.5 million in sales and use tax to both the State and City of Tacoma on all materials 
purchased or used for the work. The State received approximately $1.7 million of this total. 
Taxes were not paid on construction labor and services as they are exempt per the Public 
Road Construction Exemption.
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State Local Benefits

COMMUNITY & 
ENVIRONMENTAL 
Benefits

Improves water quality. The project creates a regional stormwater facility that treats 91% 
of the urban runoff from over 720 acres of land.2 This runoff previously discharged into 
Puget Sound untreated.

Remediates contaminated soil. The project excavated contaminated soil created by the 
Asarco smelter and contained it with an artificial cap on the Dune Peninsula.

Creates habitat. The project reclaims over 1,000 linear feet of shoreline and creates 2.5 
acres of estuary to provide important habitat for endangered species such as salmon and 
sand lance.1 Plantings incorporated into the project are native.

Improves recreation access and opportunities. The entire Dune Peninsula is now an 11-acre 
waterfront park with public access, restoring public use of a property that was previously 
unusable to the public. The Wilson Way Pedestrian Bridge helps create public access to the 
park and the trails within. 

Enhanced youth education opportunities. The program expanded learning opportunities 
for students in Tacoma Public Schools’ Science and Math Institute by providing opportunities 
for students to engage in hands-on studies to support the planning and development of the 
project. 

Challenges

Funding coordination. The project received several grants, which created challenges in 
tracking all grant requirements. To adhere to grant timelines, Metro Parks began construction 
before fully funding the project, adding uncertainty.

Oversight from multiple jurisdictions and agencies. The project area spanned both 
the City of Tacoma and the City of Ruston, a small city adjacent to Tacoma with a 2010 
population of 749.5 The cities have different road standards and tax rates. Both the EPA 
and Department of Ecology governed different environmental portions of the project.

Seasonal weather. Weather played a substantial role in the project, as the region 
experienced extremely wet winters when the project had exposed 48 acres of soil. The 
2016-2017 winter set a record for winter precipitation.4

Change in federal administration. With the change of the federal administration in 2017, 
the composition of the design team from the EPA changed. Further, Metro Parks was unsure 
whether the new administration would continue to support and prioritize the project.
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Funding Partners
Federal Contributions (36%) As a Superfund site, the park 
project received $28.8 million from the federal government’s 
settlement with Asarco. The project also received a $500,000 
federal Land and Water Conservation Fund grant, distributed 
by the state Recreation and Conservation Office (RCO).

State Contributions (14%) The project was awarded a $2.5 
million competitive grant from the state RCO Washington 
Wildlife and Recreation Program. The State appropriated an 
additional $7.5 million for the project via capital budgets.

Local Contributions (50%) The project drew on $39 million 
from bond issues by Metro Parks Tacoma. The City of Tacoma 
provided $410,000 in funding from its Environmental Services 
Department stormwater budget.

Private Contributions (0.3%) The Tacoma yacht Club, located 
next to the Dune Peninsula, contributed $240,000 to the 
project.

Project Prioritization
This project connected two popular community points of interest 
and transformed an environmentally damaged site into a public 
park. The voters of Tacoma decided that these investments in 
Point Defiance Park were important and approved a $198 
million bond issue in 2014. 

Sources
1 Metro Parks Tacoma. (2013). Member Requested Local Community Project 

Information Form: Destination Point Defiance Missing Link.
2 City of Tacoma. (2011). Fiscal year 2012 Statewide Stormwater Grant Program 

Application: Pt. Defiance Regional Treatment Retrofit.
3 Metro Parks Tacoma. (2014). 2014 Pedestrian and Bicycle Program Grant 

Application Form: Point Defiance Park Multimodal Entrance.
4 Glenn, S. (2017, April 24). It’s officially the wettest winter on record. Tacoma 

News Tribune. Retrieved May 5, 2020, from Tacoma News Tribune: https://www.
thenewstribune.com/news/local/article146455299.html

5 City of Ruston. Retrieved May 5, 2020, from City of Ruston: https://www.
rustonwa.org/living-in-ruston.

Photos: Metro Parks Tacoma, 2020; Metro Parks Tacoma, 2018.
Map: BERK, 2020.
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