

SS-1
Source: Sue Schuler

Late December early January Received Change Request
3/27/2013 Completed Consultation after receiving all work effort estimates
4/03/2103 CQ created and set for M34 release scheduled for September 2013
6/12/2013 moved to M35 release scheduled for 11/7/2013
8/07/2013 moved to M36 release scheduled for 1/10/2014 - We also began work on Persistent Prison Misbehavior Calculations
8/08/2013 moved back to M35 release scheduled for release 11/7/2013
09/18/2013 new documents added for clarification from the business to the developer
09/27/2013 Mark Ardiel updated IT with the amount of change this request would mean in the calculations
09/30/2013 moved to M37 scheduled release 3/6/2014
10/01/2013 move to M38 scheduled release 5/1/2014
10/8/2014 Moved back to M37 release 03/06/2014
11/27/2013 Assigned for work to Mark Ardiel still M37 scheduled for 3/6/2014
01/09/2014 updated to Dev Code - Mark Ardiel for M37 release scheduled for 3/6/2014
01/29/2014 moved to M38 release scheduled for 05/01/2014 as coding was not correct for all scenario's.
02/03/2014 moved to M39 due to code freeze and coding still incorrect
3/6/2014 M37 released. We deployed all the new calculations for Persistent Prison Misbehavior and continued work on the King Decision
05/20/2014 moved to M40 scheduled for release 08/21/2014
07/16/2014 move to M41 scheduled for release 10/16/2014. Deployed all of the legislative changes for 5064 - Juvenile Justice Bills
M41 was dedicated to legislative 5064 Sentence Changes
09/03/2014 moved out to M42 scheduled for 12/11/2014. We also implemented 24 month rule calculation for all Field Sentences
From 09/03/2014 to February of 2015 this CQ was discussed and moved out due to the complexity of the calculations and availability of Mark Ardiel
From February of 2015 to September of 2015 developer was not available and this CQ was moved out each release until being assigned to M49 scheduled for 01/07/2016.

calculation of
sentencing is
complex