Primary responsibility for an action is represented by the colored box. WSF Activities & Public Outreach Timeline **Transportation** JTC WSDOT/WSF Commission 2009 2007 **AUGUST** SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY **FEBRUARY** MARCH APRIL MAY JULY SEPTEMBER **OCTOBER** NOVEMBER 2009 & Beyond JUNE **AUGUST FAC Executive Council** Meetings **FAC Public Meetings Local Agency Review Team** Survey & Market Research (Final Schedule Pending) **Qualitative Research** Quantitative Research Phase II Survey **RFP and Consultant Selection** Survey Design Focus Group Report **Quantitative Findings** January 4, 2008 May 30, 2008 July 1, 2008 Sept. 30, 2008 **Demand and Ridership Forecast** Review and Assessment of Develop Draft LRP Develop Final Long Analyze Alternative Service Plans and Ridership Scenarios **Develop Baseline Forecast Ridership Methodologies** Range Plan Forecast Forecast **Operational Strategies** Draft Joint WSF/WSTC **Situation Assessment Identify Operational Strategies Analysis and Evaluation of Operational Strategies** Final Joint WSF/WSTC Recommendations Recommendations **Pricing Strategies** Draft Joint WSF/WSTC LRP **Situation Assessment** Final Joint WSF/WSTC LRP Pricing Structure **Develop and Assess Pricing Policy Structures and Concepts Pricing Structure** Vehicle Level of Service (LOS) **Identify and Evaluate** Develop Draft Vehicle LOS Final LOS **Preliminary Assessment of** Situation Assessment **Vehicle LOS Concepts** Feasible LOS Concepts Standards Standards **Develop Terminal Design Standards Draft Terminal Design Final Standards Situation Assessment** Research & Analysis on Terminal Design Standards **Public Comment Window** Adopt Long-Range Revised Draft LRP Revised Long-Range Plan Capital Plan **Long-Range Plan** Develop Final LRP Service Assess Long Term Develop Draft LRP Service and Investment Plan **Funding Implications** and Investment Plan Ferry Financing JTC Review of WSF Costs/Programs JTC Review of Timing and Sizing of Vessel Acquisitions Recommendations for '09 Conduct Study of Long-Term Financing Alternatives Plan for Codevelopment at Ferry Terminals (WSDOT Office of Public-Private Partnerships) Overall Assessment of WSF Terminals for Public-Private Develop Plan for Codevelopment and Public Private **Detailed Analysis of Selected WSF Ferry Terminals** Partnership Opportunities at Public Ferry Terminals **Partnership Opportunities** Updated: October 23, 2007