					IMPLEMEN	TATION F		P - WSDOT DB	RECOM	IMENDA	TIONS			
Staffing	Month No.	1 2 3 Increase DB HQ Staff	4 5	6	7 8	9	10	11 12	13	14	15	16	17	18
		Designate technical experts within	n DOT to support DB teams											
		Consider DB credentials and experience as part of career development & retention plans												
Policies and Procedures		Finalize standard procurement an	d contracting templates											
		Finalize and issue updated DB ma	 nual	1		t				Develop rollout strategy				
Training					Develop formal statewide training materials							Conduct training		
	•													
Project Delivery & Procurement		Streamline procurement small DB projects Experiment with alterna and procurement metho Refine evaluation criteri	ative DB delivery ods	ado	velop guidance to dress pre-award ictical Design reviews									
Performance Monitoring		Establish a database of DB lesson learned	s-										Condu agains	uct a syst st other c
		Establish a database of ATCs											Exami resulti	ine if Eng ing in an

