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"Washington's Future Just Got Better"

THE NORTH SPOKANE CORRIDOR
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State Funding  
Federal Funding 

Total Funding 
Appropriated 

$559M
 $53M

$612M

A total of eight contracts were 
funded by the 2003 “Nickel” 
Legislati ve Transportati on 
Funding Package. Six are 
completed and open to traffi  c 
(in light blue).  It’s anti cipated 
that the last two contracts 
(in pink) will be completed 
by late Fall 2011, opening 
approximately 5.7 miles of the 
NSC corridor to traffi  c.

July 2010, the constructi on 
contract for the NSC-Freya St. 
to Farwell Rd. Southbound 
Additi onal Lanes Project (in 
orange) was awarded.  Funding 
for this contract was secured 
with a $35 million federal 
Transportati on Investments 
Generati ng Economic Recovery 
(TIGER) grant.  This two year 
project (anti cipated completi on 
2012) will complete the 
southbound lanes between 
the Francis/Freya and Farwell 
Interchanges; by constructi ng 
three additi onal lanes, seven 
bridges and a roundabout; thus 
completi ng the ulti mate six 
lane confi gurati on.

Refi nements to the existi ng 
designs from the Spokane 
River to the Francis/Freya 
Interchange have resulted 
in project savings of over 
$300 million dollars. Limited 
right-of-way acquisiti ons are 
currently underway.

Right-of-way purchases 
conti nue along the I-90 
Collector/Distributor corridor.
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Nickel Contracts Completed
Nickel Contracts Under Constructi on
TIGER Grant Southbound Lanes Project
Future NSC Alignment
Completed Pedestrian Bike Path
Future Pedestrian Bike Path



River to Wellesley
Grading, Paving and Structures

COST

$78M

Rowan North 
Grading, Structures & BNSF Rail Realignment

COST

$69M

Wellesley Interchange

COST

$28M

Euclid to Rowan
Grading, Structures & BNSF Rail Realignment

COST

$70M

Francis Structure and
Intersecti on Improvements

COST

$38M

TOTAL COST OF PROJECTS UNFUNDEDFUNDED

Spokane River
to Francis

COST

$328M$28M $300M

Wellesley to Francis
Grading, Paving and Structures

COST

$45M

US 395 NORTH SPOKANE CORRIDOR
SPOKANE RIVER TO FRANCIS

STAGING PLAN &
PRELIMINARY FUNDING ESTIMATE

(Costs Represent 4 Lanes From Francis to the Spokane River)

This estimate is a planning level estimate
(as of October 2010) and is subject to change.
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