Hypothetical Roadmap for WASL Changes 2. SUBSTANTIALLY REDESIGN CURRENT ASSESSMENT

CURRENT SCHEDULE

CURRENT LAW/

New Contractors:

DRC: Production/scoring of 2009 tests
ETS: Item writing/test development for 2010
tests, including EOCs

WASL: WASL: WASL: WASL: WASL:
10th Grade 2009 10th Grade 2010 10th Grade 2011 10th Grade 2012 10th Grade 2013
Class of 2011 Class of 2012 Class of 2013 Class of 2014 Class of 2015

Leg Sess- 105 2009 Leg Sess- 60 2010 LegSess-105 2011 Leg Sess- 60 2012 Leg. Sess-105 2013
Shorter WASL Grades 3-8 Math WASL on Math EOCs statewide Class of 2013:
Grades 3-8 new standards (Algl, Geom, Int | & 1) Math & Science
R,M,S Required for HS

Math EOC Pilot Itemswithin Grades5, 8, 10 Science WASL Diploma
Cmm Grade 10 WASL on new standards
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— _ _ - —— Thetimeframeto develop a new RFP depends on how long it takesto reach agreement asto theredesign of the system.
Could Writing remain a graduation requirement if it ismade a CBA? OSPI recommendsthat bidders have at least 4 monthsto respond to an RFP to ensure quality response.
?
What happensto theMath EOCs: Depending on how long it takesto develop a new RFP, a new design and new bids might not be completed in timefor
What isthe effect on the field of thisuncertainty? the 2010 legidative session.
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