
Joint Transportation Committee 
 
 
 

 
 

 Auto-Passenger Vessel Sizing and Timing 
(2009-2030) Draft Report  

 Washington State Department of Transportation Ferries Division 
Financing Study II 

 
  
 Prepared For: 
 Joint Transportation Committee 

Washington State Legislature 
  
  
 Consultant: 
 Cedar River Group, LLC  

John Boylston 
  

 November 14, 2008 
 



 

Joint Transportation Committee                       ii                                                 Vessel Sizing and Timing 
 WSDOT Ferries Division Financing Study II 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Joint Transportation Committee 
Paul Neal 

P.O. Box 40937 
Olympia, WA 98504-0937 

(360) 786-7327 
neal.paul@leg.wa.gov  

 
 

Cedar River Group 
Kathy Scanlan 

93 Pike Street, Suite 315 
Seattle, WA 98101 

(206) 223-7660 x105 
Kathy@cedarrivergoup.com 

 



 

Joint Transportation Committee                       iii                                                 Vessel Sizing and Timing 
 WSDOT Ferries Division Financing Study II 
 
 

Contents 
EXECUTIVE SUMMARY .............................................................................................. 1 
SECTION I. PURPOSE AND APPROACH................................................................ 14 

A. Purpose..................................................................................................................... 14 
B. Ferries Long-Range Plan.......................................................................................... 14 
C. Approach .................................................................................................................. 15 

SECTION II. ROUTES, RIDERSHIP AND EXISTING FLEET ............................. 17 
A. Auto-Passenger Routes ............................................................................................ 17 
B. Ridership Projection – 2006-2030............................................................................ 18 
C. Existing Fleet............................................................................................................ 19 

SECTION III. FERRIES’ BASELINE FLEET........................................................... 21 
A. Ferries’ Baseline Fleet Size and Composition in 2030 ............................................ 23 
B. Ferries’ 2030 Baseline Fleet Acquisition Schedule and Costs................................. 23 
C. Ferries’ Baseline Annual Fixed Costs...................................................................... 24 
D. Ferries’ 2030 Baseline Fleet Maintenance and Emergency Response Reserves ..... 27 
E. Ferries’ Baseline 2030 Fleet Route Deployment...................................................... 28 
F. Ferries’ Baseline 2030 Fleet Variable Costs ............................................................ 30 
G. Ferries  Baseline Key Indicators .............................................................................. 33 
H. Ferries Baseline Fleet Impact on Terminal Improvements...................................... 34 

SECTION IV. FLEET SIZE.......................................................................................... 36 
A. Emergency Response Requirement ......................................................................... 37 
B. Emergency Response Capacity – 23-, 22-, 21-Vessel Fleet Sizes ........................... 38 
C. Reduce Maintenance and Preservation Out-of-Service Time .................................. 39 
D. Fleet Size Recommendations ................................................................................... 44 

SECTION V. FLEET COMPOSITION ....................................................................... 45 
A. Landside Constraints................................................................................................ 46 
B. Route Alternatives for Projected Service Hours ...................................................... 46 
C. Bainbridge – Bremerton  – Seattle Routes ............................................................... 48 
D. Clinton - Mukilteo Route ......................................................................................... 50 
E. Kingston-Edmonds Route ........................................................................................ 51 
F. Point Defiance - Tahlequah Route............................................................................ 52 
G. Port Townsend-Keystone Route .............................................................................. 53 
H. San Juan Islands – Sidney Routes............................................................................ 53 
I. Triangle: Fauntleroy-Vashon-Southworth Route ...................................................... 58 
J. Recommended Vessel Sizes for Route Deployments, Maintenance, and Emergency 
Relief............................................................................................................................. 60 
K. Reduction in Annual Variable Costs with Recommended Fleet.............................. 62 
L. Reduction in Annual Fixed Costs with Recommended Fleet................................... 62 
M. Reduction in Vessel Acquisition Costs and Depreciation with Recommended Fleet
 63 
N. Change in Key Indicators......................................................................................... 64 
O. Fuel Conservation .................................................................................................... 67 

SECTION VI. TIMING.................................................................................................. 72 



 

Joint Transportation Committee                       iv                                                 Vessel Sizing and Timing 
 WSDOT Ferries Division Financing Study II 
 
 

A. 2008 Fleet Retirement/Restoration of Service Schedule ......................................... 73 
B. Vessel Class Acquisition.......................................................................................... 73 
C. Fleet Uniformity....................................................................................................... 74 
D. Staggered Fleet Size................................................................................................. 74 

SECTION VII. LONG-TERM FERRY FINANCES .................................................. 77 
A. Capital Budget (Program W) Costs ......................................................................... 78 
B. Operating Budget (Program X) Costs ...................................................................... 81 
C. Ferry Service ............................................................................................................ 82 

 

List of Tables 
Table 1. Projected Auto Ridership Changes 2006-2020-2030 ......................................... 18 
Table 2. 2008 Fleet ........................................................................................................... 20 
Table 3. Summary Ferries’ Baseline 2030 Fleet............................................................... 22 
Table 4. Ferries’ Baseline 2030 Fleet: Size and Composition.......................................... 23 
Table 5. Ferries’ Baseline 2030 Fleet: Vessels and Acquisition Costs,  2009-11 to 2030-

31 Fiscal Years.......................................................................................................... 24 
Table 6. Ferries’ Baseline 2030 Fleet: Annual Fixed Costs ............................................. 25 
Table 7. Ferries’ Baseline 2030 Fleet: Annual Fixed Costs by Vessel Class ................... 25 
Table 8. Ferries’ Baseline 2030 Fleet: Annual Fixed Operating Budget Costs................ 26 
Table 9. Ferries’ Baseline 2030 Fleet: Annual Vessel Weeks Available for Emergency 

Response ................................................................................................................... 28 
Table 10. Ferries’ Baseline 2030 Fleet: Vessel Route Deployment by Season................ 28 
Table 11. Ferries’ Baseline 2030 Fleet: Service Hours by Route..................................... 29 
Table 12. Ferries’ Baseline 2030 Fleet: Annual Variable Costs....................................... 30 
Table 13. Ferries’ Baseline 2030 Fleet: Annual Non-Fuel Variable Costs ...................... 30 
Table 14. Ferries’ Baseline 2030 Fleet: Non-Fuel Variable Costs by Vessel Class......... 31 
Table 15. Ferries’ Baseline 2030 Fleet: Fuel Costs by Route........................................... 32 
Table 16. Ferries’ Baseline 2030 Fleet: Key Indicators ................................................... 33 
Table 17. Ferries Baseline 2030 Fleet: Impact on Terminals ........................................... 35 
Table 18. Recommended 2030 Fleet Size......................................................................... 37 
Table 19. Weeks in Service of De-Crewed Vessels 2003-07 ........................................... 38 
Table 20. Alternative 2030 Fleet Sizes: De-Crewed Vessels – Weeks Available for 

Emergency Response ................................................................................................ 38 
Table 21. 21-Vessel Fleet: Reduced Out-Service-Time Emergency Response Capacity 39 
Table 22. Summary  Recommended vs. Ferries’ Baseline 2030 Fleet ............................. 45 
Table 23. Landside Constraints on Vessel Size by Route ................................................ 46 
Table 24. 2030 Route Vessel Alternatives Reviewed....................................................... 47 
Table 25. Bainbridge-Bremerton-Seattle 2030 Fleet Configuration................................. 49 
Table 26. Clinton-Mukilteo 2030 Fleet Configuration ..................................................... 51 
Table 27. Kingston-Edmonds 2030 Fleet Configuration.................................................. 52 



 

Joint Transportation Committee                       v                                                 Vessel Sizing and Timing 
 WSDOT Ferries Division Financing Study II 
 
 

Table 28. Point Defiance-Tahlequah 2030 Fleet Configuration....................................... 52 
Table 29. Port Townsend-Keystone 2030 Fleet Configuration ........................................ 53 
Table 30. Interisland 2030 Fleet Configuration................................................................ 55 
Table 31. San Juan Islands 2030 Fleet Configuration ...................................................... 57 
Table 32. Sidney Fleet 2030 Configuration...................................................................... 58 
Table 33. Triangle: Fauntleroy-Vashon-Southworth 2030 Fleet Configuration .............. 59 
Table 34. Summary Recommended Vessel Sizes by Route ............................................. 60 
Table 35. Comparison Ferries’ Baseline and Recommended Route Vessel Size............. 61 
Table 36. Crewed Emergency Response Vessel Sizes – Fleet Deployment..................... 61 
Table 37. Recommended Vessel Sizes ............................................................................. 62 
Table 38. Recommended Fleet Annual Variable Costs .................................................... 62 
Table 39. Recommended Fleet Annual Fixed Costs......................................................... 63 
Table 40. Recommended Fleet Acquisition Costs............................................................ 63 
Table 41. Change in Key Indicators ................................................................................. 65 
Table 42. Recommended Fleet Vessel Speed and Fuel Savings ...................................... 69 
Table 43. Secure-Boat-Push-Turn Reduction Cost Savings ............................................. 70 
Table 44. Recommended Fleet Replacement Schedule – Retirement 2008 Fleet ............ 73 
Table 45. Baseline Fleet Size 2009-2030 ......................................................................... 75 
Table 46. Recommended Fleet Size 2009-2030 ............................................................... 76 
Table 47. Recommended Fleet and Potential Savings 2009-2030 ................................... 77 
Table 48. Revised Cost Estimate for Large (144-Auto) Vessels ...................................... 79 
Table 49. Summary Vessel Capital Cost Savings – Recommended Fleet........................ 81 
Table 50. Service Improvement Opportunities................................................................. 84 
 

List of Figures 
Figure 1. Fleet Planning Model ........................................................................................ 16 
Figure 2. Ferries Auto-Passenger Routes Fiscal Year 2006 Ridership............................. 17 
Figure 3. Fuel Consumption vs. Speed ............................................................................. 67 
 
 



 

Joint Transportation Committee                                   1                                         Vessel Sizing and Timing  
                                                                                                    WSDOT Ferries Division Financing Study II 
 

EXECUTIVE SUMMARY 
 
The 2007 legislature directed the Joint Transportation Committee (JTC) to make 
recommendations regarding the most efficient sizing and timing of future Washington 
State Department of Transportation Ferries Division (Ferries) vessel acquisitions beyond 
those authorized by the 2007-09 biennium capital budget. New vessels authorized by the 
2007-09 biennium capital budget are up to three (3) 144-auto ferries and two (2) 64-auto 
Island Home class ferries. 
 
This report has been coordinated with Ferries’ updating of its 2030 long-term plan, and 
uses ridership and cost information from that planning effort. A new vessel program 
consisting of planning, procuring and constructing a new vessel class takes approximately 
10 years for each program and is a critical component of Ferries’ long-range plan and 
future financing.1 

I. FLEET PLANNING MODEL 
The consultants analyzed the following: 

• fleet size -  total number of vessels; 
• fleet composition - size of recommended vessels; and  
• fleet deployment - which vessels are assigned to which route. 

 
The consultants used Ferries’ long-range plan fleet as the baseline to compare alternative 
fleet sizes, compositions, and deployments 

 
The consultants used the fleet planning model shown below. The first analysis after 
establishing the baseline service was to examine the number of vessels needed to provide 
the same level of service as the baseline fleet would provide. The next step was to 
analyze the size of vessels needed and then the timing of the proposed vessel 
acquisitions. The final step was to examine the impact of the vessel recommendations on 
Ferries’ long-range operating and capital plan and service. 
 

Fleet Planning Model 

 
                                                 
1 See the JTC’s Auto-Passenger Vessel Preservation and Replacement Final Report, January 2008, pp. 40-
41 for further discussion. 

Baseline Fleet 
 
Fleet Size  
   (# of vessels) 
Composition              

(size of vessels) 
Deployment (route 

assigned and 
service hours) 

Fleet Size 
 
What number of 
vessels are 
recommended to 
provide baseline 
service? 

Timing 
 
When should new 
vessels be acquired 
between 2009 and 
2030? 
 
 

Long-Range 
Plan 

What is the impact 
of these 
recommendations 
on Ferries long-
range operating 
and capital plan 
and service? 

Fleet 
Composition 

 
What size vessels 
are recommended 
to provide baseline 
service with the 
recommended fleet 
size? 



 

Joint Transportation Committee                                   2                                         Vessel Sizing and Timing  
                                                                                                    WSDOT Ferries Division Financing Study II 
 

II. FLEET RECOMENDATIONS 

A. 2030 Fleet Size 
The baseline fleet in Ferries’ long-range plan is a 23-vessel fleet delivering 114,728 hours 
of service annually on Ferries’ nine routes. The consultants recommend a 21-vessel fleet 
to deliver the same 114,728 hours of service on Ferries’ nine routes. 
 
The key difference between the two fleet sizes is that Ferries’ baseline fleet has two 
vessels for emergency response that are not assigned an engine room crew (“de-crewed”). 
The consultants recommend that Ferries not have de-crewed vessels in its fleet. Instead, 
Ferries should focus on providing emergency response by reducing vessel out-of-service 
time. 
 
During the 2003-2006 time period, Ferries had a 24-vessel fleet with three de-crewed 
vessels. The average out-of-service time for the 21 crewed vessels was seven weeks a 
year. The longest the de-crewed vessels were deployed during this time period was eight 
weeks in one year.2  
 
Ferries could reduce out-of-service time by consolidating Eagle Harbor work with other 
shipyard work, focusing on reducing time spent on topside painting, designing vessels 
with aluminum superstructures and other features that reduce required maintenance, and 
requesting the Coast Guard to allow underwater inspection in lieu of dry docking.3 If 
Ferries were able to reduce out-of-service time for the 21 crewed vessels by 2.5 days a 
year (5 percent), the crewed vessels could provide eight weeks of additional vessel 
emergency response capacity and eliminate the need for de-crewed vessels.  
 
Under this scenario, Ferries would provide emergency response vessels as follows: 

• Reduce out-of-service time by one week (14 percent) on average for each vessel. 
This might require increased funding for maintenance and preservation to pay for 
overtime or other charges. However, this may not be necessary if Ferries reduces 
out-of-service by the other methods discussed above. Reducing out-of-service 
time would improve the emergency response capacity of the 21 fully crewed 
vessels from 25 weeks in Ferries’ baseline fleet to 46 weeks. This will allow 

                                                 
2 In 2007, Ferries faced the most extreme emergency condition in its history with steel preservation failures 
leading to the sudden retirement of four (4) Steel Electric class vessels and increased steel inspection and 
repairs on other vessels.  During 2007, the de-crewed reserve vessels were used for 55 weeks, and service 
on the Keystone route was shut down during November and December. The consultants note that improved 
fleet preservation and inspection should prevent the sudden loss of four vessels from occurring. 
3 The United States Coast Guard requires vessels to be drydocked twice in five (5) years. The Coast Guard 
also allows Underwater Inspection in Lieu of Drydock (UWILD) at the midpoint of the five-year period. 
There are underwater coatings that are presently certified for five years of service, so this approach is now 
technically possible. If the Coast Guard allowed UWILD, it would result in half the dry dock out-of-service 
time and half of the present drydock cost for the vessels for which it is allowed. The application of UWILD 
is at the discretion of the local United States Coast Guard Officer in Charge of Marine Inspection. Current 
interpretations are that UWILD is applicable to vessels 15 years old or younger. As currently interpreted, 
UWILD could be applicable to the three (3) Jumbo Mark II class vessels built in 1997 and 1998 and to 
Ferries’ new vessels as they come on line.  
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Ferries to respond more quickly to emergencies, because it takes 12 to 18 hours 
longer for a de-crewed vessel to respond than a fully crewed vessel.  

• As an additional back-up, Ferries could deploy vessels that are in maintenance to 
respond to emergencies. North Carolina Ferries uses this practice, finding that it 
takes an average of three days for a vessel in routine maintenance to respond.  
 

Recommendation #1: Ferries should reduce average planned out-of-service 
time from seven weeks per vessel per year to six weeks. This can be achieved 
by consolidating Eagle Harbor work with other shipyard work, focusing on 
reducing time spent on topside painting, designing vessels with aluminum 
superstructures and other features that reduce required maintenance, and 
requesting the Coast Guard to allow underwater inspection in lieu of dry 
docking. 
 
Recommendation #2: The legislature should recognize that in order to reduce 
out-of-service time and reduce the fleet size, the per-vessel expenditure on 
maintenance and preservation may increase, and therefore, it will be necessary 
to provide adequate maintenance and preservation funding for each vessel in 
the fleet in order to minimize service disruption. 
 
Recommendation #3: Assuming a six-week annual maintenance period, 
Ferries should plan on a 21-vessel fleet to provide the baseline 2030 service 
hours. This size fleet will provide adequate maintenance relief and 46 weeks 
of crewed vessel emergency response capacity. Additional vessel acquisitions 
could then be used to expand service, not to deliver the baseline service. 
 
Recommendation #4: Ferries should implement a system to use vessels that 
are in maintenance for emergency response.  

 

B. 2030 Fleet Composition 

1. Route Deployment 
The consultants reviewed each route to determine the most cost-efficient vessel capacity 
for that route. The review included a systemwide and route analysis of three key 
indicators4:  

1. percentage of auto capacity used;  
2. percentage of sailings in which the auto capacity is sold out or fully reserved; and  
3. variable cost5 per auto carried.  
 

Alternative vessel deployments by route were compared based on the projected level of 
ridership in 20306. 

                                                 
4 Auto capacity and use was considered rather than passenger use because auto capacity is the prime 
determinant of vessel size and the primary constraint in the system’s ability to carry riders. The ferry 
system has ample capacity for walk-on passengers. 
5 Fixed costs, such as capital preservation and engine room crews, do not change by route assignments. 
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Recommendation #5. Ferries should plan on the following active vessel 
deployments by route for the delivery of the baseline service: 

 
Recommended 2030 Vessel Active Deployment by Route 

  Ferries’ Baseline Fleet Recommended Fleet 

Route 
# 
Vessels 

Size: Fall, 
Winter, 
Spring Size: Shoulder Size: Summer 

Size: Fall, 
Winter, 
Spring 

Size: 
Should
er 

Size: 
Summer 

2 Jumbo 3 Jumbo 2 Jumbo 
Bainbridge & 
Bremerton 4 

2 Large 1 Large 2 Large 

1 Large 1 Large Clinton 2 
1 Medium 1 Medium 

Kingston 2 2 Jumbo 2 Jumbo 
Point Defiance 1 1 Mid-Size 1 Small 
Port 
Townsend 1 or 2 1 Small 2 Small 1 Small 2 Small 

2 Large 
4 Large (1 
Sidney) 1 Large 3 Large 

1 Medium (Sidney except 
winter)   

1 Medium (Sidney except 
winter) 

   1 Mid-Size   

San Juans & 
Sidney 4 or 5 

1 Mid-Size (Interisland) 1 Small (Interisland) 
2 Medium 2 Medium 

Triangle  3 
1 Mid-Size 1 Medium 

1 Mid-
Size 

Total Deployed  17 18 19 17 18 19 
 
2. Fleet Composition 
After establishing the most cost-efficient assignment of vessels by the route, the 
consultants reviewed sizes for the additional vessels needed to meet the system’s 
maintenance rotation (i.e., moving vessels to a route to replace vessels that are 
undergoing planned maintenance and preservation work), and emergency reserve needs.  
 
The recommended 21-vessel fleet includes: five jumbo (188-202 auto capacity), six large 
(144-auto), five medium (124-auto), one mid-size (90-auto), and four small (64-auto) 
vessels. Of the 21 vessels included in the recommended fleet, 11 vessels (five jumbo, five 
medium, and one mid-size) are not due for retirement from the fleet until after 2030.  
 

Recommendation #6. Ferries should plan for a 21-vessel fleet composed of: 
five jumbo (188-202 auto), six large (144-auto), five medium (124-auto), one 
mid size (90-auto), and four small (64-auto) vessels for the delivery of the 
baseline services. 

                                                                                                                                                 
6 Ferries 2030 ridership projection does not include the impact on ridership of pricing and operational 
strategies to manage demand which will lower ridership. 
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Recommended 2030 Fleet 

Size & Auto Capacity Ferries Baseline Recommended 

Jumbo (188-202-auto)  5 5 

Large (144-auto) 7 6 

Medium (124-auto) 5 5 

Mid-size (87-90-auto) 3 
(2 87-auto and 1 90-

auto) 

1 
(1 90-auto) 

Small (34-64-auto) 3  
(2 64-auto and 1 34-

auto) 

4 
(4 64-auto) 

Total 23 21 

 
3. Fuel Conservation – Recommended Fleet 
The recommended fleet reduces fuel costs by 6 percent in 2030 from the baseline fleet. 
Fuel costs in the baseline and recommended fleet projections assume continuation of 
existing fuel conservation strategies, including those already implemented on the Jumbo 
Mark II (202-auto) vessels. Additionally, Ferries plans to operate the Super class vessels 
on (2) two engines starting in the summer of 2009.   
 
The consultants have explored two other fuel conservation strategies for the 
recommended fleet: (1) slowing vessels, and (2) modifications to Ferries docking 
procedures.  
 

a. Vessel Speed 
As shown in the figure below, relatively minor changes in vessel speed can result in 
significant fuel savings.  
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Fuel Consumption vs. Speed 

 
Annual savings from an average reduction of 1.0 knot are $6.0 million per year or 12 
percent of fuel costs. Crossing times are increased by a low of 0.5 minutes on the Clinton 
crossing to a high of 10.0 minutes on the Sidney crossing. Over the 22-year planning 
period (2009 to 2030), this would be a savings of $132.0 million in 2008 dollars.  
 
The cumulative impact of changes in crossing times could affect the number of sailings 
on some routes.7  
 

Recommendation #7: Ferries should analyze the potential for slowing vessel 
speeds an average of 0.5 to 1.0 knots in order to reduce fuel consumption. 
This analysis should include a route-by-route review, including the impact on 
the number of sailings. 

 

b. Docking Procedures 
Ferries operates vessel engines at 60 revolutions per minute (RPM) while docked as a 
means of securing the vessel. Ferries has analyzed the impact on fuel savings if vessel 
speed at the dock were reduced to 30 RPM. The consultants have identified additional 

                                                 
7 The consultants, as an example, examined the potential impact on the Bainbridge and Bremerton routes of 
a reduction in speed. The Bremerton route could accommodate a 1-knot reduction in speed without 
changing the number of sailings. On the Bainbridge route, it would be difficult to reduce speeds during the 
peak periods when sailings are more frequent but would be possible the rest of the day. 
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potential fuel savings of $27.4 million in 2008 dollars in the 2009-2030 time period if 
Ferries reduced engine speed while docked to 30 RPM. 
 

Recommendation #8. Ferries should assess the feasibility of slowing at-dock 
RPMs from 60 to 30 in order to conserve fuel. 

c. Vessel Design 
The following design adjustments would improve fuel efficiency: 

• aluminum superstructure, reducing weight; and 
• longer length-to-beam ratio, reducing drag. 

 
Ferries’ baseline vessel acquisition included $8.0 million in 2008 dollars for engineering 
of the Super class replacement vessels. The consultants agree that this funding is needed 
and might be used to consider the above design adjustments. 
 
Assuming an aluminum superstructure on the 144-auto vessels would increase the cost of 
each vessel by approximately $4 million. 
 

Recommendation #9. As part of the pre-design process for constructing 144-
auto vessels in the 2021-2030 time period (four (4) vessels in the baseline 
fleet or six (6) in the recommended fleet), Ferries should provide the 
legislature with a cost-benefit analysis of an aluminum superstructure and 
other design modifications that might increase fuel efficiency. 

C. Vessel Acquisition Timing 

The recommended fleet requires building a total of 10 new vessels in the 2009-2030 time 
period instead of the 12 vessels in Ferries’ baseline plan. To analyze the best timing for 
construction of the 10 new vessels in the recommended fleet, the consultants considered: 

• the existing vessel retirement schedule;  
• the need to restore service to the Keystone route8;  
• the economies of scale of building multiple vessels of a class in one procurement 

process; and 

• the advantages of having a uniform fleet to reduce maintenance repair and staff 
training costs. 

 
With the baseline fleet, Ferries has assumed that it would design and construct: two (2) 
64-auto vessels and three (3) 144-auto vessels in the 2009-2012 time period; and four (4) 
144-auto vessels, two (2) 87-auto vessels, and one (1) 34 auto-vessel in the 2020-2030 
time period. 

                                                 
8 Service on the Keystone route has been reduced from two (2) vessels in the shoulder and summer seasons 
to one (1) vessel since the 2007 retirement of the four (4) Steel Electric class vessels. 
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In the recommended vessel acquisition plan, Ferries would design and construct four (4) 
64-auto vessels as a class in the 2009-2012 time period, and six (6) new 144-auto vessels 
as a class in the 2020-2030 time period.  
 
Ferries is currently in the acquisition process for the 64-auto Island Home class vessels, 
with bids opening November 13, 2008 for up to two (2).  
 
Ferries is also in the procurement process for three (3) new 144-auto vessels, with 
detailed design underway by the shipyard. The consultants anticipate that the design, with 
potential modifications to improve maintenance and fuel efficiency, could be largely re-
used in a later procurement. Ferries and the consultants have both assumed $8 million for 
new design work for 144-auto vessels acquired in the 2020-2030 time period. 9 
 

Recommendation #10. Ferries should acquire vessels in two waves:  

• 2009–2012: Four (4) new 64-auto vessels; and  

• 2020–2030: Six (6) new 144-auto vessels10. 
 

Summary Recommended Vessel Acquisition Schedule 
  Ferries' Baseline Fleet Recommended Fleet 

3 144-auto vessels - build 4 64-auto vessels - build 2009-12 
2 64-auto vessels - build   
2 87-auto vessels - design and build 6 144-auto vessels - design and build 
4 144-auto vessels - design and build   2021-30 
1 34-auto vessel - design and build   

# New Vessels Acquired 12 10 
 
The consultants’ recommended fleet would have 22 vessels between 2011 and 2024 
because the Hiyu (34-auto) is not due for retirement until then. This will provide Ferries 
with time to reduce planned out-of-service time in order to operate efficiently with a 21-
vessel fleet. 
 

                                                 
9 Machinery acquired for the new 144-auto vessels can be re-used in subsequent 144-auto vessels and all 
four engines as part of the machinery can be used in the new 64-auto Island Home class vessels. See the 
JTC’s Auto-Passenger Vessel Preservation and Replacement Final Report, January 2008 for more 
information on costs incurred in the new 144-auto vessel program. 
10 Ferries’ retirement range for the four (4) Super class vessels extends to 2033. It is possible that not all six 
(6) new 144s would need to be on-line by 2030. For this analysis, the consultants have assumed that all 
Super class vessels would be retired by 2030, which is the mid-point of the 2025-2033 retirement range for 
these vessels. The two (2) Evergreen State class vessels that are also being replaced by these new 144-auto 
vessels are due for retirement in the 2022-2028 time period.  
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Recommended Fleet: Vessel Size Compared to Ferries’ Baseline 

Size Category 
Auto 

Capacity 
Ferries’ Baseline 

Fleet  
Recommended 

Fleet Change 
Jumbo 188-202 5 5 0 
Large 144 7 6 -1 
Medium 124 5 5 0 
Mid-Size 87-90 3 1 -2 
Small 34-64 3 4 1 

Total  23 21 -2 
 

Recommended Fleet: Deployment Compared to Ferries’ Baseline 

Vessels on Routes at One Time 
Ferries’ Baseline  

Fleet 
Recommended  

Fleet Change 
Fall, winter, spring 17 17 0 
Shoulder 18 18 0 
Summer 19 19 0 

Number of New Vessels  12 10 -2 
Emergency Reserve Vessel Weeks Available 

Crewed Vessel 25 wks 46 wks 21 wks 
De-crewed Vessel 90 wks 0 wks -90 wks 
Total 115 wks 46 wks -69 wks 
Weeks Needed – Based on 2003-06 33 wks 33 wks 0 wks 

 
III. FLEET RECOMMENDATIONS: BUDGET AND SERVICE IMPACTS 

A. Operating Budget (Program X) Impact 
The recommended fleet would cost $15.4 million less in fixed operating costs in 2008 
dollars in the 2009-2030 time period than the baseline fleet would cost. Fixed operating 
costs are those costs that do not change with the deployment of a vessel to a particular 
route, primarily engine room crews. 
 
The recommended fleet deployment would cost $73.6 million dollars less in variable 
operating costs in 2008 dollars in the 2009-2030 time period than the baseline fleet would 
cost. Variable operating costs are those costs that change with the deployment of a vessel 
to a particular route, primarily fuel and deck labor.  
 
Fuel costs for the recommended fleet are 6 percent less than for the baseline fleet because 
Ferries would deploy smaller, more fuel efficient vessels. Additional fuel savings of 
$159.4 million in 2008 dollars in the 2009-2030 could be achieved through the 
operational modifications described in Section II. B., above. 
 

 
 
 



 

Joint Transportation Committee                                   10                                         Vessel Sizing and Timing  
                                                                                                    WSDOT Ferries Division Financing Study II 
 

B. Capital Budget (Program W) Impact 
1. Cost Estimates 
To assess the financial impact of the vessel size, composition, and timing 
recommendations, the consultants first reviewed the reasonableness of Ferries’ vessel 
acquisition cost estimates. The consultants agreed with the cost estimates on all the 
vessels except for the new large 144-auto vessels.  
 
Ferries assumed a cost for each of three or four 144-auto vessels of $115 million in 2008 
dollars, including $14 million for the propulsion systems. Based on the consultants’ 
review, it appears that this cost estimate may be low. A more realistic estimate for this 
size vessel as currently designed is an average of $134.9 million for each of three vessels, 
or $130.2 million for each of four. The cost for each vessel for the recommended six is 
$123.7 million.  
 
The consultants concluded that six new 144-auto vessels would cost $141.9 million more 
than Ferries’ estimate. The consultants also provided an additional allowance of  
$4 million per vessel for aluminum superstructures—raising the total revised cost 
estimate to $165.9 more than Ferries’ estimate. 
 

Recommendation #11. Ferries should review the estimated cost of the 144-
auto vessels as it finalizes its long-range plan.  

 
Adjusted for the consultants’ revised cost estimate for the new large (144-auto) vessels, 
the recommended fleet would save $161.6 million in 2008 dollars in the 2009-2030 time 
period in vessel acquisition costs, and $28.6 million in vessel preservation costs from 
Ferries’ baseline fleet. 

2. Requirement to Build in Washington 
The legislature has required Ferries’ vessels to be constructed in the State of Washington 
for policy reasons and on the assumption that vessels built in Washington would be easier 
for Washington state shipyards to maintain. 
 
The consultants have reviewed comparable sized vessels previously bid by Ferries and 
bid by North Carolina Ferries. The consultants’ assessment is that Ferries could achieve 
an approximately 20 percent savings in vessel construction, excluding machinery costs, if 
out-of-state shipyards were permitted to bid on these vessels. This potential savings 
translates into an additional $166.6 million in 2008 dollars in the 2009-2030 time period 
if the legislature were to open vessel construction to national competition. 
 
In addition to potential cost savings, allowing national competition would also make 
Ferries’ vessel construction eligible for federal funding. 

Recommendation #12. The legislature should consider opening vessel 
construction to national competition by determining the appropriate balance 
between Ferries’ new vessel construction costs, the potential for federal 
funding, and the policy goals of the State.  
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Recommended Fleet and Potential Savings 2009-2030 
($ 2008 millions) 

 

$ 
Saved 

21-
Vessel 
Fleet 

$ Other 
Potential 
Savings Total 

Capital Cost (Program W)    
Vessel Acquisition -133.0 -166.6 -299.6 
Vessel Preservation & Improvement -28.6  -28.6 
Terminal Preservation & Improvement TBD   

Sub-total Capital  -161.6 -166.6 -328.2 
Operating Cost (Program X)    

Fixed Operating Costs -15.4  -15.4 
Variable Operating Costs -73.6 -159.4 -233.0 

Sub-total Operating  -89.0 -159.4 -248.4 
Total -250.6 -326.0 -576.6 

 
* Savings reflect increased cost estimate for 144-auto vessels and assumption of aluminum superstructures 
in the recommended fleet. Costs were not adjusted in this comparison for Ferries’ baseline fleet. 

C. Service Impacts 
Ferries’ current acquisition schedule adds capacity of 20 cars on two routes: Bremerton 
and Clinton. The consultants’ recommended fleet timing would delay this additional 
capacity from the 2009-2020 time period to 2021-2030. Ferries could mitigate this delay 
by implementing the consultants’ recommended deployment on the San Juans–Sidney 
route. By substituting one medium sized vessel for one of the large vessels, Ferries could 
increase capacity by 20 cars on either the Bremerton or Clinton route. 
 
The analysis in this report is focused on existing service levels. If there are opportunities 
in the future to improve service, Ferries could do so by increasing the number of sailings 
within the service hours, increasing service hours, or adding vessels to the fleet. Adding 
vessels to the fleet should be the last resort to improve service. It is most cost efficient to 
add sailings within existing service hours—in which case the marginal cost is only for 
fuel. The next most cost-efficient way to improve service is to extend service hours with 
an existing vessel—in which case the marginal cost is for deck labor and fuel. The least 
cost-efficient way to improve service is to add a vessel, with the attendant costs of 
acquisition, capital preservation and improvement, fixed engine room, insurance and 
other operating costs, and fuel and deck labor costs. 
 

Recommendation #13. Ferries should consider additional sailings and/or 
modification to vessel service hours as ways to improve service before 
considering adding vessels to the fleet to improve service.  
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SUMMARY OF ANNUAL BUDGET AND SERVICE IMPACTS 

 
Ferries’ Baseline 

Fleet 
Recommended 

Fleet Change 
Annual Fixed Costs - 2030 Fleet - 2008 $ millions $ 112.0 M $108.6 M $-3.4 M 
Annual Variable Costs - 2030 Fleet - 2008 $ millions $103.6 M $98.8M $-4.8 M 
Service Hours 114,728 hrs 114,728 hrs 0 hrs 
Annual Fixed Costs per Service Hour - 2008 $ $976 $947 $-29 
Annual Variable Costs per Service Hour - 2008 $ $903 $862 $-41 
Percentage of Auto Capacity Utilized Systemwide 
2030 Ridership Level  68% 67% -1% 
Percentage of Sailings in which Auto Capacity is Sold 
Out or Fully Reserved Systemwide 
  2030 Ridership Level 36% 37% 1% 
Variable Costs per Auto Carried Systemwide 2030 
Ridership Level – 2008 $ $6.91 $6.59 $-0.32 
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Summary of Recommendations 
# Recommendation 
1 Ferries should reduce average planned out-of-service time from seven weeks per vessel per year to 

six weeks. This can be achieved by consolidating Eagle Harbor work with other shipyard work, 
focusing on reducing time spent on topside painting, designing vessels with aluminum 
superstructures and other features that reduce required maintenance, and requesting the Coast 
Guard to allow underwater inspection in lieu of dry docking. 

2 The legislature should recognize that in order to reduce out-of-service time and reduce the fleet size, 
the per-vessel expenditure on maintenance and preservation may increase, and therefore, it will be 
necessary to provide adequate maintenance and preservation funding for each vessel in the fleet in 
order to minimize service disruption 

3 Assuming a six-week annual maintenance period, Ferries should plan on a 21-vessel fleet to provide 
the baseline 2030 service hours. This size fleet will provide adequate maintenance relief and 46 
weeks of crewed vessel emergency response capacity. Additional vessel acquisitions could then be 
used to expand service, not to deliver the baseline service. 

4 Ferries should implement a system to use vessels that are in maintenance for emergency response. 
5 Ferries should plan on the following active vessel deployments by route for the delivery of the 

baseline service in the summer: Bainbridge-Bremerton routes four (4) vessels including two (2) 
jumbo and two (2) large; Clinton two (2) vessels including one (1) large and one (1) medium; 
Kingston two (2) jumbo vessels: Point Defiance one (1) small vessel; Port Townsend two (2) small 
vessels; San Juans and Sidney routes five (5) vessels including three (3) large, one (1) medium, one 
(1) mid-size, and one (1) small; and the Fauntleroy-Southworth-Vashon Triangle route three (3) 
vessels including two (2) medium and one (1) mid-size. 

6 Ferries should plan for a 21-vessel fleet composed of: five jumbo (188-202 auto), six large (144-
auto), five medium (124-auto), one mid size (90-auto), and four small (64-auto) vessels for the 
delivery of the baseline services. 

7 Ferries should analyze the potential for slowing vessel speeds an average of 0.5 to 1.0 knots in order 
to reduce fuel consumption. This analysis should include a route-by-route review, including the 
impact on the number of sailings. 

8 Ferries should assess the feasibility of slowing at-dock RPMs from 60 to 30 in order to conserve fuel. 
9 As part of the pre-design process for constructing 144-auto vessels in the 2021-2030 time period 

(four (4) vessels in the baseline fleet or six (6) in the recommended fleet), Ferries should provide the 
legislature with a cost-benefit analysis of an aluminum superstructure and other design modifications 
that might increase fuel efficiency. 

10 Ferries should acquire vessels in two waves:  
• 2009–2012: Four (4) new 64-auto vessels; and  
• 2020–2030: Six (6) new 144-auto vessels. 

11 Ferries should review the estimated cost of the 144-auto vessels as it finalizes its long-range plan. 
12 The legislature should consider opening vessel construction to national competition by determining 

the appropriate balance between Ferries’ new vessel construction costs, the potential for federal 
funding, and the policy goals of the State. 

13 Ferries should consider additional sailings and/or modification to vessel service hours as ways to 
improve service before considering adding vessels to the fleet to improve service. 
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SECTION I. 
PURPOSE AND APPROACH 

A. Purpose 
The 2007 Legislature directed the Joint Transportation Committee (JTC) to make 
recommendations regarding the most efficient sizing and timing of future Washington 
State Department of Transportation Ferries Division (Ferries) vessel acquisitions beyond 
those authorized by the 2007-09 biennium capital budget.  
 
New vessels authorized by the 2007-09 biennium capital budget are up to three (3) 144-
auto ferries and two (2) 64-auto Island Home class ferries.11  
 
The legislature required the JTC’s vessel acquisition recommendations to be based on 
ridership projections, auto level-of-service standards, and operational and pricing 
strategies reviewed by the JTC.12 The vessel acquisition recommendations must also 
include the impact of those recommendations on the timing and size of terminal capital 
investments and Ferries’ long-range operating and capital finance plans (ESHB 2878 
(205) (1) (c) (i)).  
 
Additional legislative directions that affect Ferries auto-passenger vessel planning are: 

• Ferries shall continue to provide service to Sidney, B.C. (ESHB 2878 (224) (3)). 
• Legislative approval is required to add or eliminate a route (ESHB 2358 (8) (2)). 
• In planning for vessel acquisitions, Ferries must evaluate the long-term vessel 

operating costs related to fuel efficiency and staffing (SSB 6932 (6) (2) (h)). 

B. Ferries Long-Range Plan 
This study has been coordinated with Ferries’ updating of its 2030 long-range plan, and 
uses ridership and cost information from that planning effort. As discussed in the JTC’s 
Auto-Passenger Vessel Preservation and Replacement Final Report, January 2008, a new 
vessel program consisting of planning, procuring and constructing a new vessel class 
takes approximately 10 years for each program and is a critical component of Ferries 
long-range plan and future financing (pp. 40-41).   

1. Legislative Direction on Ferries Long-Range Plan 
In the 2007 session, the legislature passed ESHB 2358 directing Ferries to adopt adaptive 
management practices in its operating and capital programs in order to keep costs as low 

                                                 
11 The 2008 legislature’s transportation capital budget funding is for three (3) new auto-passenger vessels 
up to 100-auto capacity for the Port Townsend-Keystone route. Ferries has decided to build two (2) new 
64-auto Island Home class vessels. See Island Home Report presented to the JTC’s Ferry Policy Group on 
July 8, 2008, for further information. 
12  The Joint Transportation Committee’s Ferries Policy Work Group reviewed Ferries’ ridership 
projection, auto level-of-service standard, and operational and pricing strategies during the interims 
between the 2007 and 2008, and the 2008 and 2009 legislative sessions as directed by ESHB 2878 (205) 
(1).  
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as possible, maximize utilization of existing assets, and continuously improve the quality 
and timeliness of service.  
 
In the 2008 session, the legislature passed SSB 6932 directing Ferries to base its long-
range vessel and terminal capital plan on its life-cycle cost models13 and to include the 
following: 

• Vessel preservation plan 

• Systemwide vessel rebuild and replacement plan, including: 
o Projected retirement dates for all vessels 
o Timelines for vessel replacement 
o Rebuild dates for all vessels 
o Summary of the condition of all vessels 

• Vessel deployment plan 

• Terminal preservation plan 

2. JTC Review of Ferries Long-Range Capital Plan 
The Legislature has directed the JTC to participate in and review Ferries’ long-range 
capital plan (ESHB 2878 Section 205 (1)(a)(vi)).  This report will help inform the JTC 
and legislative transportation committees’ review of Ferries’ plan. 

3. Capital Plan Schedule 
Ferries’ draft long-range plan will be released by the end of November, with a final plan, 
following public review and comment, to be released on January 7, 2009. The JTC 
anticipates finishing its review of the capital plan on January 29, 2009. 

C. Approach  

1. Approach to Fleet Size, Composition and Deployment Recommendations 
To analyze fleet size (i.e., total number of vessels), fleet composition (i.e., size of 
recommended vessels) and fleet deployment (i.e., which vessels are assigned to which 
routes), the consultants established a baseline against which alternative fleet sizes, 
compositions and deployments could be tested. The baseline fleet conforms to the vessel 
size, composition, and deployment assumptions used by Ferries in the development of its 
2006-2030 ridership forecast and draft long-range plan.  
 
As shown in the figure below, the consultants used a fleet planning model. The first 
analysis after establishing the baseline service was to examine the number of vessels 
needed to provide the same level of service as provided by the baseline fleet. The next 
step was to analyze the size of vessels needed and then the timing of the proposed vessel 

                                                 
13  The JTC Ferries Policy Work Group has reviewed modifications to the terminal life-cycle cost model. 
See Joint Transportation Committee Policy Group Ferry System Review Phase Two Status Report, 
December 15, 2007, for further information on modifications to the terminal life-cycle cost model. The 
vessel life-cycle cost model is reviewed in Vessel Preservation and Replacement Study, January 2008, pp. 
37-42. 
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acquisitions. The final step was to examine the impact of the recommendations on 
Ferries’ long-range operating and capital finance plan and service.  
 

Figure 1. 
Fleet Planning Model 

 

2. Financial Analysis 
In order to ensure a reasonable comparison between alternatives, this analysis uses: 

• Constant 2008 dollars. Ferries’ operating and capital costs are affected by 
inflation. In order to recommend timing of vessel acquisitions, alternatives are 
compared on a constant dollar basis. Comparing alternatives on a year-of-
expenditure basis would distort the alternatives because of the impact of inflation 
adjustments. 

• Expenditure averages by vessel class. This analysis uses the average cost per 
vessel class rather than costs for each individual vessel because vessels within a 
class have only minor variations in costs. 
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SECTION II. 
ROUTES, RIDERSHIP AND EXISTING FLEET 

A. Auto-Passenger Routes  
Ferries provides auto-passenger service on nine (9) routes in Puget Sound and the San 
Juan Islands. (As shown in Figure 2, in 2006 Ferries provided passenger-only service 
between Seattle and Vashon. This service is now the responsibility of King County and is 
not considered in this report.) 

Figure 2. 
Ferries Auto-Passenger Routes 

Fiscal Year 2006 Ridership 

 

San Juan Islands 
7% of ridership 

 

International (Anacortes-Sidney) 
1% of ridership 

Port Townsend-Keystone 
3% of ridership 

Bainbridge-Seattle 
27% of ridership 

Clinton-Mukilteo 
17% of ridership 

Fauntleroy-Vashon-Southworth 
14% of ridership 

Point Defiance-Talequah 
3% of ridership 

Bremerton-Seattle 
10% of ridership 

Edmonds-Kingston 
19% of ridership 
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B. Ridership Projection – 2006-2030 

1. Summary 
Ferries projects an increase in systemwide ridership between 2006 and 2030 of 37 
percent. Ridership is expected to increase faster for walk-on passengers than for autos, 
with auto ridership projected to grow 33 percent.14 Ridership projections do not consider 
the effect of pricing and operational strategies on ridership growth because those 
strategies had not been determined when the projection was made.  

2. Projected Auto Ridership Growth by Route 
This report uses auto ridership15 as the key measure of capacity. Increases in anticipated 
auto traffic between 2006 and 2020/2030 vary by route, and between weekdays and 
weekends. The ridership projections also vary by route segments for the multi-stop 
routes, which are the San Juans and the Fauntleroy-Vashon-Southworth triangle route. 

 
Table 1. 

Projected Auto Ridership Changes 2006-2020-2030 
 % Change Projected from 2006 % Change 

Route 2006-2020 2006-2030 2020-2030 
 Weekends Weekdays Weekends Weekdays Weekends Weekdays 

Bainbridge       
Summer 15% 16% 37% 39% 22% 23% 
Rest of Year 16% 16% 39% 39% 23% 23% 

Bremerton       
Summer 1% -4% 19% 14% 18% 18% 
Rest of Year -4% -4% 15% 15% 19% 19% 

Clinton       
Summer 17% 17% 24% 19% 7% 2% 
Rest of Year 17% 17% 19% 19% 2% 2% 

Kingston       
Summer 21% 39% 22% 38% 1% -1% 
Rest of Year 39% 39% 38% 38% -1% -1% 

Point Defiance       
Summer 10% 20% 12% 20% 2% 0% 
Rest of Year 20% 20% 20% 20% 0% 0% 

Port Townsend       
Summer 36% 25% 75% 61% 39% 36% 
Rest of Year 25% 25% 61% 61% 36% 36% 

San Juan Islands      
Anacortes-San Juan      

                                                 
14 Ridership has declined systemwide 10 percent between 1999 and 2006. Systemwide auto and walk-on 
ridership is expected to grow by 27 percent from 1999 to 2030. 
15 Auto ridership is the number of vehicles that come on board, averaging motorcycles and trucks to the 
equivalent of passenger cars. 
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 % Change Projected from 2006 % Change 
Route 2006-2020 2006-2030 2020-2030 

 Weekends Weekdays Weekends Weekdays Weekends Weekdays 
Summer 17% 17% 33% 33% 16% 16% 
Rest of Year 17% 17% 33% 33% 16% 16% 

San Juan Interisland      
Summer 35% 35% 58% 59% 23% 24% 
Rest of Year 33% 33% 57% 57% 24% 24% 

Sidney        
Summer 20% 21% 25% 25% 5% 4% 
Rest of Year 22% 22% 27% 27% 5% 5% 

Triangle Route: Fauntleroy-Southworth-Vashon    
Fauntleroy-Vashon      

Summer 21% 23% 23% 18% 2% -5% 
Rest of Year 23% 23% 18% 18% -5% -5% 

Fauntleroy-Southworth      
Summer 43% 64% 41% 63% -2% -1% 
Rest of Year 64% 64% 63% 63% -1% -1% 

Southworth-Vashon      
Summer 27% 45% 95% 117% 68% 72% 
Rest of Year 44% 44% 118% 118% 74% 74% 

C. Existing Fleet 

1. 1998-2007 Fleet – Prior to Steel Electric Retirement 
From the acquisition of the three (3) Jumbo Mark II class vessels in 1997-98 until the 
2007 retirement of the four (4) Steel Electric class vessels, Ferries operated with a 24-
vessel fleet. Of the 24 vessels in the fleet, three (3) were inactive, de-crewed vessels used 
only for emergency response. This fleet configuration was reviewed in the JTC’s Auto-
Passenger Vessel Preservation and Replacement Final Report, January 2008.  

2. 2008 Fleet – After Steel Electric Retirement 
In 2008 Ferries is operating a fleet of 21 vessels, including one leased from Pierce 
County to provide service on the Keystone route following the 2007 retirement of four 
(4) Steel Electric class vessels. Of the 21 vessels, five (5) are jumbo size (188-202 auto 
capacity); four (4) are large (144 auto capacity); five (5) are medium (124 auto capacity); 
four (4) are mid-size (87-90 auto capacity); and three (3) are small (34-50 auto capacity).  
 
New vessels authorized by the 2007-09 biennium capital budget will replace the leased 
vessel from Pierce County with two Island Home vessels, which allows restoration of full 
shoulder and summer season service to the Keystone route. The 144-auto vessels 
authorized by the capital budget will allow for the retirement from the fleet of one small 
vessel (Rhododendron) and one mid-size vessel (Evergreen State).16  

                                                 
16 The up to three (3) new 144-auto vessels authorized by the 2007-09 biennium capital budget, assuming 
all three are built, will also allow Ferries to place an older large vessel (the Hyak) into de-crewed, 
emergency reserve status. 
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Of the remaining 18 vessels in the 2008 fleet, seven (7) are due for retirement by 2030 
including two (2) mid-size vessels, four (4) large vessels and one (1) small vessel. Two 
(2) jumbo size vessels are due for retirement in 2033 and will be in the planning and 
engineering process by 2030.  

 
Table 2. 2008 Fleet 

Size 
Category 

Auto 
Capacity Total  Vessel Class Retirement 

Jumbo 188-202 5 Jumbo Mark I  188 autos (2)/ Jumbo Mark II 202 autos (3) 2 -2033 (JM I))/ 3 - 2058 (JM II) 
Large 144 4 Supers   4 - 2028 
Medium 124 5 Issaquah 2040 

Mid-Size 87-90 4 Evergreen State 87 autos (3) and Issaquah 90 autos (1) 
3 - 2022 (ES)/ 1 - 2040 
(Issaquah) 

Small 34-64 3 Hiyu 34 autos, Rhododendron 48 autos, Leased-50 autos 1 - 2012 Rhod./ 1 - Hiyu 2027 

Total  21 3 replaced by 2007-09 capital program 
7 due for retirement by 2030 
2  engineering by  2030  
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SECTION III. 
FERRIES’ BASELINE FLEET  

 
This section reviews Ferries’ baseline vessel fleet, which includes three new 144-auto 
vessels and two Island Home 64-auto vessels consistent with the 2007-09 capital budget. 
The baseline scenario has the same fleet size, composition, and deployment used by 
Ferries in its 2006-2030 ridership projection and is the fleet assumed in Ferries’ long-
range planning.  
 
For the baseline fleet this section reviews: 

• Fixed Costs. Fixed costs are costs in Ferries capital (Program W) and operating 
(Program X) budgets that do not change with deployment or service hours. For 
example, insuring a vessel costs the same whether the vessel is in service 24 hours 
a day or is not in service at all. Fixed costs also include depreciation of the vessel 
acquisition cost. 

• Vessel Acquisition Costs. Vessel acquisition costs are the total costs to design and 
construct vessels during the planning period in Ferries capital budget, Program W. 

• Vessel Reserve Capacity. Vessel reserve capacity is  needed to fill in on routes 
when regularly assigned vessels are out-of-service due to scheduled 
maintenance/preservation, emergency breakdowns, or accidents. 

• Route Vessel Deployment. Vessel deployment is how the fleet is assigned by 
route. 

• Service Hours. Service hours are the number of hours a vessel operates on an 
assigned route, and does not include hours, for example, spent by a vessel moving 
from the shipyard to its assigned route. 

• Variable Costs. Variable costs are vessel costs in Ferries’ operating budget that 
change with service hours and deployment. For example, a vessel in service 24 
hours a day requires three deck crew shifts, while a vessel in service for 16 hours 
a day requires two shifts. There are no variable costs in Ferries capital budget – all 
capital costs are fixed. 

• Fixed and Variable Costs per Service Hour. Annual fixed and variable costs are 
divided by the service hours provided as a measure of cost-efficiency. 

• Terminal Requirements and Costs. Fleet size and deployment drive terminal 
requirements. For example, the deployment of a larger vessel on a route may 
require revisions to the dolphins at the terminal. Larger vessels may also require 
larger auto holding areas. 

 
This section uses Ferries’ 2006-2030 ridership projection and variable cost information to 
measure three key indicators for the system and for each route based on 2006, 2020 and 
2030 ridership levels.17 These key indicators are as follows: 

                                                 
17 2006 ridership is used because that is the base year for Ferries’ ridership projection. Sailing information 
was taken from Ferries’ 2006 Route Profile Notebook, which provides ridership on all sailings during a 
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• Percentage of auto capacity utilized. Auto capacity is the prime determinant of 
vessel size and the primary constraint in the system’s ability to carry riders. The 
ferry system has ample capacity for walk-on passengers. Ferries has historically 
analyzed peak demand because its vehicle level-of-service standard was set based 
on demand during the four-hour PM peak. This report assesses capacity utilization 
across all time periods. Ferries’ long-range plan recommends the implementation 
of pricing and operational strategies to level out peak period demand, and 
modifies Ferries’ vehicle level-of-service standard to the percentage of total 
capacity utilized. 

• Percentage of sailings in which auto capacity is sold out or fully reserved. 
Analyzing the percentage of sailings in which auto capacity is sold out or fully 
reserved provides an additional measure of how fully the vessels assigned to a 
route are utilized. 

• Variable costs per auto carried. Variable costs are divided by the number of autos 
projected to be carried, to serve as a measure of cost efficiency. The higher the 
percentage of capacity used, the lower the variable cost per auto carried. Variable 
costs are the only costs measured by route because fixed costs do not change with 
deployment or service hours. 

 
The Ferries’ baseline 2030 fleet information, which is summarized below, will be used to 
compare alternative fleet scenarios. Baseline route information is shown in Table 16. 

 
Table 3. Summary Ferries’ Baseline 2030 Fleet 

($ 2008 millions) 

  Baseline  

# of Vessels 
Auto 

Capacity 
# of 

Vessels 
Jumbo 188-202 5 
Large 144 7 
Medium 124 5 
Mid-Size 87-90 3 
Small 34-64 3 

Total  23 
Vessel Deployment 
Vessels on Routes at One Time   

Fall, winter, spring  17 
Shoulder  18 
Summer  19 

# of New Vessels  12 
Emergency Reserve Vessel Weeks Available   

Crewed Vessel  25 
De-crewed Vessel  90 
Total  115 wks 

                                                                                                                                                 
week in May, August and January. The information in the 2006 Route Profile Notebook was incomplete for 
the Anacortes based routes so 2007-08 ridership from Ferries’ electronic fare system was used. 
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  Baseline  
Financial 
Acquisition Costs 2009-2030  $1,095.0 M 
Annual Fixed Costs - 2030 Fleet - 2008 $ millions  $112.0 M 
Annual Variable Costs - 2030 Fleet - 2008 $ millions  $103.6 M 
Annual Fixed Costs per Service Hour - 2008 $  $976 
Annual Variable Costs per Service Hour - 2008 $  $903 
Service Hours and Key Indicators   
Service Hours  114,728 hrs 
Percentage of Auto Capacity Utilized Systemwide 2030 Ridership Level   68% 
Percentage of Sailings in which Auto Capacity is Sold Out or Fully Reserved Systemwide 
   2030 Ridership Level  36% 
Variable Costs per Auto Carried Systemwide 2030 Ridership Level – 2008 $  $6.91 

 

A. Ferries’ Baseline Fleet Size and Composition in 2030 
The baseline fleet includes 23 vessels, of which five (5) are jumbo size vessels (188-202 
auto capacity); seven (7) are large (144 auto capacity); five (5) are medium (124 auto 
capacity); three (3) are mid-size (87-90 auto capacity); and three (3) are small (34-64 auto 
capacity). 18 
 

Table 4. 
Ferries’ Baseline 2030 Fleet: Size and Composition 

Size 
Category 

Auto 
Capacity 

Total 
Vessels  Vessel Class and Number in Class 

Jumbo 188-202 5 Jumbo Mark I  188 autos (2) and Jumbo Mark II 202 autos (3) 
Large 144 7 New 144s (3) and Supers/Super Replacements (4) 
Medium 124 5 Issaquah 
Mid-Size 87-90 3 Evergreen State 87 autos (2) and Issaquah 90 autos (1) 
Small 34-64 3 Hiyu 34 autos (1) and Island Home 64 autos (2)  

Total  23  

B. Ferries’ 2030 Baseline Fleet Acquisition Schedule and Costs 
Twelve (12) of the 23 vessels in the baseline fleet would be acquired during the planning 
period, and two (2) more would be in planning and engineering including:  

• Five authorized in the 2007-09 biennium – three (3) large (144 autos) and 
two (2) small (64 autos) vessels.19  

• Seven replaced in-kind – four (4) large to replace the Super Class vessels 
due for retirement in 2025-33 time period (144 autos); two (2) mid-size to 
replace the Evergreen State class vessels due for retirement in the 2022-28 

                                                 
18 The baseline fleet assumes that the small Rhododendron  and the mid-size Evergreen State are retired 
from the system. 
19 As noted in Section I, the legislature authorized up to three (3) new 144-auto ferries. The baseline fleet 
assumes the acquisition of three (3) new 144-auto ferries. 
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time period (87 autos); and one (1) small to replace the Hiyu, due for 
retirement in the 2023-27 time period (34 autos). 

• Two vessels in planning and engineering – replace the Jumbo Mark I class 
vessels due for retirement in the 2031-37 time period (188 autos). 20 

 
Ferries has estimated the cost of acquisition for the 2030 baseline fleet to be $1,095.0 
million. The estimated costs do not include the machinery previously purchased by 
Ferries as part of its 144-auto procurement. The four (4) sets of engines that are part of 
the machinery can be used in either the large 144-auto vessels or the small 64-auto 
vessels. 
 

Table 5. 
Ferries’ Baseline 2030 Fleet: Vessels and Acquisition Costs,  

2009-11 to 2030-31 Fiscal Years 
(2008 $ millions) 

Size Category 
(auto capacity) 

# 
Authorized 

2007-09 

# to 
Replace 
Retiring 
Vessels  

Total # 
Vessels  

Cost 
2009-30  

Jumbo (188-202)   Planning and engineering      $  13.0 
Large (144) 3 4 7 $785.0 
Medium (124)     0   
Mid-Size (87-90)   2 2 $164.0 
Small (34-64) 2 1 3 $133.0 

Total 5 7 12 $1,095.0 
 

C. Ferries’ Baseline Annual Fixed Costs 
Fixed costs are those costs in Ferries operating (Program X) and capital (Program W) 
budgets that do not change with deployment or service hours. Fixed costs also include 
vessel acquisition depreciation.  
 
Total annual fixed costs in 2008 dollars for the 2030 baseline fleet are $112.0 million. 
 

                                                 
20 In the baseline fleet scenario, five (5) of the new vessels are in the fleet before or by 2020—the three new 
144-auto vessels and the two Island Home vessels authorized in the 2007-09 biennium. The other seven (7) 
new vessels are in the fleet before or by 2030. The 2030 fleet has lower costs than the 2020 fleet because 
the new 144-auto vessels are anticipated to have lower variable and higher fixed costs than the retiring 
Super class vessels.  
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Table 6. 
Ferries’ Baseline 2030 Fleet: Annual Fixed Costs  

(2008 $ in millions) 

Cost 
Baseline 
Fleet $ 

Fixed Operating Budget Costs 57.7 
Fixed Capital Budget Costs 32.1 
Depreciation Acquisition Costs 22.2 

Total 112.0 

1. Annual Fixed Costs by Vessel Class 
As shown in the table below, annual fixed costs vary by vessel class, ranging from $7.3 
million per year for the largest jumbo size vessel to $1.5 million for the smallest vessel.  
 

Table 7. 
Ferries’ Baseline 2030 Fleet: Annual Fixed Costs by Vessel Class 

(2008 $ millions) 

Class 

$ Annual 
Fixed 

Operating 
Budget 
Costs* 

$ Annual 
Fixed 

Capital 
Budget 
Costs 

$ Annual 
Depreciat-

ion 

Total $ 
Fixed 
Costs 
(per 

Vessel) 

Jumbo (188-202)         
Jumbo Mark II (202) 3.3 2.6 1.4 7.3 
Jumbo Mark 1 (188) 3.2 2.0 0.2 5.4 
Large (144)         
New 144 2.6 1.2 1.8 5.6 
Medium (124)         
Issaquah  (124) 2.4 1.5 0.3 4.2 
Mid-Size (87-90)         
Issaquah (90) 2.4 1.5 0.3 4.2 
Evergreen State Replacement (87) 2.4 0.7 0.9 4.0 
Small (34-64)         
Island Home (64) 2.6 0.7 0.7 4.0 
Hiyu Replacement (34) 0.8 0.2 0.5 1.5 
*Assumes all vessels in fleet are fully crewed 

2. Total Annual Fixed Costs in Operating Budget 
The annual fixed costs in Ferries’ operating budget total $57.7 million in 2008 dollars for 
the baseline fleet.  
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Table 8. 
Ferries’ Baseline 2030 Fleet: Annual Fixed Operating Budget Costs 

(2008 $ millions) 

 
Baseline  
Fleet $ 

Engine room labor 34.8 
Maintenance - drydock, shipyard repairs, parts 7.7 
Engine room non-labor 6.4 
Insurance 4.9 
Eagle Harbor Repair Facility labor 3.5 
Maintenance management and support 0.4 

Total 57.7 
 

The largest single fixed operating budget expense is engine room labor totaling $34.8 
million or 60 percent of fixed operating budget costs for the baseline fleet. Ferries staffs 
engine rooms 24 hours a day/7 days a week on all vessels except those that are “de-
crewed,” which means that the vessel does not have an assigned engine room crew.21 In 
the baseline scenario, there are two de-crewed vessels—a small (34 auto) and a large 
(144 auto) vessel.  
 
Engine room crew sizes vary by vessel class. The Hiyu has one (1) engine room crew; the 
jumbo size and the four large Super class ferries have four (4) engine room crews; and all 
others have three (3). Engine room crew sizes are subject to both United States Coast 
Guard and labor agreement requirements.  
 
Engine room crews for the new Island Home (64 autos) and the new 144-auto vessels are 
preliminary estimates based on the vessel designs, and may change with final Coast 
Guard approval. The new 144-auto vessels are assumed to require three-person engine 
room crews because the engine will be similar to that of the existing medium-size ferry, 
which operates with three-person crews. The existing Super class 144-auto ferries have 
four-person engine room crews.  
 
Detailed information on fixed operating budget costs included in the table above can be 
obtained from previous JTC Ferry Financing Study reports including: (1) Washington 
State Ferries Financing Study Final Report, January 2007, Appendix E. Operating 
Budget Review; (2) Auto-Passenger Vessel Preservation and Replacement Final Report, 
January 2008; (3) Management and Support Costs Final Report, July 2008; and (4) Non-
Labor, Non-Fuel Operating Cost Final Report, July 2008. 

3. Annual Fixed Costs in Ferries Capital Budget 
The annual fixed costs in Ferries capital budget for preservation and improvement of 
existing vessels total $32.1 million for the baseline fleet.22  
 
                                                 
21 De-crewed vessels are used for emergency response. See discussion below. 
22 The capital numbers are from Ferries’ 2009-11 16-year capital plan from 2009-2025. The capital 
numbers will be adjusted to reflect Ferries’ long-range plan when those costs are available. 
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Vessel preservation and improvement expenditures are reviewed in two other JTC 
studies: (1) Auto-Passenger Vessel Preservation and Replacement Final Report, January 
2008; and (2) Systemwide Capital Projects Final Report, July 2008. 

4. Vessel Life/Annual Depreciation Costs 
Depreciation, which is not included in the capital or operating budgets adopted by the 
legislature, is an important consideration when analyzing fleet size and configuration. 
Depreciation provides a way to compare the costs of building new vessels to the costs of 
keeping older vessels in the system.  
 
Ferries, as discussed in the JTC’s Auto-Passenger Vessel Preservation and Replacement 
Final Report, January 2008, has traditionally used a 60-year life as the assumed life of a 
vessel. The consultants were asked to review that assumption and, based on a review of 
other ferry systems, agree that 60 years is a reasonable life assumption for a ferry. For 
example, the Alaska State Ferry system uses 60 years as the anticipated life of a vessel, 
while the Woods Hole, Martha’s Vineyard and Nantucket Steamship Company assumes 
61 years as the anticipated vessel life. 
 
In this analysis, the consultants have used a straight-line 60-year depreciation of vessel 
acquisition costs.  
 
As can be seen in Table 7 above, newer vessels have higher depreciation costs that offset 
lower fixed costs. If depreciation were not considered, the financial analysis would lead 
to the conclusion that vessels should be replaced as soon as possible to reduce overall 
costs. Including depreciation allows for a better comparison of new and old vessels. 

D. Ferries’ 2030 Baseline Fleet Maintenance and Emergency Response 
Reserves 
Each of the 23 vessels in the baseline scenario is assumed to be available for service 45 
weeks a year, spending seven (7) weeks a year on average out-of-service for maintenance 
and preservation work. See the JTC’s Auto-Passenger Vessel Preservation and 
Replacement Final Report, January 2008, for a discussion of vessel out-of-service time 
(pp. 27-29).  
 
The table below shows that seven (7) of the 23 vessels have time during the year when 
they are not assigned to a route and are available for maintenance. Total weeks available 
for maintenance from these seven (7) vessels (227 weeks) provides for the 112 weeks 
needed to provide maintenance relief for the other 16 vessels and 115 weeks for 
emergency response. Of the 115 weeks available for emergency response, 25 weeks are 
available from vessels assigned an engine room crew and 90 are from de-crewed vessels.  
 
A fully crewed vessel can respond to an emergency within six (6) to 12 hours, since the 
only requirement for the response would be to assemble a deck crew. Emergency 
response for a de-crewed vessel is 12 to 18 hours longer than for a fully crewed vessel. 
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Table 9. 
Ferries’ Baseline 2030 Fleet: Annual Vessel Weeks Available for Emergency 

Response 
 Weeks Not Assigned to a Route by Season   

Size Winter 
Fall, 

Spring Shoulder Summer 

Weeks for 
Required 

Maintenance 
Available 
Weeks  

Vessels Assigned Engine Room Crews     
Jumbo (188) 12 18 8   -7 31 
Large (144) 12 18 8   -7 31 
Medium (124) 12 18 8 14 -7 45 
Medium (124)       14 -7 7 
Small (64) 12 18     -7 23 

Sub-total  48 72 24 28 -35 137 
Vessels Not Assigned Engine Room Crews (De-Crewed)   
Large (144) 12 18 8 14 -7 45 
Small (34) 12 18 8 14 -7 45 

Sub-total  24 36 16 28 -14 90 
Total Available 
Weeks 72 108 40 56 -49 227 
Total Weeks Needed for Maintenance of Vessels Assigned to a Route (16 vessels x 7 weeks) 112 
Weeks Available for Emergency Response    115 

Crewed Vessel Emergency Response Capacity   25 
De-crewed Vessel Emergency Response Capacity   90 

 

E. Ferries’ Baseline 2030 Fleet Route Deployment  
1. Deployment by Season 
Under the baseline deployment, 17 vessels are assigned to routes in the fall, winter and 
spring seasons; 18 are assigned to routes in the shoulder season; and 19 in the summer 
season. Vessels not assigned to routes are undergoing maintenance/preservation work, 
providing maintenance relief for other vessels, or are available to respond to emergencies. 
 

Table 10. 
Ferries’ Baseline 2030 Fleet: Vessel Route Deployment by Season 

Route # Vessels 

Size: Fall, 
Winter, Spring 
(30 weeks) 

Size: Shoulder 
(8 weeks) 

Size: Summer 
(14 weeks) 

Bainbridge 2 2 Jumbo 
2 Large 1 Jumbo Bremerton 2 

  1 Large 
1 Large Clinton 2 

1 Medium 
Kingston 2 2 Jumbo 
Point Defiance 1 1 Mid-Size 
Port Townsend 1 or 2 1 Small 2 Small 
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Route # Vessels 

Size: Fall, 
Winter, Spring 
(30 weeks) 

Size: Shoulder 
(8 weeks) 

Size: Summer 
(14 weeks) 

2 Large 4 Large 
1 Medium   San Juans & Sidney 4 or 5 

1 Mid-Size (Interisland) 
2 Medium Triangle  3 
1 Mid-Size 

Total Deployed  17  to 19 17 18 19 

2. Service Hours 
The baseline vessel deployment provides 114,728 service hours per year. Five (5) of the 
23 vessels in the baseline scenario are deployed 24 hours a day year-round, and 14 are 
deployed 16 hours a day at least part of the year. One vessel is deployed eight (8) hours a 
day for the shoulder and summer season.  
 

Table 11. 
Ferries’ Baseline 2030 Fleet: Service Hours by Route 

Route Vessels Assigned 

Service 
Hours Per 
day Winter 
(12 weeks) 

Service Hours 
Per Day 

Spring, Fall 
(18 weeks) 

Service 
Hours Per 

Day 
Shoulder 
(8 weeks) 

 Service 
Hours Per 

Day Summer 
(14 weeks) 

Total 
Service 
Hours 

Bainbridge 2 Jumbo (202)  24 hrs. &t16 hrs. 14,560 
1 Large (144) 24 hrs. 
1 Large (144) 16 hrs.   Bremerton 
1 Jumbo (188)   16 hrs. 

14,560 

1 Large (144) 24 hrs.  Clinton 
1 Medium (124) 16 hrs. 

14,560 

Kingston 
2 Jumbo (202 & 
188)  24 hrs.(202),  & 16 hrs.(188) 14,560 

Point Defiance 1 Mid-Size (87) 16 hrs. 5,824 
1 Small (64) 16 hrs. 

Port Townsend 1 Small (64)   8 hrs. 
7,056 

2 Large (144) 16 hrs. & 11 
hrs. 16 hrs. ea. 

1 Medium (124) 16 hrs.   
1 Mid-Size (87) 11 hrs. 16 hrs. 

San Juans & 
Sidney 

2 Large (144)   16 hrs ea. 

24,024 

2 Medium (124) 24 hrs. & 16 hrs.  Triangle  
1 Mid-Size (90) 16 hrs. 19,584 

Total Service Hours 114,728 
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F. Ferries’ Baseline 2030 Fleet Variable Costs 
Variable costs are those costs in Ferries’ operating budget that change with service hours 
and route deployment. In the baseline scenario, the total annual variable cost in 2008 
dollars is $103.6 million for the baseline fleet.   
 

Table 12. 
Ferries’ Baseline 2030 Fleet: Annual Variable Costs 

(2008 $ in millions) 

Cost 
Baseline  
Fleet $ 

Non-Fuel  Costs 49.4 
Fuel Costs 54.2 

Total 103.6 

1. Non-Fuel Costs 
Ninety-five percent (95%) of non-fuel variable costs are for deck labor. The size of the 
deck crew ranges from four (4) to 11 depending on the vessel size. Two (2) additional 
deck crew are required for vessels on the Sidney international route. Deck crew size is 
subject to labor union agreements and United States Coast Guard requirements.  
 
Under existing labor agreements, the deck crew are guaranteed a minimum eight-hour 
call-out, so deck labor is calculated in terms of the number of shifts required to provide 
eight-, 16- or 24-hour service. 
 
Deck crews for the new Island Home (64 autos) and the new 144-auto ferries are 
preliminary estimates based on the vessel designs and may change with final Coast Guard 
approval.  
 
Deck non-labor costs include private auto reimbursement, uniforms, cleaning supplies, 
and other costs that vary with service hours. The engine room supplies that are variable 
are items that Ferries has identified as affected by the service hours of a vessel.  
 
Further information on the variable costs in Ferries’ operating budget is available from 
the following JTC reports: (1) Washington State Ferries Financing Study Final Report, 
January 2007, Appendix E. Operating Budget Review; (2) Auto-Passenger Vessel 
Preservation and Replacement Final Report, January 2008; (3) Management and Support 
Costs Final Report, July 2008; and (4) Non-Labor, Non-Fuel Operating Cost Final 
Report, July 2008. 

Table 13. 
Ferries’ Baseline 2030 Fleet: Annual Non-Fuel Variable Costs 

(2008 $ in millions) 

Cost 
Baseline 
Fleet $ 

Deck labor 47.2 
Deck-non labor 1.9 
Engine room supplies 0.4 
Total 49.4 
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Non-fuel costs per service hour vary by class of vessel, depending primarily on the size 
of the deck crew. Costs per service hour range from $535 for the largest vessel in the fleet 
to $208 for the smallest vessel. The two (2) additional deck crew required for the Sidney 
route cost $75 per service hour. 
 

Table 14. 
Ferries’ Baseline 2030 Fleet: Non-Fuel Variable Costs by Vessel Class 

(2008 $) 

Class 
Deck 
Crew 

Deck 
Labor  $ 

Per 
Service 

Hour 

Deck 
Non-

Labor $ 
Per 

Service 
Hour 

Engine 
Non-Labor 

$ Per 
Service 

Hour 

Total Non-
Fuel 

Variable $ 
Costs Per 
Service 

Hour 
Jumbo (188-202)           
Jumbo Mark II (202) 11 510 20 5 535 
Jumbo Mark 1 (188) 10 470 18 5 493 
Large (144)           
New 144 8 375 16 3 394 
Medium (124)           
Issaquah  (124) 8 375 16 3 394 
Mid-Size (87-90)           
Issaquah (90) 7 338 16 3 357 
Evergreen State Replacement (87) 9 417 9 2 428 
Small (34-64)           
Island Home (64) 7 338 16 3 357 
Hiyu Replacement* (34) 4 198 9 1 208 
International Service 
Any Vessel - added crew 2 75    
* Hiyu deck non-labor and engine room non-labor estimated.    

2. Fuel Variable Costs 
Fuel costs vary by class of vessel, by route and by speed. Total annual fuel cost at the 
July 2008 cost of $3.21 per gallon in the baseline fleet is $54.2 million or $473 per 
service hour. 
 
The table below shows the baseline fuel cost per service hour by route and the vessel 
speed assumed. 
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Table 15. 
Ferries’ Baseline 2030 Fleet: Fuel Costs by Route 

($ 2008) 

Route # of Vessels by Size 

Winter 
(12 

weeks) 

Spring, 
Fall (18 
weeks) 

Shoulder 
(8 

weeks)  Summer (14 weeks) 

$ Total 
Fuel 

Costs 
2030 

Fleet ($ 
millions) 

$ Cost 
per 

Service 
Hour 

Bainbridge 2 Jumbo (202)  236 gallons/svc. hr @ 18 kts. $11.0 M $758 
1 Large (144) 156 gallons/svc. hr. @ 17 kts. 
1 Large (144) 156 gallons/svc. hr. @ 17 kts.   Bremerton 
1 Jumbo (188)   

213 gallons/svc. hr. @ 17.5 
kts 

$7.7 M $530 

1 Large (New 144) 110 gallons/svc. hr. @ 17 kts. Clinton 
1 Medium (124) 83 gallons/svc. hr. @ 16.5 kts. 

$4.6 M $318 

1 Jumbo (202) 235 gallons/svc. hr. @ 17.5 kts. Kingston 
1 Jumbo (188) 207 gallons/svc. hr. @ 17 kts. 

$10.5 M $718 

Point 
Defiance 1 Mid-Size (87) 114 gallons/svc. hr.@ 9 kts. $2.1 M $366 

1 Small (64) 75 gallons/svc. hr. @ 14 kts. Port 
Townsend 1 Small (64)   75 gallons/svc. hr. @ 14 kts. 

$1.7 M $241 

1 Large (144) 143 gallons/svc. hr. @ 17 kts 
1 Large (144) 143 gallons/svc. hr. @ 17 kts 
1 Medium (124) - Sidney 187 gallons/svc. hr. @ 17.5 kts   
1 Mid-Size (87) - Interisland 100 gallons/svc. hr. @ 9 kts. 
1 Large (144) - Sidney   209 gallons/svc. hr.@ 17 kts. 

San Juans & 
Sidney 

1 Large ( 144)   
143 gallons/svc. hr. @ 17 

kts. 

$11.4 M $476 

2 Medium (124) 83 gallons/svc. hr. @ 16.5 kts. Triangle  
1 Mid-Size (90) 100 gallons/svc. hr. @ 16.5 kts. 

$ 5.1 M $261 

Total 2030 Fleet $54.2 M $473 
 

The table above uses the average crossing speed (knots). Longer routes with longer 
running times use more fuel per service hour because they are spending relatively less 
time in dock. For example, a medium-size 124-auto vessel on the Bremerton route, which 
has a crossing time of 58 minutes at 16.5 knots, would use 133 gallons of fuel per service 
hour. The same vessel on the Clinton route, which has a crossing time of 13.7 minutes at 
16.5 knots, would use 83 gallons of fuel per service hour. 
 
The three Jumbo Mark II vessels account for approximately one-third of the fuel 
consumed by all vessels. Ferries has made it a priority to improve fuel consumed per 
service hour on these vessels and has reduced consumption by 10.5 percent per service 
hour by running on two (except during landings) rather than three engines.23 This fuel 
efficiency is built into the projection of fuel costs. 

                                                 
23 The Jumbo Mark II vessels have four engines installed but had previously run on three engines. 
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G. Ferries  Baseline Key Indicators 
The key indicators used in this report to compare fleet alternatives are, for the system and 
by route: (1) the percentage of auto capacity used, (2) the percentage of sailings sold out 
or fully reserved, and (3) the variable costs per auto carried.  
 
As shown in Table 3 systemwide at 2030 levels of ridership on an annual basis, the 
percentage of auto capacity used with the baseline fleet is 68 percent, the percentage of 
sailings sold out or fully reserved is 36 percent, and the cost per auto carried in 2008 
dollars is $6.91. 
 
The table below shows the key indicators at 2006 (2008 for San Juan routes)24, 2020 and 
2030 projected ridership levels for the lowest ridership winter season and the highest 
ridership summer season. The table highlights in yellow routes that have relatively low 
capacity utilization or high costs per auto carried. 
 

Table 16. 
Ferries’ Baseline 2030 Fleet: Key Indicators 

Route % Auto Capacity Used 
% of Sailings Auto 
Capacity Sold Out 

Variable $ Cost per Auto 
Carried  

  Summer Winter Summer Winter Summer Winter 
Systemwide       

2006 Ridership Level 57% 46% 16% 4% $8.61 $9.82 
2020 Ridership Level 70% 57% 44% 18% $6.98 $7.92 
2030 Ridership Level 76% 61% 51% 25% $6.50 $7.43 

Bainbridge             
2006 Ridership Level 74% 60% 23% 8% $7.59 $9.48 
2020 Ridership Level 86% 69% 38% 19% $6.56 $8.17 
2030 Ridership Level 102% 83% 55% 35% $.562 $6.82 

Bremerton             
2006 Ridership Level 51% 42% 8% 4% $17.59 $20.99 
2020 Ridership Level 50% 41% 7% 2% $18.06 $21.87 
2030 Ridership Level 59% 49% 9% 6% $15.24 $18.26 

Clinton             
2006 Ridership Level 68% 59% 11% 6% $3.93 $4.95 
2020 Ridership Level 82% 69% 38% 17% $3.27 $4.23 
2030 Ridership Level 84% 70% 44% 20% $3.19 $4.16 

Kingston             
2006 Ridership Level 81% 60% 21% 3% $6.21 $8.38 
2020 Ridership Level 109% 83% 65% 33% $5.06 $6.03 
2030 Ridership Level 108% 83% 66% 33% $5.06 $6.08 

                                                 
24 For San Juan routes, 2008 ridership is used instead of 2006 because Ferries’ 2006 information was 
incomplete for Anacortes-based routes. 
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Route % Auto Capacity Used 
% of Sailings Auto 
Capacity Sold Out 

Variable $ Cost per Auto 
Carried  

  Summer Winter Summer Winter Summer Winter 
Point Defiance             

2006 Ridership Level 46% 38% 0% 0% $9.29 $11.24 
2020 Ridership Level 54% 46% 4% 2% $7.92 $9.37 
2030 Ridership Level 54% 46% 5% 2% $7.89 $9.37 

Port Townsend             
2006 Ridership Level 88% 63% 26% 7% $8.45 $11.99 
2020 Ridership Level 114% 78% 72% 21% $7.47 $9.59 
2030 Ridership Level 146% 101% 99% 50% $7.47 $7.53 

San Juans & Sidney             
San Juans & Anacortes             

2006 Ridership Level 82% 46% 31% 1% $12.27 $23.79 
2020 Ridership Level 96% 54% 43% 8% $10.49 $20.33 
2030 Ridership Level 109% 61% 49% 11% $10.04 $17.89 

Interisland             
2006 Ridership Level 29% 16% 0% 0% $78.40 $105.12 
2020 Ridership Level 40% 22% 0% 0% $58.07 $79.04 
2030 Ridership Level 47% 26% 0% 0% $49.37 $66.96 

Sidney (2nd number spring, fall & shoulder /no winter 
service)      

2006 Ridership Level 75% 44% 7% 0% $35.13 $64.01 
2020 Ridership Level 90% 54% 36% 7% $29.11 $52.47 
2030 Ridership Level 93% 56% 39% 7% $28.10 $50.40 

Fauntleroy-Vashon-Southworth             
2006 Ridership Level 33% 30% 3% 2% $6.12 $6.89 
2020 Ridership Level 45% 41% 10% 8% $4.54 $5.10 
2030 Ridership Level 46% 41% 8% 7% $4.45 $5.05 

H. Ferries Baseline Fleet Impact on Terminal Improvements 
Routes where vessel sizes Ferries’ baseline 2030 fleet are changing from those assigned 
in 2008 are shown in the table below. Although vessel sizes are changing on the 
Bremerton, Clinton and San Juan Interisland routes, there is unlikely to be any impact on 
the terminals. These routes either already have larger vessels operating on them and/or 
the amount of holding capacity needed, particularly with the implementation of 
operational and pricing strategies, is sufficient to accommodate these changes. 
 
On the Point Defiance route, the increase in the size of the vessel assigned is the largest, 
with a 81 percent increase in auto capacity. This increase will likely result in increased 
terminal costs for an expanded holding area with or without the implementation of 
pricing and operational strategies. It is also likely that the increased vessel size on the 
route would affect the Point Defiance terminal dolphins which, according to  Ferries’ 
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terminal life-cycle cost model, are due for replacement in 2010 (left outer timber dolphin) 
and 2020 (left outer three (3) pile steel dolphin).25 As noted in Ferries’ Vashon and Orcas 
Ferry Terminal Dolphin Replacement Pre-Design studies, larger and heavier vessels 
require more robust dolphins. (See Vashon Ferry Terminal Dolphin Replacement Pre-
Design Study, May 1, 2008, and Orcas Ferry Terminal Dolphin Replacement Pre-Design 
Study, Oct. 4, 2007.) 
 

Table 17. 
Ferries Baseline 2030 Fleet: Impact on Terminals 

Size: Fall, 
Winter, 
Spring

Size: 
Shoulder

Size: 
Sumer

Size: Fall, 
Winter, 
Spring

Size: 
Shoulder Size: Sumer

1 Jumbo 1 Jumbo

Point Defiance 1 39 81% Yes - holding & dolphins
San Juans - Interisland 1 28 47%No

Clinton 2 1 Large
1 Medium

# 
VesselsRoute

16%

Auto 
Capacity 
Change 
per Sailing

% 
Change

1 Mid-Size 1 Small (with Steel Electric class)

Baseline 2030 Fleet

Likely Impact on 
Terminals?

No 

No
1 Mid-Size 1 Small

Existing

16%Bremerton 2 20

20
1 Medium
1 Medium

1 Medium
1 Large1 Large

1 Large

 

                                                 
25 The Tahlequah dolphins were replaced in 2003 and 2005, and should be adequate for the larger vessel.    
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SECTION IV. 
FLEET SIZE 

 
This section addresses the second part of the fleet planning model: “What number of 
vessels is recommended to provide baseline service?” 
 
This section reviews Ferries’ baseline 23-vessel fleet, an alternative 22-vessel fleet 
developed by Ferries, and a consultant proposed 21-vessel fleet. All of the fleets provide 
the same service hours and route auto capacities. Under all alternatives Ferries would 
have 17 vessels providing service on routes in the winter, spring and fall seasons, 18 in 
the shoulder season, and 20 in the summer season.  
 
Ferries, as part of its long-range plan, developed a 22-vessel fleet scenario assuming that 
there would be one less large 144-auto capacity vessel in the fleet.26 The 22-vessel fleet 
delivers the same service hours and route auto capacities as the 23-vessel fleet, but has 
one less de-crewed emergency reserve vessel.  
 
The consultants have developed a 21-vessel fleet alternative that delivers the same 
service hours and route auto capacities as the 22- and 23-vessel fleet. The 21-vessel fleet 
includes no de-crewed emergency response vessels. 
 
The consultants recommend that Ferries plan on a 21-vessel fleet to deliver the baseline 
service. To provide adequate emergency reserve capacity with the 21-vessel fleet, the 
consultants recommend that Ferries focus on reducing planned out-of-service time by 
2030 from seven (7) weeks per year per vessel to six (6), and that the legislature 
recognize that additional funding for maintenance and preservation per vessel may be 
needed to accomplish this reduction. 
 
With a 21-vessel fleet, Ferries would have to acquire 10 rather than 12 vessels in the 
planning period and would have reduced fixed costs. The two (2) vessels that are being 
eliminated from the fleet were de-crewed, emergency relief vessels that did not have 
variable costs because there was no plan to use them for route service. 
 

                                                 
26 The consultants modified Ferries’ 22 fleet scenario by deploying vessels in such a way as to maintain the 
same size vessels on each route as provided in the baseline scenario.  
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Table 18. 
Recommended 2030 Fleet Size 

 Baseline  Recommended  
Change from 

Baseline 
# of Vessels # of vessels # of vessels # of vessels 
Total 23 21 -2 
# of new vessels (2009-30) 12 10 -2 
Vessel Deployment # of vessels # of vessels # of vessels 
Vessels on Routes at One Time    

Fall, winter, spring 17 17 0 
Shoulder 18 18 0 
Summer 19 19 0 

Emergency Reserve Vessel Weeks Available                        Weeks               Weeks          Weeks 
Crewed Vessel 25 46* 21 
De-crewed Vessel 90 0 -90 
Total 115 46 -69 
# of weeks need based on 2003-06 33 33 0 

Service Hours 114,728 hrs. 114,728 hrs. 0 hrs. 
* Assumes Ferries reduces planned out-of-service time per vessel to an average of 6 weeks per year 

A. Emergency Response Requirement 
The 23-, 22- and 21-vessel fleets all provide the same route services. Under each scenario 
there is sufficient capacity to maintain the fleet with relief vessels.  
 
The key variable in determining the fleet size is how much reserve capacity is needed for 
emergency response. Ferries does not track the use of its fully crewed vessels for 
emergency response but does maintain records on the use of its de-crewed emergency 
response vessels. 
 
As shown in the table below, the consultants examined the use of de-crewed emergency 
response vessels from 2003 to 2007. During this time period Ferries had 24 vessels in the 
fleet, three (3) of which were de-crewed emergency response vessels. During this time 
period, Ferries’ average planned out-of-service time was seven (7) weeks per year per 
vessel. From 2003 through 2006, the highest number of weeks in which the emergency 
reserve vessels were used was eight (8) weeks in 2006 when the mid-size emergency 
response vessel was used. 
 
In 2007 Ferries faced the most extreme emergency condition in its history with steel 
preservation failures leading to the sudden retirement of four (4) Steel Electric class 
vessels and increased steel inspection and repairs on other vessels.27 During 2007, the de-
crewed reserve vessels were used for 55 weeks, and service on the Keystone route was 
shut down during November and December. The consultants note that improved fleet 

                                                 
27 See the JTC’s Auto-Passenger Vessel Preservation and Replacement Final Report, January 2008 for 
more information on Ferries’ vessel steel maintenance program. 
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preservation and inspection should prevent the sudden loss of four vessels from 
occurring. 
 

Table 19. 
Weeks in Service of De-Crewed Vessels 2003-07 

Size Small  Small Mid-Size Total 
Auto Capacity 59 34 87  
Fiscal Year # Weeks 
  2003 0 0 0 0 
  2004 0 0 1 1 
  2005 0 0 3 3 
  2006 0 0 8 8 
  2007* 17 5 33 55 

* Emergency retirement of four (4) Steel Electric class vessels and increased steel 
inspections on other vessels. In addition, there was no service on the Keystone route in 
November and December. 

B. Emergency Response Capacity – 23-, 22-, 21-Vessel Fleet Sizes 
If Ferries continues to have each vessel out-of-service for planned maintenance and 
preservation an average of seven (7) weeks a year, then, as shown in the table below, 
under the baseline 23-vessel fleet, Ferries has 115 weeks of emergency response capacity, 
including 25 weeks of crewed vessel time and 90 weeks of de-crewed vessel time. With a 
22-vessel fleet Ferries would have 70 weeks of emergency response time, including 25 
weeks of crewed vessel time and 45 weeks of de-crewed vessel time. In a 21-vessel fleet 
Ferries would have 25 weeks of crewed vessel emergency response time.  
 

Table 20. 
Alternative 2030 Fleet Sizes: De-Crewed Vessels – Weeks Available for Emergency 

Response 

Size Winter 
Fall, 

Spring Shoulder Summer 

Weeks for 
Required 

Maintenance 
Available 

Weeks 
23-Vessel Fleet 

Vessels Not Assigned Engine Room Crews ("De-Crewed")    
Large (144) 12 18 8 14 -7 45 
Small (34) 12 18 8 14 -7 45 
Weeks Available for Emergency Response    115 

Crewed Vessel Emergency Response Capacity    25 
De-crewed Vessel Emergency Response Capacity    90 

22-Vessel Fleet 
Vessels Not Assigned Engine Room Crews ("De-Crewed")    
Small (34) 12 18 8 14 -7 45 
Total Weeks Available for Emergency Response    70 

Crewed Vessel Emergency Response Capacity    25 
De-crewed Vessel Emergency Response Capacity    45 
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Size Winter 
Fall, 

Spring Shoulder Summer 

Weeks for 
Required 

Maintenance 
Available 

Weeks 
21-Vessel Fleet 

Vessels Not Assigned Engine Room Crews ("De-Crewed")    
Total Weeks Available for Emergency Response    25 

Crewed Vessel Emergency Response Capacity    25 
De-crewed Vessel Emergency Response Capacity    0 

C. Reduce Maintenance and Preservation Out-of-Service Time 
Reducing planned out-of-service time for maintenance and preservation is key to 
reducing the fleet to 21 vessels. A 21-vessel fleet has 25 weeks of crewed emergency 
response time, the same amount of crewed emergency response time that was available 
and presumably used in the 2003-2006 time period. A 21-vessel fleet with 7 weeks of 
planned out-of-service time per vessel does not provide for the de-crewed vessel 
emergency response time (1 to 8 weeks) used by Ferries in the 2003-2006 time period.   
 
To gain the eight (8) weeks of annual maximum de-crewed vessel time used, Ferries 
would need to reduce average annual out-of-service time by 2.5 days per vessel or 5 
percent. 
 
As discussed below the consultants recommend that Ferries reduce planned out-of-
service to six (6) weeks per year or 14 percent. If in a 21-vessel fleet the average 
maintenance and preservation out-of-service time were reduced to six (6) weeks rather 
than seven (7) per year, Ferries would have a total of 46 weeks of emergency response 
capacity from fully crewed vessels which is nearly four times the emergency response 
use of the de-crewed vessels at the maximum in the 2003-2006 time period.  
 

Table 21. 
21-Vessel Fleet: Reduced Out-Service-Time Emergency Response Capacity 

 
Weeks Not Assigned to A Route by 

Season   

Size Winter 
Fall, 

Spring Shoulder Summer 

Weeks for 
Required 

Maintenance 
Available 
Weeks  

Vessels Assigned Engine Room Crews       
Jumbo (188) 12 18 8   -6 32 
Large (144) 12 18 8   -6 32 
Medium (124) 12 18 8 14 -6 46 
Medium (124)       14 -6 8 
Small (64) 12 18     -6 24 

Total 48 72 24 28 -30 142 
Total Weeks Needed for Maintenance of Vessels Assigned to a Route (16 vessels x 6 weeks) 96 
Weeks Available for Emergency Response     46 

Crewed Vessel Emergency Response Capacity     46 
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1. Ways to Reduce Out-of-Service Time 
The JTC’s Auto-Passenger Vessel Preservation and Replacement Final Report, January 
2008, reviewed and made recommendations on potential ways to reduce the average 
seven (7) weeks per year per vessel planned maintenance and preservation out-of-service 
time.  
 
As part of the current study, the consultants undertook further analysis of the potential to 
reduce vessel out-of-service time. Consultants met with Ferries’ staff and representatives 
of various shipyards to determine what options there might be to reduce Ferries’ planned 
out-of-service time, particularly in the summer months. In addition the consultants visited 
the North Carolina Ferry Division. The consultants found that:   

• By consolidating shipyard and Eagle Harbor work, out-of-service time could be 
reduced by up to two (2) weeks per year per vessel – The JTC’s Auto-Passenger 
Vessel Preservation and Replacement Final Report, January 2008, found that 
vessels are at Eagle Harbor for an average of two of the seven weeks of out-of-
service time (Table 6. Planned Out-of-service Periods 2008 Fiscal Year [Weeks], 
p. 28). Union and shipyard agreements allow Eagle Harbor staff to do some work 
at the shipyards on Ferries’ vessels. The consultants’ review of the Eagle Harbor 
work performed and the shipyard labor contracts28 reveals that all of the Eagle 
Harbor work could be carried out concurrently with other work while the vessels 
are at the commercial yard. At no point in Ferries’ vessel maintenance lay-up 
schedule29 does the time at Eagle Harbor exceed the time at the shipyard; in most 
cases the time at Eagle Harbor is approximately 30 percent of the time at the 
commercial shipyard. 

• There is limited dry dock capacity, particularly for Ferries’ large vessels – Todd 
Pacific Shipyard is the only shipyard that can accommodate the five (5) jumbo 
size vessels. This has affected Ferries’ ability to manage its dry dock schedule. In 
addition, most Pacific Northwest fleet owners also want to dry dock in the non-
summer months. This puts intense pressure on the limited dry dock capacity in the 
Puget Sound region and leaves Ferries on occasion with no option but to dry dock 
in the peak summer months. A survey conducted by the consultants with regard to 
present dry docks reveals that one additional shipyard is acquiring a larger dry 
dock and another plans to obtain one which should ease some of the dry dock 
pressure. In advance of any additional available dry docks, Ferries could attempt 
to contract with one or more shipyards toward blocking out certain periods during 
the winter when the most vessels are available to fill in for dry docked vessels. 
Ferries would contract for a specified continuous period, well in advance of the 
need and then could schedule individual vessels as needs arise within that time 
period. 

                                                 
28 The shipyard most generally used and the one assessed by the consultants was Todd Pacific Shipyard in 
Seattle. 
29 The Vessel Maintenance Lay Up Schedule issued August 24, 2007, and revised on October 22, 2007, 
was the basis for the analysis of vessel out-of-service time in the JTC’s  Auto-Passenger Vessel 
Preservation and Replacement Final Report, January 2008. 
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• Underwater Inspection in Lieu of Drydocking (UWILD) – The United States 
Coast Guard requires vessels to be dry docked twice in five (5) years. The Coast 
Guard also allows UWILD at the midpoint of the 5 (five) year period, in lieu of a 
dry docking. There are underwater coatings that are presently certified for five (5) 
years of service, so this approach is now technically possible. The United States 
Coast Guard requires vessels to be dry docked twice in five (5) years. The Coast 
Guard also allows Underwater Inspection in Lieu of Drydock (UWILD) at the 
midpoint of the five-year period.. There are underwater coatings that are presently 
certified for five years of service, so this approach is now technically possible. If 
the Coast Guard allowed UWILD, it would result in half the dry dock out-of-
service time and half of the present drydock cost for the vessels for which it is 
allowed. The application of UWILD is at the discretion of the local United States 
Coast Guard Officer in Charge of Marine Inspection. Current interpretations are 
that UWILD is applicable to vessels 15 years old or younger. As currently 
interpreted, UWILD could be applicable to the three (3) Jumbo Mark II class 
vessels built in 1997 and 1998 and to Ferries’ new vessels as they come on line. 

• Topside painting takes the most out-of-service time – The longest out-of-service 
time is associated with painting the topside of a vessel, taking 14 to 16 weeks. 
There are five ways the consultants have identified to reduce out-of-service time 
associated with topside painting: 

 Consolidate topside painting with dry docking. Given the relatively 
high labor rate at the only commercial shipyard that can dry dock 
Ferries’ largest vessels, Ferries limits the amount of work done 
during dry docking. Ferries contracts out to others for additional 
maintenance work, outside of the drydocking period, adding to 
out-of-service time.  

 Paint less frequently. Ferries’ vessel life-cycle cost model calls for 
topside painting to occur every five (5) years.30 North Carolina 
Ferries paints every 7.5 years and Woods Hole, Martha’s Vineyard 
and Nantucket Steamship Company (SSA) every 10 years.  
Ferries’ life-cycle cost model assumes the continued use of alkyd 
paint which has a shorter life than newer paints. North Carolina is 
working out of the old paints and substituting new paints, 
accounting for their less frequent painting. SSA is able to paint 
only every 10 years because of the aluminum superstructure and 
use of polyurethane paint.31 

 Utilize a single paint supplier/contractor. As recommended in the 
JTC’s Auto-Passenger Vessel Preservation and Replacement Final 
Report, January 2008, if all of the fleet painting were bid to one 

                                                 
30 2007-09 life cycle cost model provided to consultants for the JTC Auto-Passenger Vessel Preservation 
and Replacement Final Report, January 2008. 
31 Hull painting has also progressed to where coatings manufacturers are now giving 5 year warranties on 
bottom coating performance. This does not mean that the entire coating system has to be replaced in 5 
years, only the top coating has to be refreshed. Usually, modern bottom coating systems can last 15 to 20 
years with top coat replacement only. Ferries’ life cycle model calls for entire hull painting every 7.5 years. 
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paint supplier for supply of product, supervision of preparation and 
coating, and monitoring the performance of coatings, with the 
continued contract based upon paint system performance and out-
of-service time for painting, a lesser cost for painting would result, 
with less out-of-service time.  

 Design and construct to reduce maintenance. As the topside 
painting cost per vessel runs between $1.5 and $3.0 million, with a 
frequency greater than that seen in other ferry fleets, consideration 
should be given to materials and details in design. All 
superstructures of future Ferries’ vessels should be constructed of 
aluminum to reduce coating cost, and do away with bleeding (and 
cosmetic re-painting) and with steel replacement. This will reduce 
maintenance and repair costs and out-of-service time.32 The design 
of sheer strake to main deck joints and related curbings cause 
corrosion on existing ferries, with expensive, time consuming 
painting and/or repairs resulting. Other ferry systems, such as 
North Carolina, have standard vessel specifications for these areas 
(details) that ensure that no matter who builds the vessel, the 
vessels get their shell to deck joint and curbing detail in a standard, 
relatively maintenance-free, way.33 Materials for ladders and 
gratings, such as fiberglass, exist where no coating is required for 
maintenance. The corrosion in the bilges of Ferries’ existing 
vessels34 shows that it is difficult to inspect, clean and then re-coat 
these areas. Future designs should lift piping and cable systems 
well above the shell so easy inspection, preparation and re-coating 
can take place, even while underway, if necessary. The bilge 
coating system color should be changed to white, to highlight 
problem areas. 

 Use an enclosed painting facility. North Carolina State Ferries, 
which operates its own shipyard, is contracting for a painting 
building so that all topside painting can be done inside. This 
reduces environmental issues, allows for a faster and more 
predictable painting schedule, and allows painting to be scheduled 
during the winter and shoulder seasons.   

                                                 
32 Aluminum superstructures would cost more than the steel superstructure now planned for the new 144-
auto vessels. The consultants estimate the increased cost to be approximately $4.0 million per vessel, which 
would be offset by reduced maintenance and repair, and, given the lighter weight of aluminum, lower fuel 
costs.  
33 Where the hull and deck join on the vessels, there is usually an outside curbing against which cars rub if 
they go too far outboard. Ferries has many different details depending on who built the vessel. Some of the 
curbs are closed box-like structures, but must have holes through them in places to let deck water spill over 
the side. Keeping these holes watertight is difficult in construction. When water gets into the box-shaped 
curb, corrosion starts but cannot be seen immediately. Ferries has patch-fixed some of the corrosion by 
injecting foam into the box, but this action has only increased the problem. 
34 See the JTC’s Auto-Passenger Vessel Preservation and Replacement Final Report, January 2008 for 
more information on bilge corrosion problems in Ferries; existing vessels. 
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• Ferries’ emphasis on the lowest cost per maintenance and preservation activity 
results in longer out-of-service-time. The consultants have found that Ferries does 
an excellent job of minimizing the costs associated with shipyard repairs. 
However, these cost reductions can also mean that out-of-service time is extended 
in order to avoid overtime or other rush charges. The consultants believe that 
Ferries should consider paying more per job if needed to reduce out-of-service 
time so that the overall size of the fleet can be smaller. 

 
It should be noted that the United States Coast Guard has mandated that Ferries increase 
steel inspection on vessels as they age. This requirement could have the effect of 
increasing out-of-service time to some extent. 

2. Use of Maintenance Vessels for Emergency Response 
North Carolina State Ferries uses a vessel that needs some significant amount of  
dockside work as its emergency relief vessel. The maintenance project is carried out in 
such a way that the vessel can be returned to service if need be. This gives them a 
standby emergency relief vessel without tying up an entire vessel. In North Carolina the 
vessel can be made available generally with three (3) days35. This is an additional way in 
which Ferries could provide emergency response without having to have a designated de-
crewed vessel for that purpose.  

3. Service Disruption Risk 
In the summer Ferries has 19 of its vessels in service on a route. In a 21-vessel fleet in the 
best case where no vessels are at the shipyard for service, two (2) vessels would be 
available for emergency response. However, if one (1) vessel is in the shipyard for 
maintenance and preservation service, only one (1) vessel would be available to respond 
to summer emergencies. There is less risk of service disruption in the shoulder season 
when 18 vessels are in service and even less in the fall, spring and winter seasons when 
17 vessels are in service on routes.  

4. Crewed Vessels – Emergency Response 
The assumption in this report is that all vessels, whether crewed or de-crewed, are fully 
preserved. However the reality has been that Ferries, given budget constraints, has not 
been able to fully preserve its de-crewed vessels. In the consultants’ judgment, having de-
crewed vessels with no preservation funding actually causes the vessel to degrade more 
quickly that if it were in service and crewed.36 Alternately, it is difficult to justify full 
preservation of an emergency response vessel that sees very little service. It also creates 
problems for Ferries if, in placing a de-crewed under-preserved vessel in emergency 
service, that vessel then also fails. The consultants believe that it will be more efficient to 
have a fully operating fleet (with all vessels fully crewed and fully preserved) than to 
have one or two de-crewed vessels for emergency response. 
 

                                                 
35 There are occasions when the vessel is not available due to a missing or broken part for example. 
36 This can be observed, for example, in the Evergreen State, which is in far worse condition than other 
vessels of her class—the Tillikum and the Klahowya—that have been in service and maintained. 
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In addition, a fully crewed vessel can respond 12 to 18 hours faster than a de-crewed 
vessel. 

D. Fleet Size Recommendations 
 

Recommendation #1: Ferries should reduce average planned out-of-service 
time from seven weeks per vessel per year to six weeks. This can be achieved 
by consolidating Eagle Harbor work with other shipyard work, focusing on 
reducing time spent on topside painting, designing vessels with aluminum 
superstructures and other features that reduce required maintenance, and 
requesting the Coast Guard to allow underwater inspection in lieu of dry 
docking. 
 
Recommendation #2: The legislature should recognize that in order to reduce 
out-of-service time and reduce the fleet size, the per-vessel expenditure on 
maintenance and preservation may increase, and therefore, it will be necessary 
to provide adequate maintenance and preservation funding for each vessel in 
the fleet in order to minimize service disruption. 
 
Recommendation #3: Assuming a six-week annual maintenance period, 
Ferries should plan on a 21-vessel fleet to provide the baseline 2030 service 
hours. This size fleet will provide adequate maintenance relief and 46 weeks 
of crewed vessel emergency response capacity. Additional vessel acquisitions 
could then be used to expand service, not to deliver the baseline service. 
 
Recommendation #4: Ferries should implement a system to use vessels that 
are in maintenance for emergency response.  
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SECTION V. 
FLEET COMPOSITION 

 
This section addresses the third part of the fleet planning model: “What size vessels are 
recommended to provide baseline service with a 21-vessel fleet?”  
 
This section reviews landside constraints on vessel size. It then reviews vessel size 
alternatives for each route to establish the most cost-effective vessel configuration to be 
assigned to routes in the winter, spring and fall season (17 vessels), the shoulder season 
(18 vessels), and the summer season (19 vessels). 
 
Vessel sizes needed for maintenance relief and emergency response are based on the 
preferred alternative for vessels assigned to routes.  
 
The recommended fleet composition, summarized in the table below, is based on this 
analysis and the availability of 11 vessels that are not due for retirement until after 
2030.37  
 

Table 22. 
Summary  Recommended vs. Ferries’ Baseline 2030 Fleet 

  
Ferries’ Baseline 

Fleet 
Recommended 

Fleet Change 

# of Vessels                                                                                                                          Auto Capacity          #                                  #                        

Jumbo 
188-
202 5 5 0 

Large 144 7 6 -1 
Medium 124 5 5 0 

Mid-Size 
87-
90 3 1 -2 

Small 
34-
64 3 4 1 

Total  23 21 -2 
Vessel Deployment                                                                                                                                                 #                               #                         
# 
Vessels on Routes at One Time     

Fall, winter, spring  17 17 0 
Shoulder  18 18 0 
Summer  19 19 0 

# of New Vessels   12 10 -2 
Emergency Reserve Vessel Weeks Available              Weeks          Weeks     Weeks 

Crewed Vessel  25 46 21 
De-crewed Vessel  90 0 -90 
Total  115 wks 46 wks -69 wks 
Weeks Needed Based on 2003-2006  33 33 0 

                                                 
37 The 11 vessels not due for retirement until after 2030 are five (5) jumbo size vessels, five (5) medium 
size vessels, and one (1) mid-size vessel. 
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Ferries’ Baseline 

Fleet 
Recommended 

Fleet Change 
Financial     
Acquisition Costs 2008-2030 2008 $ millions  $1,095.0M $796.1M $-298.9 
Annual Fixed Costs - 2030 Fleet - 2008 $ millions  $ 112.0 M $108.6 M $-3.4 M 
Annual Variable Costs - 2030 Fleet - 2008 $ millions  $103.6 M $98.8M -4.8 M 
Annual Fixed Costs per Service Hour - 2008 $  $976 $947 $-29 
Annual Variable Costs per Service Hour - 2008 $  $903 $862 $-41 
Service Hours and Key Indicators     
Service Hours  114,728 hrs 114,728 hrs 0 hrs 
Percentage of Auto Capacity Utilized Systemwide 2030 Ridership Level   68% 67% -1% 
Percentage of Sailings in which Auto Capacity is Sold Out or Fully Reserved 
   Systemwide 2030 Ridership Level  36% 37% 1% 
Variable Costs per Auto Carried Systemwide 2030 Ridership Level – 2008 $  $6.91 $6.59 $-0.32 

A. Landside Constraints 

1. Constraints on Vessel Size 
Highway capacity constrains the size of vessel that can operate on some routes. Of the 
nine (9) routes in Ferries’ system, three (3) can accept a jumbo size vessel; two (2) can 
accept up to a large size vessel; and two (2) can accept up to a medium size vessel. One 
(1) route, the Port Townsend-Keystone route, has special navigational conditions as well 
as land side constraints that limit it to the Island Home class vessel.38 
 

Table 23. 
Landside Constraints on Vessel Size by Route 

Size 
Auto 

Capacity Terminal that Can Accept this Size Vessel 
Jumbo 188-202 Bainbridge, Bremerton, Kingston 
Large 144 Clinton, San Juans, Sidney 
Medium 124 Point Defiance, Triangle (Vashon-Southworth- Fauntleroy) 
Mid-Size 87-90   
Small 34-64 Keystone (64) 

2. Constraints on Number of Vessels – Bainbridge 
Ferries has determined, based on navigational constraints in Eagle Harbor and highway 
constraints, that Bainbridge cannot accept an increase beyond the two (2) vessels now 
assigned to the route.  

B. Route Alternatives for Projected Service Hours 
Route alternatives are summarized in the table below. None of the alternatives change 
total service hours on any route but do modify auto capacity. The changes include: 

                                                 
38 See Island Home Report presented to the JTC’s Ferry Policy Group on July 8, 2008, for further 
information. 
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• Switching the assignment of 24-hour and 16-hour vessels on four routes. On 
routes where two different sized vessels are assigned, the baseline plan has in 
most cases the largest ferry operating a 24-hour schedule, which includes the low 
volume evening sailings. The consultants examined the impact of switching 
vessel assignments on the Bainbridge, Clinton, Kingston, and Triangle: 
Fauntleroy-Vashon-Southworth routes.39 

• Assigning smaller, more cost-efficient vessels to five routes or route segments. 
Smaller vessel assignments were examined for the Bremerton route, Point 
Defiance route, Anacortes-San Juans route segment, San Juans Interisland route 
segment, and the Sidney route. 

• Switching with other routes. Switching San Juan route vessels to another route 
(Triangle: Fauntleroy-Southworth-Vashon) during the non-summer seasons was 
examined.  

Table 24. 
2030 Route Vessel Alternatives Reviewed 

Route # of Vessels Service Hours Per Day  Alternatives Reviewed 

    

 
Winter 

(12 
weeks) 

Spring, 
Fall (18 
weeks) 

 
Shoulder 
(8 weeks) 

 
Summer 

(14 
weeks)   

Bainbridge 2 Jumbo (202 ) 24 hrs. & 16 hrs. Switch - 8 hrs. smaller 
1 Large (144) 24 hrs. Smaller vessel 

1 Large (144) 16 hrs.   
Smaller vessel/ + 8 hrs. on 
Bainbridge Bremerton 

1 Jumbo (188)   16 hrs. 
Smaller vessel/+ 8 hrs. on 
Bainbridge 

1 Large (144) 24 hrs. Switch Clinton 
1 Medium (124) 16 hrs. Switch 

Kingston 
2 Jumbo (202 & 
188) 24 hrs. & 16 hrs. Switch 

Point 
Defiance 1 Mid-Size (87) 16 hrs. Smaller vessel 

1 Small (64) 16 hrs. No alternatives Port 
Townsend 1 Small (64)   8 hrs. No alternatives 

2 Large (144) 
16 

hrs. & 
11 

hrs. 16 hrs. ea. Smaller vessel except summer  
1 Medium (124) 16 hrs.   Smaller vessel winter only 
1 Mid-Size (87) 11 

hrs. 16 hrs. 
Smaller vessel - Interisland 
Route 

San Juans & 
Sidney 

2 Large (144)   
16 hrs. 

ea. Smaller vessel- Sidney 
2 Medium (124) 24 hrs. & 16 hrs. Switch 

Triangle  
1 Mid-Size (90) 16 hrs. 

Switch/Switch seasonally with 
San Juans 

                                                 
39 Ferries indicates that it rotates vessels between the 24-hour and 16-hour assignments for maintenance 
purposes. In order to provide a consistent comparison, this analysis does not make any assumptions about 
the rotation schedule. 
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C. Bainbridge – Bremerton  – Seattle Routes 
The Bremerton and Bainbridge routes are considered together because they share the 
Seattle terminal.  

1. Route Characteristics  
• Baseline vessel assignment  

o Bremerton – Two (2) large vessels, except in the summer when the route 
has one (1) large and one (1) jumbo vessel. One (1) vessel operates 24 
hours a day, including the jumbo vessel in the summer, and the other 16 
hours a day. 

o Bainbridge – Two (2) jumbo vessels, one operating 24 hours a day and the 
other 16 hours a day. 

• Baseline utilization  
o Bremerton – The Bremerton route has 10 percent of total system ridership, 

relatively low auto capacity utilization (49 percent winter 2030, 59 percent 
summer), high costs per auto carried ($18.26 winter 2030, $15.24 in 
summer), and low percentage of sailings in which the auto space is sold 
out (6 percent winter 2030, 9 percent summer).  

o Bainbridge – The Bainbridge route has 27 percent of total system 
ridership, relatively high auto capacity utilization (83 percent in winter 
2030, 102 percent in summer), low costs per auto carried ($6.82 in winter 
2030, $5.62 in summer), and a high percentage of sailings in which the 
auto space is sold out (35 percent winter 2030, 55 percent summer)40. 

• Route considerations 
o Walk-ons – In the 2008 survey of ferry customers conducted by the 

Washington State Transportation Commission, Bremerton and Bainbridge 
had the highest percentage of walk-on customers in the system at 63 
percent and 48 percent respectively. Bremerton also had the highest level 
of respondents stating that they never drove on the ferry for their primary 
trip purpose (51 percent), with the next highest the Bainbridge route (35 
percent).41 

o Sailings – Bremerton, with its nearly one-hour crossing time and gaps in 
the mid-day schedule, has 195 sailings per week. Bainbridge, with shorter 
crossing times and fewer service gaps, has 315 sailings per week. 

o Adding vessels – No additional vessels can be assigned to the Bainbridge 
route, given navigational and land side constraints. 

o Late evening sailings – The late evening sailings have relatively low auto 
capacity. The last sailings of the day on the Bainbridge route in 2030, for 

                                                 
40 A route can have a high percentage of auto capacity used but a smaller percentage of sailings sold out or 
fully reserved because the analysis does not make any assumptions about how many autos would be 
diverted from their intended sailing to a different sailing. 
41 Systemwide 36 percent of customers walk on rather come on to the vessel as a passenger or driver in a 
vehicle and  28 percent of customers said they never drove on the ferry for their primary trip purpose See 
2008 Washington State Ferries Customer Survey, Joint Transportation Committee Sept. 10, 2008 
Northwest Opinion Research presentation slide 17 and 19. 
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example, are projected to use 27 percent of auto capacity on a summer 
Saturday night and less than 5 percent on summer Monday-Thursday 
weekday evenings. 

2. Route Alternatives 
The alternatives considered for these routes included reducing the size of the vessels 
assigned to the Bremerton route in order to increase capacity utilization and reduce 
annual variable costs per auto carried. Reducing the size of vessel assigned to the 
Bainbridge route for late evening sailings was also considered given: 1) the availability of 
a smaller 16-hour vessel assigned to the Bremerton route to operate on the Bainbridge 
route for eight (8) hours per day; and 2) the relatively low capacity utilization on the late 
Bainbridge sailings. 
 
Four alternatives using smaller vessels were tested for the Bremerton route, ranging from 
two (2) large vessels year round to two (2) medium vessels year-round. The best 
alternative that balances costs and service is to operate the Bremerton route with two 
large vessels year round. The large and medium vessel sizes were also considered for 
eight (8) service hours on the Bainbridge route. 

3. Recommendation 
Key indicators and total annual variable costs for each alternative are shown in the   
below. The consultants recommend the alternatives highlighted in yellow  (two [2] jumbo 
and one [1] large vessel for Bainbridge and two [2] large vessels for Bremerton) because 
this alternative: 1) results in a $1.8 million per year reduction in variable costs while 
making a small difference in the percentage of sailings in which the auto capacity is sold 
out; and, 2) the large vessel provides capacity for 1,500 walk-on passengers, making it a 
better fit for the Bremerton route than the 1,200 walk-on passengers that can be 
accommodated in a medium size vessel. 
 
Bainbridge-Bremerton Recommendation. The consultants’ recommended fleet 
configuration for the Bainbridge and Bremerton routes is: two (2) jumbo vessels (both 16 
hours a day) and one (1) large (eight [8] hours a day) on the Bainbridge route; and two 
(2) large vessels (one 24 hours and one 16 hours a day) on the Bremerton route.  

 
Table 25. 

Bainbridge-Bremerton-Seattle 2030 Fleet Configuration  

2030 Route Fleet Configuration Alternatives 
(recommended in yellow) % Auto Capacity Used 

% of Sailings Auto 
Capacity Sold Out 

Variable Cost per 
Auto Carried  

Total Annual 
Variable 
Costs 

  Summer Winter Summer Winter Summer Winter (2008 $) 
Bainbridge               

Baseline: 2 Jumbos (24 hr/16) 104% 83% 57% 35% $5.58 $6.82 $18.8 million 
Alt. BA-1: 2 Jumbos (16/16) 1 Large (8) 108% 88% 59% 38% $5.70 $6.50 $17.7 million 
Alt. BA-2: 2 Jumbos (16/16) 1 Medium (8) 111% 90% 60% 38% $5.73  $ 6.35  $17.5 million 
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2030 Route Fleet Configuration Alternatives 
(recommended in yellow) % Auto Capacity Used 

% of Sailings Auto 
Capacity Sold Out 

Variable Cost per 
Auto Carried  

Total Annual 
Variable 
Costs 

Bremerton               
Baseline: 2 Large/2 Large, 1 Jumbo Summer 
(24) 59% 49% 9% 6% $15.24 $18.26 $13.7 million 
Alt. Br-1:  2 Large Year Round 70% 49% 23% 6% $12.82 $18.26 $13.0 million 
Alt. Br-2:  1 Large, 1 Medium/2 Large 

          Summer 70% 52% 23% 7% $12.82 $17.99 $12.9 million 
Alt. Br-3:  2 Medium/1 Medium, 1 Large  

          Summer 76% 57% 26% 14% $12.54 $17.60 $12.6 million 
Alt. Br-4:  2 Medium Year-Round 81% 57% 36% 14% $12.36 $17.60 $12.6 million 

Recommended Fleet Configuration Total Annual Variable Cost Reduction       ($1.8 million) 

D. Clinton - Mukilteo Route 

1. Route Characteristics  
• Baseline vessel assignment – One (1) large (24 hours) and one (1) medium (16 

hours) 
• Baseline utilization – The Clinton-Mukilteo route has 17 percent of total system 

ridership, relatively high auto capacity utilization (70 percent winter 2030, 84 
percent summer), low costs per auto carried ($4.16 winter 2030, $3.19 in 
summer), and a moderate percentage of sailings in which the auto space is sold 
out (20 percent winter 2030, 44 percent summer).  

• Route considerations 
o Largest vessel - The largest vessel that can be accepted on this route with 

the existing terminal is a large 144-auto vessel. 
o Late evening sailings – The late evening sailings have relatively low auto 

capacity utilization. The last sailings of the day from Mukilteo to Clinton 
in 2030 are projected to use 26 percent of the auto capacity on summer 
Monday-Thursday weeknights and 21 percent on summer Saturday nights. 

2. Route Alternatives 
The alternatives considered for this route were to make the large vessel the 16-hour 
vessel and the small vessel the 24-hour vessel, and to assign two large vessels to the 
route. 

3. Recommendation 
The key indicators and total annual variable costs for each alternative are shown in the 
table below. The consultants recommend the alternative highlighted in yellow (one [1] 
large and one [1] medium vessel, with the large vessel operating 16 hours a day and the 
medium vessel 24 hours a day) with a savings of $0.3 million in annual variable costs. 
This recommendation allows the use of an existing medium size vessel that is not due for 
retirement during the planning period and, because of the re-configuration of the sailings, 
reduces the percentage of sailings sold out.  
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Clinton-Mukilteo Recommendation. The consultants’ recommended fleet configuration 
for the Clinton route is one (1) large vessel (16 hours a day) and one (1) medium vessel 
(24 hours a day).  

 
Table 26. 

Clinton-Mukilteo 2030 Fleet Configuration  

2030 Route Fleet Configuration Alternatives 
(recommended in yellow) 

% Auto Capacity 
Used 

% of Sailings 
Auto Capacity 

Sold Out 
Variable Cost per 

Auto Carried  

Total Annual 
Variable 
Costs 

  Summer Winter Summer Winter Summer Winter (2008 $) 
Clinton               

Baseline: 1 Large (24 hr) 1 Medium (16 hr) 84% 70% 44% 20% $3.19 $4.16 $10.4 million 
Alt. CL-1: 1 Large (16 hr) 1 Medium (24 hr) 85% 71% 42% 18% $3.11 $4.06 $10.1 million 
Alt. CL-2: 2 Large (24 hr/ 16 hr) 79% 66% 32% 12% $3.35  $ 4.36  $10.9 million 

Recommended Fleet Configuration Total Annual Variable Cost Reduction                  ($0.3 million) 

E. Kingston-Edmonds Route 

1. Route Characteristics  
• Baseline vessel assignment – Two (2) jumbo vessels (24 hours and 16 hours) 
• Baseline utilization – The Kingston-Edmonds route has 19 percent of total system 

ridership, relatively high auto capacity utilization (83 percent winter 2030, 108 
percent summer), low costs per auto carried ($6.08 winter 2030, $5.06 in 
summer), and a high percentage of sailings in which the auto space is sold out (33 
percent winter 2030, 66 percent summer).  

2. Route Alternatives 
The alternative considered for this route was to make the largest jumbo vessel the 16-
hour vessel and the other jumbo vessel the 24-hour vessel. 

3. Recommendation 
The key indicators and total annual variable costs for the baseline and the alternative are 
shown in the table below. The consultants recommend the alternative highlighted in 
yellow (two [2] jumbos with the 202 auto vessel operating 16 hours a day and the 188 
auto vessel 24 hours a day). This recommendation results in a savings of $0.4 million per 
year and, due to the reconfiguration of the sailings, a reduction in the percentage of 
sailings that are sold out. 
 
Kingston-Edmonds Recommendation. The consultants’ recommended fleet 
configuration for the Kingston-Edmonds route is two (2) jumbo vessels, with the larger 
jumbo vessel (202 autos) operating 16 hours a day and the smaller vessel (188 autos) 
operating 24 hours a day. 
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Table 27. 
Kingston-Edmonds 2030 Fleet Configuration  

2030 Route Fleet Configuration Alternatives 
(recommended in yellow) 

% Auto Capacity 
Used 

% of Sailings 
Auto Capacity 

Sold Out 
Variable Cost per 

Auto Carried  

Total Annual 
Variable 
Costs 

  Summer Winter Summer Winter Summer Winter (2008 $) 
Kingston               

Baseline: 1 Jumbo (202 ) 24 hr/1 Jumbo (188 ) 16 hr 108% 83% 66% 33% $5.06 $6.08 $18.0 million 
Alt. ED-1: 1Jumbo (202 ) 16 hr/1 Jumbo (188 ) 24 hr 110% 84% 66% 32% $5.01 $5.95 $17.6 million 

Recommended Fleet Configuration Total Annual Variable Cost Reduction       ($0.4 million) 

F. Point Defiance - Tahlequah Route 

1. Route Characteristics  
• Baseline vessel assignment – One (1) mid-size vessel (16 hours a day) 
• Baseline utilization – The Point Defiance-Tahlequah route has 3 percent of total 

system ridership and relatively low auto capacity utilization (46 percent winter 
2030, 54 percent summer), moderate costs per auto carried ($9.37 winter 2030, 
$7.89 in summer), and a low percentage of sailings in which the auto space is sold 
out (5 percent winter 2030, 2 percent summer).  

2. Route Alternatives 
The alternative considered for this route was to assign a small 64-auto vessel. 

3. Recommendation 
The key indicators and total annual variable costs for the baseline and the alternative are 
shown in the table below. The consultants recommend the alternative highlighted in 
yellow, the assignment of the smaller 64-auto vessel to the route. This recommendation 
results in a savings of $1.1 million per year in variable costs and brings the route more in 
line with other routes in terms of capacity utilization and percentage of sailings in which 
the auto capacity is sold out. 
 
Point Defiance – Tahlequah Recommendation. The consultants’ recommended fleet 
configuration for the Point Defiance-Tahlequah route is one (1) small 64-auto vessel 
operating 16 hours a day. 

 

Table 28. 
Point Defiance-Tahlequah 2030 Fleet Configuration  

2030 Route Fleet Configuration 
Alternatives (recommended in 
yellow) 

% Auto Capacity 
Used 

% of Sailings Auto 
Capacity Sold Out 

Variable Cost per 
Auto Carried  

Total Annual 
Variable Costs 

  Summer Winter Summer Winter Summer Winter (2008 $) 
Point Defiance               

Baseline: 1 Mid-Size 16 hr 54% 46% 5% 2% $7.89 $9.37 $4.6 million 
Alt. Pd 1: Small (64 auto) 16 hr 74% 62% 18% 18% $5.94 $7.05 $3.5 million 

Recommended Fleet Configuration Total Annual Variable Cost Reduction     ($1.1 million) 
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G. Port Townsend-Keystone Route 

1. Route Characteristics  
• Baseline vessel assignment – One (1) small vessel 16 service hours a day year 

round, and a second small vessel 8 hours a day in the shoulder and summer 
seasons. 

• Baseline utilization – The Port Townsend-Keystone route has 3 percent of total 
system ridership, the highest auto capacity utilization in the system (101 percent 
winter 2030, 146 percent summer), moderate costs per auto carried ($7.53 winter 
2030, $7.47 in summer), and the highest percentage of sailings in which the auto 
space is sold out in the system (50 percent winter 2030, 99 percent summer).  

2. Recommendation 
The consultants recommend no change to the vessel configuration for this route. The 
Island Home class vessels have been selected based on the landside constraints and 
navigation requirements of the route.  
 
Port Townsend-Keystone Recommendation. The consultants’ recommended fleet 
configuration for the Port Townsend-Keystone route is the same as the baseline scenario: 
two (2) small 64-auto vessels – one operating 16 hours a day year round and one 
operating 8 hours a day in the shoulder and summer seasons. 
 

Table 29. 
Port Townsend-Keystone 2030 Fleet Configuration  

2030 Route Fleet Configuration 
Alternatives (recommended in 
yellow) 

% Auto Capacity 
Used 

% of Sailings 
Auto Capacity 

Sold Out 
Variable Cost per 

Auto Carried  

Total Annual 
Variable 
Costs 

  Summer Winter Summer Winter Summer Winter (2008 $) 
Port Townsend               

Baseline: 1 small year-round 
(16 hours) + 1 small (8 hours ) 146% 101% 99% 50% $7.47 $7.53 $4.2 million 

 

H. San Juan Islands – Sidney Routes 
The San Juan Islands and Sidney routes are considered together because they share the 
Anacortes terminal, and on some sailings the Sidney vessel provides service to the San 
Juan Islands. 

1. Route Segments  
The San Juan and Sidney routes have 8 percent of the system’s total ridership. The routes  
consist of three route segments which together have 24,024 service hours or 21 percent of 
all service hours provided by the system.   

• Interisland vessel – The Interisland vessel runs between San Juan, Orcas, Lopez 
and Shaw Islands with one stop per day in Anacortes. There is one vessel 
assigned to this route segment year round. 
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• San Juan Island routes – The San Juan service from Anacortes includes sailings 
that stop in various combinations at San Juan, Orcas, Lopez and Shaw Islands. 
There are three (3) vessels assigned to these sailings in the summer, plus a portion 
of a large vessel assigned to the Sidney route. The rest of the year, three (3) 
vessels, two (2) large and one (1) medium, are assigned to the Anacortes–San 
Juans route. The medium vessel also provides service to Sidney in the fall, spring 
and shoulder seasons.  

• Sidney–  This route provides service from Anacortes to Sidney. In the spring, fall 
and shoulder seasons, there are two sailings a day (one each way) with 36.5 
percent of the total service hours of the assigned vessel attributable to this route, 
and the rest to the Anacortes-San Juan Islands route. In the summer there are four 
sailings a day between Anacortes and Sidney (two each way), with 81.5 percent 
of the total service hours of the assigned vessel attributable to this route and 18.5 
percent providing service to the San Juans. 

2. Interisland Route Segment 

a. Route Characteristics 
• Baseline vessel assignment – One (1) mid-size vessel providing service 16 hours 

per day Monday-Friday in the winter and 16 hours per day seven (7) days per 
week the rest of the year. 

• Baseline utilization – The Interisland route segment has the lowest auto capacity 
utilization in the system (26 percent winter 2030, 47 percent summer), high costs 
per auto carried ($66.96 winter 2030, $49.37 in summer), and the lowest 
percentage of sailings in which the auto space is sold out (0 percent in either the 
winter or the summer 2030).  

b. Route Considerations 
• Turning around autos – Service provided between the islands necessitates the 

ability to turn autos around on the vessel so that they face the unloading direction. 
If this is not done on the vessel, customers may have to back onto the vessel or 
back off creating loading and unloading difficulties. To accommodate this 
requirement, Ferries has assigned a larger vessel to this service than the ridership 
alone would warrant. 

• Importance of service – The Interisland service is not heavily used but does allow 
Ferries to provide more direct service between Anacortes and the San Juan Islands 
by reducing the need to provide stops between islands. 

c. Route Segment Alternatives 
Two alternatives were considered for this route.  
 
The first was a small vessel (34-auto) similar to the existing 34-auto vessel in terms of 
variable costs but specially designed to provide the turn-around capability on board. It 
should be noted that this vessel will increase the average crossing time for the Interisland 
service by 41 minutes per round-trip.  
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The second alternative reviewed was to assign a 64-auto small vessel on the route. This 
vessel would not have to be re-configured to provide the turn capacity for this route. 

d. Recommendation 
The consultants recommend the 64-auto option, which would save $0.8 million per year 
in annual variable costs. The primary advantage of this option is that the 64-auto vessel 
could be used more widely throughout the fleet whereas the 34-auto vessel does not have 
a practical use elsewhere.  
 
Interisland Recommendation. The consultants’ recommended fleet configuration for the 
Interisland route segment is a small (64-auto) vessel. 
 

Table 30. 
Interisland 2030 Fleet Configuration 

2030 Route Fleet Configuration 
Alternatives (recommended in yellow) 

% Auto Capacity 
Used 

% of Sailings 
Auto Capacity 

Sold Out 
Variable Cost per 

Auto Carried  

Total Annual 
Variable 
Costs 

  Summer Winter Summer Winter Summer Winter (2008 $) 
Interisland               

Baseline: 1 mid-size year round (16 
hrs, 5 days a week winter – 16 hrs, 
7 days a week rest of year) 47% 26% 0% 0% $54.00 $66.96 $4.1 million 
Alt ii1- 1 small (34 auto) year round 
same hrs. 119% 66% 57% 0% $17.72 $20.20 $1.4 million 
Alt ii2 - I small (64 auto) year 
round same hrs. 63% 35% 0% 0% $39.40 $53.44 $3.3 million 

Recommended Fleet Configuration Total Annual Variable Cost Reduction   ($0.8 million) 

3. San Juan Island – Anacortes Route Segment 

a. Route Characteristics 
• Baseline vessel assignment -  Vessel assignments change by season: 

o Winter – Three (3) vessels: two (2) large vessels (one operating 16 hours a 
day and one operating 11 hours a day), plus one (1) medium vessel 
operating 16 hours a day. 

o Spring, Fall, Shoulder – Three (3) vessels: Two (2) large vessels operating 
16 hours a day and one (1) medium vessel operating 16 hours a day. The 
medium vessel is shared with the Sidney route. Based on service hours, 
36.5 percent of the costs of the vessel shared with Sidney are attributed to 
the Sidney route.42 

o Summer – Four (4) vessels: all large operating 16 hours a day. One (1) of 
the vessels is shared with the Sidney route. Based on service hours, 81.5 
percent of the costs of the vessel shared with Sidney is attributed to the 
Sidney route. 

                                                 
42 The ridership information does not distinguish between passengers going to Sidney or Friday Harbor 
from the morning Anacortes-Sidney sailing.  
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• Baseline utilization – The Anacortes-San Juan route segment has the greatest 
difference between summer and winter auto capacity utilization in the system (61 
percent winter 2030, 109 percent summer), costs per auto carried ($17.89 winter 
2030, $10.04 in summer), and the percentage of sailings in which the auto space 
is sold out (11 percent in winter 2030, 49 percent in summer).  

b. Route Considerations 
• Summer peak – San Juan traffic peaks in the summer more than any other route. 

In 2006 summer traffic increased 109 percent over winter traffic.43 Finding the 
correct balance of vessel capacity between summer and the rest of the year is key 
for this route segment. 

• Size of vessel – The largest vessel that can operate in the San Juans is a large 144-
auto vessel. 

• Vessel requirements for international service – There are federal requirements for 
vessels operating in international waters to meet Safety of Life at Sea (SOLAS) 
convention requirements. In 2030 one medium size vessel will, without additional 
investment, meet SOLAS requirements. Additional investments to meet SOLAS 
requirements are estimated at approximately $5 million.44 

c. Route Segment Alternatives 
Six (6) alternatives were considered for the San Juan routes. The first was, in order to 
avoid making an additional vessel SOLAS compliant, operating a medium size vessel on 
the shared Sidney–San Juans route all year.  
 
Two (2) additional alternatives were considered for modifying the winter service only. 
The first was to assign three (3) medium vessels rather than two (2) large and one (1) 
medium, and the second to assign two (2) medium and one (1) mid-size (90 auto) vessel 
to the route in the winter. 
 
Three (3) additional alternatives were considered that would modify service in the spring, 
fall and shoulder seasons in addition to the winter season. These were the extension of the 
two (2) winter service options to the spring, fall and shoulder seasons (i.e., two [2] large 
and one [1] medium vessel and two [2] medium and one [1] mid-size vessel options). 

d. Recommendation 
The consultants recommended alternative is to deploy one (1) large, one (l) medium, and 
one (1) mid-size vessel on the route during the fall, winter, spring, and shoulder seasons. 
In the summer, the consultants recommend deploying three (3) large and one (1) medium 
(shared with Sidney) vessel on this route segment. This configuration avoids having to 
build an additional 124-auto medium sized vessel, which would not have as much 
applicability for the fleet as a 144-auto vessel. 
 

                                                 
43 See 2008 Washington State Ferries Customer Survey, Joint Transportation Committee, Sept. 10, 2008 
,Northwest Opinion Research presentation, slide 9. 
44 Estimated cost of SOLAS compliance are based on costs incurred in making the Issaquah class Chelan 
SOLAS compliant. 
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Anacortes - San Juans Recommendations. The consultants’ recommended fleet 
configuration for the Anacortes San Juan Islands route segment is one (1) large, one (1) 
medium, and one (1) mid-size vessel during the fall, winter, spring, and shoulder seasons, 
and three (3) large and one (1) medium (shared with Sidney) vessel in the summer. 

 
Table 31. 

San Juan Islands 2030 Fleet Configuration 

2030 Route Fleet Configuration Alternatives (recommended in 
yellow)

Total Annual 
Variable Costs 

(2008 $)
F,Sp,S

h W Sum F,Sp, Sh W Sum F,Sp, Sh W Sum
Anacortes San Juan
Summer Service Modification

Baseline: 4 large summer/rest year 2 large and 1 medium 61% 61% 109% 64% 11% 49% $16.56 $17.89 $10.04 $14.6 million
Alt. An 1:  3 large, 1 medium in summer (Sidney shared vessel) 61% 61% 114% 64% 11% 57% $16.56 $17.89 $10.46 $14.6 million

Plus Winter Service Modifications
Alt. An 2: 1 large (11), 1 medium (16), I mid-size (16) 61% 75% 114% 64% 31% 57% $16.56 $17.20 $10.46 $14.5 million
Alt. An  2: 3 medium (16,16,11) 61% 68% 114% 64% 23% 57% $16.56 $17.20 $10.46 $14.5 million
Alt. An  3: 2 medium  (16,11) & 1 mid-size  (16) 61% 78% 114% 64% 38% 57% $16.56 $16.92 $10.46 $14.4 million

Plus Fall, Spring, Shoulder Service Modifications
Alt. An  4: 3 medium  (16,16,11) 68% 75% 114% 79% 31% 57% $16.04 $17.20 $10.46 $14.0 million
Alt. An 5:  1 large (11), 1 medium (16) & 1 mid-size (16) 71% 75% 110% 100% 31% 49% $16.27 $17.20 $10.09 $14.2 million
Alt. An  6: 2 medium  (16,11) & 1 mid-size (16) 75% 75% 114% 107% 31% 57% $16.04 $17.20 $10.46 $14.0 million

Recommended Fleet Configuration Total Annual Variable Cost Reduction ($0.4 million)

Variable Cost per Auto 
Carried (2008 $)

% of Sailings Auto 
Capacity Sold Out% Auto Capacity Used

 

4. Anacortes - Sidney Route  

a. Route Characteristics 
• Baseline vessel assignment – Vessel assignments change by season: 

o Winter – No service is offered to Sidney. 
o Spring, Fall, Shoulder – One (1) medium size vessel making one (1) 

sailing each way per day. The medium vessel is shared with the San Juans 
route. Based on service hours, 36.5 percent of the cost of the vessel is 
attributed to the Sidney route. 

o Summer – One (1) large vessel making two (2) sailings each way per day. 
Based on service hours, 81.5 percent of the cost of the vessel is attributed 
to the Sidney route. 

• Baseline utilization – The Anacortes-Sidney route segment has a large difference 
between summer and spring/fall/shoulder auto capacity utilization45 (56 percent 
spring-fall-shoulder 2030, 93 percent summer), costs per auto carried ($50.40 
spring-fall-shoulder 2030, $28.10 in summer), and the percentage of sailings in 
which the auto space is sold out (7 percent in spring-fall-shoulder 2030, 39 
percent in summer).  

                                                 
45 Ferries applies a quota between Friday Harbor and Anacortes bound autos on the daily sailing from 
Sidney in the spring, fall and shoulder seasons. However, if there is insufficient traffic to either destination 
to fill the vessel, then more autos are permitted to go to the other destination. In this analysis the 
consultants did not have sufficient information to determine how often the quotas were exceeded but 
instead looked at the total vessel capacity. 
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b. Route Considerations 
• Vessel requirements for international service – There are federal requirements for 

vessels operating in international waters to meet SOLAS convention 
requirements. In 2030 one medium size vessel will, without additional 
investment, meet SOLAS requirements. Additional investments to meet SOLAS 
requirements are estimated at approximately $5 million per vessel. 

c. Route Alternatives 
The alternative considered was to have the SOLAS compliant medium size vessel operate 
on the route in the summer rather than investing in a SOLAS compliant large vessel. This 
will require that the one SOLAS compliant vessel be maintained in the winter, and will 
leave Ferries without an emergency response SOLAS compliant vessel for this route. 

d. Recommendation 
Anacortes - Sidney Recommendation. The consultants’ recommended fleet configuration 
for the Anacortes-Sidney route is a medium size, SOLAS compliant vessel during the 
fall-spring-shoulder and summer seasons. In addition to avoiding the capital expense of 
making an additional vessel SOLAS compliant, this configuration saves $0.1 million per 
year in 2008 dollars in variable costs, as shown in the table below. 
 

Table 32. 
Sidney Fleet 2030 Configuration 

2030 Route Fleet Configuration 
Alternatives (recommended in 
yellow)

Total Annual 
Variable Costs 

(2008 $)

Summer Sp, Fall, Sh Summer Sp, Fall, Sh Summer Sp, Fall, Sh
Sidney

Baseline: 1 medium spring, fall, 
shoulder/1 large summer 93% 56% 39% 7% $28.10 $50.40 $2.8 million
Alt 1- 1 medium spring, fall, 
shoulder, summer (1 SOLAS 
vessel) 108% 56% 61% 7% $28.56 $50.40 $2.7million

Recommended Fleet Configuration Total Annual Variable Cost Reduction ($0.1 million)

% Auto Capacity 
Used

% of Sailings Auto 
Capacity Sold Out

Variable Cost per Auto 
Carried (2008 $)

 

I. Triangle: Fauntleroy-Vashon-Southworth Route 
The triangle route includes sailings directly between Fauntleroy and Vashon, and 
Fauntleroy and Southworth, but the majority of sailings stop at all three points on the 
route. 

a. Route Characteristics 
• Baseline vessel assignment – Two (2) medium size vessels (24 hours and 16 

hours) and one (1) mid-size vessel. 
• Baseline utilization – The Triangle route has 14 percent of total system ridership 

and relatively moderate auto capacity utilization (41 percent winter 2030, 46 
percent summer), variable costs per auto carried ($5.05 winter, $4.45 summer), 
and low percentage of sailings in which the auto space is sold out (7 percent 
winter, 8 percent summer). 
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b. Route Considerations 
• Segment growth – As shown in Table 1, the three segments of this route are 

expected to experience different ridership growth rates between 2006 and 2030.  
There is relatively modest growth projected for the Vashon and Fauntleroy 
segment (18 percent most of the year) and high growth projected for the 
Southworth-Fauntleroy segment (63 percent most of the year).  

• Allocation of auto space on sailings with three stops – Ferries allocates auto space 
on the vessels that make all three stops. This analysis is based on the current auto 
space allocation, which may change over time if the balance of ridership between 
the segments changes. 

• Number of direct sailings – Ferries currently makes more direct sailings to 
Vashon than to Southworth. This may change over time if the balance of ridership 
between the segments changes. 

c. Route Alternatives 
The first alternative considered for this route was to make the medium vessels each 
operate 16 hours a day and the mid-size vessel operate 24 hours a day. A second 
alternative, to switch the mid-size vessel on this route to the San Juans in the spring, fall, 
winter and shoulder seasons, is recommended, along with switching the mid-size vessel 
in the summer to 24 hours a day. 

d. Recommendation 
The key indicators and total annual variable costs for each alternative are shown in the 
table below. The consultants recommend the alternative highlighted in yellow, which 
increases variable costs by $0.1 million per year, and which is more than offset by cost 
savings in the San Juans. 

Table 33. 
Triangle: Fauntleroy-Vashon-Southworth 2030 Fleet Configuration 

2030 Route Fleet Configuration 
Alternatives (recommended in yellow) 

% auto Capacity 
Used 

% of Sailings 
auto Capacity 

Sold Out 
Variable Cost per 

auto Carried  

Total Annual 
Variable 
Costs 

  Summer Winter Summer Winter Summer Winter  (2008 $) 
Triangle Route               

Baseline: 1 Mid-Size 16 hrs., 1 
Medium 24 hrs., 1 Medium 16 hrs. 46% 41% 8% 7% $4.45 $5.05 $12.5 million 

Al. Tr. 1: 3 Medium (2 @ 16 hrs., 1 
@ 24 hrs.) all but summer (switch 
with San Juans)  43%  36% 8% 3%   $4.42 $5.11  $12.6 million 
Alt. Tr 1: 1 Mid-Size 24 hrs, 2 
Mediums 16 hrs 43% 38% 8% 6% $4.42 $4.98 $12.3 million 

Recommended Fleet Configuration Total Annual Variable Cost Reduction   $0.1 million 
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J. Recommended Vessel Sizes for Route Deployments, Maintenance, and 
Emergency Relief  

1. Recommendation for Route Deployment  
Recommendation #5. Ferries should plan on the following active vessel 
deployments by route for the delivery of the baseline service: 

 
Table 34. 

Summary Recommended Vessel Sizes by Route 

Route 
# 
Vessels 

Size: 
Fall, 
Winter, 
Spring 

Size: 
Shoulder 

Size: 
Summer 

2 Jumbo Bainbridge & Bremerton 4 
2 Large 
1 Large Clinton 2 

1 Medium 
Kingston 2 2 Jumbo 
Point Defiance 1 1 Small 
Port Townsend 1 or 2 1 Small 2 Small 

1 Large 3 Large 
1 Medium (Sidney except winter) 

1 Mid-Size   
San Juans & Sidney 4 or 5 

1 Small (Interisland) 
2 Medium 

Triangle  3 
1 Medium 

1 Mid-
Size 

Total Deployed for Service 17 18 19 
 
As shown in the table below, the size of vessels needed for route deployment based on 
the consultants’ recommendation is different from the baseline sizes. The same total 
number of vessels are deployed but the recommended deployment has been modified by 
size of vessel, as follows: 

• Jumbo – One fewer deployed in the summer season 
• Large – One fewer deployed in the fall, winter, spring and shoulder 

seasons  
• Medium – One more deployed all year 
• Mid-size – Two fewer deployed all year 
• Small – Two more deployed all year 
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Table 35. 
Comparison Ferries’ Baseline and Recommended Route Vessel Size 

Size 
Category

Auto 
Capacity

Fall, 
Winter, 
Spring Shoulder Summer

Fall, 
Winter, 
Spring Shoulder Summer Recommended Deployment

Jumbo 188-202 4 4 5 4 4 4 Bainbridge, Edmonds
Large 144 5 5 6 4 4 6 Bremerton, Clinton, San Juans
Medium 124 4 4 3 5 5 4 Clinton, Triangle, San Juans, Sidney
Mid-Size * 87-90 3 3 3 1 1 1 Triangle summer, San Juans remainder
Small ** 34-64 1 2 2 3 4 4 Pt. Defiance, Port Townsend, Interisland

17 18 19 17 18 19
* 90 auto capacity in recommended fleet
** All 64 auto capacity in recommended fleet

Recommended 2030 Fleet

Deployed for Service

Baseline 2030 Fleet

 

2. Maintenance and Crewed Emergency Reserves  
Maintenance and crewed emergency reserve vessels are determined by the vessels 
assigned to the routes and by the non-retiring vessels that will be in the fleet in 2030. The 
consultants assumed that each vessel will require on average six (6) weeks of planned 
out-of-service time by 2030 and that Ferries is operating with a 21-vessel fleet that has 46 
weeks of crewed emergency response time. 
 
The table below shows that based on the route deployments recommended and the 
availability in the fleet of non-retired jumbo, medium and mid-size vessels, the 46 weeks 
of crewed emergency capacity includes 22 weeks from the jumbo vessels, 18 weeks from 
the large vessels, and six (6) weeks from the small vessels. This assumes that the large 
vessels provide maintenance relief for medium and mid-size vessels on the Anacortes-
San Juans route segment.   
 

Table 36. 
Crewed Emergency Response Vessel Sizes – Fleet Deployment 

Vessels 
Deployed 
Summer

Non-
Retired 
Vessels 

Available

Not 
Deployed 

Weeks 
Available

Weeks 
Short 
Maint.

Weeks 
Available 

for 
Emergency

 Adjust 
Maintenance 

Relief

Weeks 
Available 

for 
Emergency Routes Can Accept

Jumbo 4 5 46 22 22 Bainbridge, Bremerton, Kingston
Large 6 70 40 18 Above + Clinton, San Juan, Sidney
Medium 4 5 8 -16 Above + Pt. Defiance, Triangle
Mid-Size 1 1 -6 -6 Same as medium
Small 4 24 6 6 Keystone

46

Large relieve 
medium & mid-

size San 
Juans

Total Crewed Emergency Weeks Available  
 

Recommendation #6. Ferries should plan for a 21-vessel fleet composed of: 
five jumbo (188-202 auto), six large (144-auto), five medium (124- auto), one 
mid size (90-auto), and four small (64-auto) vessels for the delivery of the 
baseline services. 
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The 21-vessel fleet and change from the baseline is shown in the table below.  
 

Table 37. 
Recommended Vessel Sizes 

Size Category Auto Capacity Baseline # Vessels 
Recommended 

# Vessels Change 
Jumbo 188-202 5 5 0 
Large 144 7 6 -1 
Medium 124 5 5 0 

 Mid-Size  87-90 
3 

(2 87-auto and 1-90 auto) 
1 

( 1 90-auto) -2 

Small 34-64 
3  

(1 34-auto, 2 64-auto) 
4 

(4 64-auto) 1 
Total   23 21 -2 

 

K. Reduction in Annual Variable Costs with Recommended Fleet 
Annual variable costs are $4.8 million lower in 2008 dollars with the recommended fleet 
configuration. The table below summarizes the annual cost reduction by route.  
 

Table 38. 
Recommended Fleet Annual Variable Costs 

($ 2008 millions) 

Route 
$ 

Baseline 
$ 

Recommended 
$ 

Change Reason 
Bainbridge 18.8 17.7 -1.1 Switch smaller vessel to 24 hr 
Bremerton 13.7 13.0 -0.7 Smaller vessel summer 
Clinton 10.4 10.1 -0.3 Switch smaller vessel to 24 hr 
Kingston 18.0 17.6 -0.4 Switch smaller vessel to 24 hr 
Point Defiance 4.6 3.5 -1.1 Smaller vessel  
Port Townsend 4.2 4.2 0.0 No change 
San Juans - Interisland 4.1 3.3 -0.8 Smaller vessel  
San Juans - Anacortes 14.6 14.2 -0.4 Smaller vessels  
Sidney 2.8 2.7 -0.1 Smaller vessel summer - one SOLAS-compliant vessel 
Triangle 12.5 12.6 0.1 Switch with San Juans - 3 medium boats all but summers 
Total 103.6 98.8 -4.8  

L. Reduction in Annual Fixed Costs with Recommended Fleet 
The smaller size vessels in the recommended fleet also result in a reduction in annual 
fixed costs. The consultants have allowed for a 5 percent annual increase in the 
preservation expense per vessel for the smaller fleet to reflect the potentially greater 
expense associated with reducing out-of-service time. The increased preservation expense 
per vessel is offset by the lower engine room crew, insurance and other fixed operating 
costs for the smaller vessels, and the reduction in fleet size. 
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Table 39. 
Recommended Fleet Annual Fixed Costs 

(2008 $ millions) 

Cost 
$ 

Baseline 
$ 
Recommended $ Diff. 

Fixed Operating Budget Costs 57.7 56.9 -0.8 
Fixed Capital Budget Costs* 32.1 32.1 -0.0 

Total 89.8 89.0 -0.8 
* With increase of 5% per vessel in the smaller recommended fleet. 

M. Reduction in Vessel Acquisition Costs and Depreciation with 
Recommended Fleet  

1. Reduction in Vessel Acquisition Costs 
In the 21 vessel fleet scenario, Ferries would acquire 10 new vessels during the planning 
period – six (6) large 144-auto vessels and four (4) small 64-auto vessels. In addition, 
Ferries would incur planning and engineering expenses for the replacement of the two (2) 
Jumbo Mark I ferries due for retirement in the 2031-37 time period. 
 
The recommended fleet is $298.9 million less expensive in 2008 dollars than the baseline 
fleet.  
 
Ferries is currently in the acquisition process for the 64-auto Island Home class vessels, 
with bids opening November 13, 2008 for up to two (2).  
 
Ferries is also in the procurement process for three (3) new 144-auto vessels, with 
detailed design underway by the shipyard. The consultants anticipate that the design, with 
potential modifications to improve maintenance and fuel efficiency, could be largely re-
used in a later procurement. Ferries and the consultants have both assumed $8 million for 
new design work for 144-auto vessels acquired  in the 2020-2030 time period. 46 
 

Table 40. 
Recommended Fleet Acquisition Costs 

(2008 $ millions) 

 Baseline 2030 Fleet Rec. 2030 Fleet  
Size Category (auto 
capacity) Total  

2008 $ 
(millions) Total 

2008 $ 
(millions) 

Diff. 2008 $ 
(millions) 

Jumbo (188-202)   13.0   13.0 0.0 
Large (144) 7 785.0 6 608.1 -176.9 
Medium (124) 0   0     
Mid-Size (87-90) 2 164.0 0 0.0 -164.0 
Small (34-64) 3 133.0 4 175.0 42.0 

Total 12 1,095.0 10 796.1 -298.9 

                                                 
46 Machinery acquired for the new 144-auto vessels can be re-used in subsequent 144-auto vessels and all 
four engines as part of the machinery can be used in the new 64-auto Island Home class vessels. See the 
JTC’s Auto-Passenger Vessel Preservation and Replacement Final Report, January 2008 for more 
information on costs incurred in the new 144-auto vessel program. 
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2. Reduction in Vessel Depreciation Costs 
With fewer and less expensive vessels, depreciation costs are reduced by $2.6 million per 
year to $19.6 million. Depreciation is not included in the capital or operating budget 
adopted by the legislature, but has been included as part of fixed costs in this analysis.  

N. Change in Key Indicators 
The table below shows the change in key indicators for the system as whole and each 
route between Ferries’ baseline fleet and the recommended fleet. 
 
Systemwide the percentage of auto capacity used at summer 2030 projected ridership 
levels increases by 2 percent, the percentage of sailings in which the auto capacity is sold 
out or fully reserved increases by 3 percent, and the variable costs per auto carried 
decrease by $.39 in 2008 dollars.  
 
The most significant changes are for the two routes where smaller vessels are deployed in 
the recommended fleet: Point Defiance and the Interisland route segment.  
 

• Point Defiance - at summer 2030 projected ridership levels the percentage of auto 
capacity used increases by 20 percent from 54 percent to 74 percent, the 
percentage of sailings in which the auto capacity is sold out or fully reserved 
increases by 13 percent from 5 percent to 18 percent and the variable costs per 
auto carried decrease by $1.95 from $7.89 to $5.94. 

• Interisland –  at summer 2030 projected ridership levels the percentage of auto 
capacity used increases by 16 percent from 47 percent to 63 percent, the 
percentage of sailings in which the auto capacity is sold out or fully reserved 
remains at 0 percent and the variable costs per auto carried decrease by $9.97 
from $49.37 to $39.40. 
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Table 41. Change in Key Indicators 
  Baseline 2030 Fleet Recommended 2030 Fleet Change  

Route 
% Auto Capacity 

Used 
% of Sailings Auto 
Capacity Sold Out 

Variable $ Cost per 
Auto Carried (08 $) 

% Auto Capacity 
Used 

% of Sailings Auto 
Capacity Sold Out 

Variable $ Cost per 
Auto Carried (08 $) 

% Auto Capacity 
Used 

% of Sailings Auto 
Capacity Sold Out 

Variable $ Cost per Auto 
Carried  (08 $) 

  Summer Winter Summer Winter Summer Winter Summer Winter Summer Winter Summer Winter Summer Winter Summer Winter Summer Winter 
Systemwide 

2006 Ridership Level 57% 46% 16% 4% $8.61  $9.82  59% 42% 18% 4% $7.97 $9.42 2% -4% 2% 0%  $(0.64)  $(0.40) 
2020 Ridership Level 70% 57% 44% 18% $6.98  $7.92  72% 52% 47% 18% $6.46 $7.61 2% -5% 3% 0%  $(0.52)  $(0.31) 
2030 Ridership Level 76% 61% 51% 25% $6.50  $7.43  78% 56% 54% 24% $6.11 $7.13 2% -5% 3% -1%  $(0.39)  $(0.30) 

Bainbridge  
2006 Ridership Level 74% 60% 23% 8% $7.59  $9.48  78% 63% 24% 10% $7.29 $9.03 4% 3% 1% 2%  $(0.30)  $(0.45) 
2020 Ridership Level 86% 69% 38% 19% $6.56  $8.17  91% 74% 41% 21% $6.30 $7.79 5% 5% 3% 2%  $(0.26)  $(0.38) 
2030 Ridership Level 102% 83% 55% 35% $5.62  $6.82  108% 88% 59% 38% $5.70 $6.50 6% 5% 4% 3%  $0.08   $(0.32) 

Bremerton 
2006 Ridership Level 51% 42% 8% 4% $17.59  $20.99  60% 42% 11% 4% $14.79 $20.99 9% 0% 3% 0%  $(2.80)  $ -    
2020 Ridership Level 50% 41% 7% 2% $18.06  $21.87  59% 41% 10% 2% $15.19 $21.87 9% 0% 3% 0%  $(2.87)  $ -    
2030 Ridership Level 59% 49% 9% 6% $15.24  $18.26  70% 49% 23% 6% $12.82 $18.26 11% 0% 14% 0%  $(2.42)  $ -    

Clinton 
2006 Ridership Level 68% 59% 11% 6% $3.93  $4.95  69% 60% 14% 8% $3.84 $4.83 1% 1% 3% 2%  $(0.09)  $(0.12) 
2020 Ridership Level 82% 69% 38% 17% $3.27  $4.23  83% 70% 39% 17% $3.19 $4.13 1% 1% 1% 0%  $(0.08)  $(0.10) 
2030 Ridership Level 84% 70% 44% 20% $3.19  $4.16  85% 71% 42% 18% $3.11 $4.06 1% 1% -2% -2%  $(0.08)  $(0.10) 

Kingston 
2006 Ridership Level 81% 60% 21% 3% $6.21  $8.38  82% 61% 23% 4% $6.08 $8.20 1% 1% 2% 1%  $(0.13)  $(0.18) 
2020 Ridership Level 109% 83% 65% 33% $5.06  $6.03  110% 84% 68% 33% $5.01 $5.90 1% 1% 3% 0%  $(0.05)  $(0.13) 
2030 Ridership Level 108% 83% 66% 33% $5.06  $6.08  110% 84% 66% 32% $5.01 $5.95 2% 1% 0% -1%  $(0.05)  $(0.13) 

Point Defiance 
2006 Ridership Level 46% 38% 0% 0% $9.29  $11.24  63% 52% 10% 13% $7.00 $8.46 17% 14% 10% 13%  $(2.29)  $(2.78) 
2020 Ridership Level 54% 46% 4% 2% $7.92  $9.37  74% 62% 18% 18% $5.96 $7.05 20% 16% 14% 16%  $(1.96)  $(2.32) 
2030 Ridership Level 54% 46% 5% 2% $7.89  $9.37  74% 62% 18% 18% $5.94 $7.05 20% 16% 13% 16%  $(1.95)  $(2.32) 

Port Townsend 
2006 Ridership Level 88% 63% 26% 7% $8.45  $11.99  88% 63% 26% 7% $8.45 $11.99 0% 0% 0% 0%  $  -   $ -    
2020 Ridership Level 114% 78% 72% 21% $7.47  $9.59  114% 78% 72% 21% $7.47 $9.59 0% 0% 0% 0%  $ -     $ -    

2030 Ridership Level 146% 101% 99% 50% $7.47  $7.53  146% 101% 99% 50% $7.47 $7.53 0% 0% 0% 0%  $ -  $ -    
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  Baseline 2030 Fleet Recommended 2030 Fleet Change  

Route 
% Auto Capacity 

Used 
% of Sailings Auto 
Capacity Sold Out 

Variable $ Cost per 
Auto Carried (08 $) 

% Auto Capacity 
Used 

% of Sailings Auto 
Capacity Sold Out 

Variable $ Cost per 
Auto Carried (08 $) 

% Auto Capacity 
Used 

% of Sailings Auto 
Capacity Sold Out 

Variable $ Cost per Auto 
Carried  (08 $) 

  Summer Winter Summer Winter Summer Winter Summer Winter Summer Winter Summer Winter Summer Winter Summer Winter Summer Winter 
San Juans & Sidney  

San Juans & Anacortes 
2006 Ridership Level 82% 46% 31% 1% $12.27  $23.79  83% 56% 31% 13% $12.17 $22.88 4% 10% 0% 12%  $(0.10)  $  (0.91) 
2020 Ridership Level 96% 54% 43% 8% $10.49  $20.33  97% 66% 43% 20% $10.41 $19.55 4% 12% 5% 12%  $(0.06)  $  (0.78) 
2030 Ridership Level 109% 61% 49% 11% $10.04  $17.89  110% 75% 49% 31% $10.09 $17.20 1% 14% 0% 20%  $0.05   $  (0.69) 

Interisland  
2006 Ridership Level 29% 16% 0% 0% $78.40  $105.12  40% 22% 0% 0% $62.57 $83.89 11% 6% 0% 0%  $(15.83)  $(21.23) 
2020 Ridership Level 40% 22% 0% 0% $58.07  $79.04  54% 30% 0% 0% $46.35 $63.08 14% 8% 0% 0%  $(11.72)  $(15.96) 
2030 Ridership Level 47% 26% 0% 0% $49.37  $66.96  63% 35% 0% 0% $39.40 $53.44 16% 9% 0% 0%  $(9.97)  $(13.52) 

Sidney (2nd number spring, fall & shoulder 
2006 Ridership Level 75% 44% 7% 0% $35.13  $64.01  87% 44% 18% 0% $32.99 $64.01 12% 0% 11% 0%  $( 2.14)  $  -    
2020 Ridership Level 90% 54% 36% 7% $29.11  $52.47  104% 54% 57% 7% $28.56 $52.47 14% 0% 21% 0%  $(0.55)  $-    
2030 Ridership Level 93% 56% 39% 7% $28.10  $50.40  108% 56% 61% 7% $28.56 $50.40 15% 0% 22% 0%  $ 0.46   $ -    

Fauntleroy-Vashon-Southworth 
2006 Ridership Level 33% 30% 3% 2% $6.12  $6.89  31% 26% 3% 0% $6.07 $6.97 -2% -4% 0% -2%  $(0.05) $ 0.08  
2020 Ridership Level 45% 41% 10% 8% $4.54  $5.10  42% 35% 8% 3% $4.50 $5.16 -3% -6% -2% -5%  $(0.04)  $0.06  
2030 Ridership Level 46% 41% 8% 7% $4.45  $5.05  43% 36% 8% 3% $4.42 $5.11 -3% -5% 0% -4%  $(0.03)  $0.06  
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O. Fuel Conservation 
The recommended fleet reduces fuel costs by 6 percent in 2030 from the baseline fleet. 
Fuel costs in the baseline and recommended fleet projections assume continuation of 
existing fuel conservation strategies, including those already implemented on the Jumbo 
Mark II (202-auto) vessels. Additionally, Ferries plans to operate the Super class vessels 
on (2) two engines starting in the summer of 2009.   
 
The consultants have explored two other fuel conservation strategies: (1) slowing vessels, 
and (2) modifications to Ferries docking procedures.  

1. Vessel Speed 
As shown in the figure below, relatively minor changes in vessel speed can result in 
significant fuel savings.  

Figure 3. 
Fuel Consumption vs. Speed 
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As shown in the table below, changes in speed result in relatively small increases in 
crossing time per sailing and significant reductions in fuel consumption.  
 
Annual savings from an average reduction of 0.5 knots are $3.7 million per year or 7 
percent of fuel costs. Crossing times are increased by a low of 0.3 minutes on the 13.7-
minute Clinton crossing to a high of 6.5 minutes on the 138.5-minute Sidney crossing. 
Over the 22-year planning period (2009 to 2030), this would be a savings of $81.4 
million in 2008 dollars. 
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Annual savings from an average reduction of 1.0 knot are $6.1 million per year or 12 
percent of fuel costs. Crossing times are increased by a low of 0.5 minutes on the Clinton 
crossing to a high of 10.0 minutes on the Sidney crossing. Over the 22-year planning 
period (2009 to 2030), this would be a savings of $134.2 million in 2008 dollars.  
 
The cumulative impact of changes in crossing times could affect the number of sailings 
on some routes. The consultants, as an example, examined the potential impact on the 
Bainbridge and Bremerton routes of a reduction in speed. The Bremerton route could 
accommodate a 1 knot reduction in speed without changing the number of sailings. On 
the Bainbridge route, it would be difficult to reduce speeds during the peak periods when 
sailings are more frequent but would be possible the rest of the day. 
 

Recommendation #7: Ferries should analyze the potential for slowing vessel 
speeds an average of 0.5 to 1.0 knots in order to reduce fuel consumption. 
This analysis should include a route-by-route review, including the impact on 
the number of sailings. 
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Table 42. 
Recommended Fleet Vessel Speed and Fuel Savings 

(2008 $ millions) 

Route, with fuel use per service hour and speed   .5 kts. Slower 1.0 kts. Slower 

Bainbridge 

Annual 
Fuel $ 
Cost  

Crossing 
Time 

Increase 
Minutes 

Fuel 
$/Service 

Hr. 
Annual 
$ Cost 

Annual  $ 
Diff. 

Crossing 
Time 

Increase 
Minutes 

Fuel 
$/Service 

Hr. 
Annual 
$Cost 

Annual  
$Diff.  

Jumbo 236 gallons/svc hr @ 18 kts. $ 8.8 M 1.3 $222 $8.3 M $-0.5 M 1.7 $214 $8.0 M $-0.8 M 
Large 160 gallons/svc hr @ 17 kts. $1.5 M 0.7 $135 $1.3 M $-0.2 M 1.5 $125 $1.2 M $-0.3 M 

Bremerton              
Large 156 gallons/svc hr @ 17 kts. $7.3 M 3.7 $135 $6.3 M $-1.0 M 4.6 $125 $5.8 M $-1.5 M 

Clinton              
Large 110 gallons/svc hr @ 17 kts. $2.1 M 0.5 $87 $1.6 M $-0.5 M 1.0 $77 $1.4 M $-0.7 M 
Medium 83 gallons/svc hr @ 16.5 kts. $2.3 M 0.3 $78 $2.2 M $-0.1 M 0.5 $73 $2.0 M $-0.3 M 

Kingston              
Jumbo Mark II 235 gallons/svc hr @ 17.5 kts. $4.4 M 0.4 $213 $4.0 M $-0.4 M 0.9 $203 $3.8 M $-0.6 M 
Jumbo Mark I 207 gallons/svc hr @17 kts. $5.8 M 0.4 $193 $5.4 M $-0.4 M 0.9 $179 $5.0 M $-0.8 M 

Point Defiance              
Small 75 gallons/svc hr @14 kts. $1.4 M     

Port Townsend      
Small 75 gallons/svc hr @14 kts. $1.7 M     

San Juans - Interisland      
Small 75 gallons/svc hr @14 kts. $1.3 M 

Information not available 

    
San Juans - Anacortes              

Large 160 gallons/svc hr @ 17 kts. $4.5 M Information not available     
Medium 143 gallons/svc hr @ 17 kts. $1.6 M 1.5 $132 $1.5 M $-0.1 M 2.9 $120 $1.3 M $-0.3 M 
Mid-size 143 gallons/svc hr @ 17 kts. $1.9 M 1.5 $132 $1.8 M $-0.1 M 2.9 $120 $1.6 M $-0.3 M 

Sidney              
Medium 187 gallons/svc hr @ 17.5 kts. $1.4 M 6.5 $174 $1.3 M $-0.1 M 10.0 $164 $1.2 M $-0.2 M 

Triangle              
Medium 83 gallons/svc hr @ 16.5 kts. $4.5 M 0.3 $81 $4.4 M $-0.1 M 0.7 $80 $4.3 M $-0.2 M 
Mid-size 83 gallons/svc hr @ 16.5 kts. $0.6 M 0.3 $81 $0.6 M $0.0 M 0.7 $80 $0.6 M 0.0 

Total $51.1M     $47.6 M $-3.5 M   $45.1 M $-6.0 M 
% Change from Recommended Fleet Est.        -7%    -12% 
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2. Vessel Docking – Between Sailings 
Ferries secures vessels to the dock between sailings (not when the vessel is out of 
service) by running the engines at 60 RPM (revolutions per minute), which pushes the 
vessel into the dock.47  
 
Ferries has analyzed the impact on fuel savings if vessel speed at the dock were reduced 
to 30 RPM. Ferries anticipates that the new vessels being added to the fleet (small 64-
auto and large 144-auto) will not have large fuel savings if speed is reduced to 30 RPM. 
For example, the new small Island Home class 64-auto vessel will save approximately 20 
gallons a day from reducing docking speed to 30 RPM. For the jumbo size vessels that 
will stay in the fleet through 2030 and the Super class (144-auto) vessels due for 
retirement starting in 2025, the savings are significant. As shown in the table below, the 
cost reduction from slower docking of the jumbo and Super class large vessels in the 
2009-2030 time period is estimated at $27.4 million in 2008 dollars. 
 

Table 43. 
Secure-Boat-Push-Turn Reduction Cost Savings 

  
Annual 
Sailings 

Time Push 
Dock/Crossing 

Hr 

 60 
Turns 
gal/hr 

 Full 
Burn 
Year ( 
gal) 

30 
Turns 
gal/hr 

Fuel 
Burn 
Year ( 
gal) 

 Fuel 
Saved gal 

/yr 

Annual $ 
Saved ($ 

2008 
millions) 

Savings from 2009-2030 Deployments 
Bainbridge         
Jumbo Mark II 14,506 0.34 132 657,923 119 593,127 64,795 0.2 
Edmonds         
Jumbo Mark II 7,696 0.34 132 345,396 119 311,380 34,016 0.1 
Jumbo Mark I 10,566 0.34 78 280,210 46 165,252 114,958 0.4 

Sub-total       1,283,529   1,069,760 213,770 0.7 
Savings from 2009-2023-5 Deployment of Large Super Class (144-auto) Vessels 
Bainbridge         
Large Super Class 1,678 0.44 71 52,421 35 25,841 26,580 0.1 
Bremerton         
Large Super Class 10,140 0.44 71 316,774 35 156,156 160,618 0.5 
San Juan Islands         
Large Super Class 4,988 0.44 71 155,825 35 76,815 79,010 0.3 

Sub-total       472,599   232,971 239,628 0.8 
Savings 2009-2030               27.4 

 
 

Recommendation #8. Ferries should assess the feasibility of slowing at-dock 
RPMs from 60 to 30 in order to conserve fuel. 

 

                                                 
47 The exception to this practice is the medium 124-auto Issaquah class vessels, which are at idle speed 
when pushing the dock.  
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3. Vessel Design 
The following design adjustments would improve fuel efficiency: 

• aluminum superstructure, reducing weight; and 
• longer length-to-beam ratio, reducing drag. 

 
Ferries’ baseline vessel acquisition included $8.0 million in 2008 dollars for engineering 
of the Super class replacement vessels. The consultants agree that this funding is needed 
and might be used to consider the above design adjustments. 
 
Assuming an aluminum superstructure on the 144-auto vessels would increase the cost of 
each vessel by approximately $4 million. 
 

Recommendation #9. As part of the pre-design process for constructing 144-
auto vessels in the 2021-2030 time period (four vessels in the baseline fleet or 
six in the recommended fleet), Ferries should provide the legislature with a 
cost-benefit analysis of an aluminum superstructure and other design 
modifications that might increase fuel efficiency. 
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SECTION VI. 
TIMING 

 
This section addresses the fourth part of the fleet planning model: “When should the 10 
new vessels needed for the 21-vessel fleet between 2009 and 2030 be acquired?” 
 
Considerations in developing the optimal timing for vessels to be acquired include: 

• Vessel retirement schedule. The vessel retirement schedule provides a baseline for 
when new vessels must come into service due to the scheduled retirement of 
existing vessels and the return of the vessel leased from Pierce County. 

• Restoration of Keystone service. Since the retirement of the Steel Electric class 
vessels, the Keystone route has had reduced service in the shoulder and summer 
seasons. 

• Vessel acquisition costs. The design and construction costs of vessels should be 
lower when more than one of the same class of vessel is built at a time. These 
economies of scale are the result of spreading design and engineering costs across 
more vessels, and from the efficiencies shipyards experience when building more 
than one vessel. Nationally, the cost of a second vessel is typically 82 percent of 
the cost of the first vessel, the third is 77 percent of the first, the fourth 73 percent 
of the first and the fifth and beyond 69 percent of the first. The amount of cost 
reduction for Ferries may differ from these percentages because: 1) the available 
pool of shipyards that build in Washington, which is a legislative requirement, is 
relatively small; 2) Washington state shipyards have had difficulty meeting the 
state’s current bonding requirements for multiple ship bids; and 3) the supply of 
experienced ship building personnel that could continuously build a class of ships 
is limited in Washington state.  

• Fleet uniformity. As uniform a fleet as possible provides the opportunity to reduce 
maintenance costs, improve fleet staff cross-training, and provide uniform service 
as vessels go in and out of service due to scheduled maintenance or emergencies.  

 

Recommendation #10. Ferries should acquire vessels in two waves:  

• 2009–2012: Four (4) new 64-auto vessels; and  

• 2020–2030: Six (6) new 144-auto vessels.48 

                                                 
48 Ferries’ retirement range for the four (4) Super class vessels extends to 2033. It is possible that not all six 
(6) new 144s would need to be on-line by 2030. For this analysis, the consultants have assumed that all 
Super class vessels would be retired by 2030, which is the mid-point of the 2025-2033 retirement range for 
these vessels. The two (2) Evergreen State class vessels that are being replaced by these new 144-auto 
vessels are due for retirement in the 2022-2028 time period.  
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A. 2008 Fleet Retirement/Restoration of Service Schedule 
The table below shows the vessels in the 2008 fleet that are due for retirement. The table 
also anticipates the replacement of the leased Pierce County vessel and the restoration of 
full service to the Keystone route.  
 
As can be seen from the table, the needs between 2009 and 2020 are to replace the 
smaller vessels in the system and to restore full service to Keystone. The consultants 
recommend that Ferries acquire four (4) 64-auto vessels to replace the Pierce County 
leased vessel and restore shoulder and summer service on the Keystone route; replace the 
small Rhododendron on the Point Defiance route; and replace the Evergreen State on the 
Interisland route segment. 
 
The two remaining Evergreen State class vessels (87-auto) and the Super class vessels 
(144-auto) are due for retirement in the 2021 to 2030 time period. The consultants 
recommend that these vessels be replaced with 144-auto vessels. 
 

Table 44. 
Recommended Fleet Replacement Schedule – Retirement 2008 Fleet 

Class 
# of 

vessels 

 Autos 
Existing 
Vessels 

Year Built / 
Rebuilt  Route 

Retirement 
Range of 
Existing 
Vessel 

Recommended 
Replacement 

First Acquisitions 2009-2012 4      
Replace leased Pierce County vessel 1 50  Keystone Immediate 64-auto vessel 
Restore Keystone service 1   Keystone Immediate 64-auto vessel 

Rhododendron replacement 1 48 1947 / 1991 
Point 

Defiance 2011 64-auto vessel 
Evergreen State replacement 1 87 1954 / 1988 Interisland 2010-15 64-auto vessel 
Second Acquisitions 2021-2030 6      
Evergreen State Class 2 87 1958 / 1995 Various 2022-2028 144-auto vessel 
Super Class* 4 144 1967/-- Various 2025-2033 144-auto vessel 
Retire from System 1      
Hiyu 1 34 1967 / --  2008-13 No replacement 
* Assumes Hyak rebuilt to have the same life as the rest of the vessels in the Super class.   

B. Vessel Class Acquisition  
As noted above, vessel acquisition costs per vessel are reduced if more than one vessel in 
a class is designed and constructed as a group.  
 
With the baseline fleet, Ferries has assumed that it would design and construct:  two (2) 
64-auto vessels and three (3) 144-auto vessels in the 2009-2012 time period; and four (4) 
144-auto vessels, two (2) 87-auto vessels, and one (1) 34 auto-vessel in the 2020-2030 
time period. 
 
In the recommended vessel acquisition plan, Ferries would design and construct four (4) 
64-auto vessels as a class in the 2009-2012 time period, and six (6) new 144-auto vessels 
as a class in the 2020-2030 time period.  
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The recommended acquisition plan has greater economies of scale as a consequence of 
ordering more vessels in a class as a group. For example, the per-vessel cost of acquiring 
new 64-auto vessels drops from $50.0 million per vessel in the baseline acquisition plan 
to $43.8 million per vessel in the recommended plan. Similarly the per-vessel cost of the 
144-auto vessels drops from $115.0 million per vessel in the baseline plan to $100.0 
million per vessel under the recommended acquisition plan. 

C. Fleet Uniformity 
The recommended fleet has more standardization than the baseline fleet. With the 
recommended fleet, Ferries would by 2030 have five (5) classes of vessels rather than 
seven (7): the Jumbo Mark II, Jumbo Mark I, New 144, Issaquah class, and the Island 
Home class. All new vessels would have the same main and auxiliary engines, reducing 
maintenance and repair, and staff training costs. 
 
In the baseline plan, Ferries would have had seven (7) vessel classes: the five listed above 
plus an Evergreen State replacement and a Hiyu replacement class.  

D. Staggered Fleet Size 
It is important to note that Ferries’ fleet size will expand after the initial acquisitions in 
the 2010-2012 time period to 22 vessels and then be reduced to the recommended 21 
vessel fleet in 2024. This will allow Ferries time to adjust the out-of-service time to the 
recommended average of six (6) weeks per year per vessel. 
 
The tables below show the staggering of the fleet size between 2009 and 2030 for the 
baseline fleet and for the recommended fleet. 
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Table 45. 
Baseline Fleet Size 2009-2030 

  # of vessels 2009-2020 # of vessels 2021-2030 
Size/Class/Auto Capacity Retire 2009 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 
Jumbo                                               

Jumbo Mark II (202) 2055-60 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 
Jumbo Mark I (188) 2031-37 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 
                Planning and design 2 Jumbo Mark I     

Large                                               
Super (144) 2025-33 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 
New (144)       1 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 
  Build 3 new 144-atuo vessels        Design and build 4 new 144-auto vessels 

Medium                                               
Issaquah (124) 2037-45 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 

Mid-Size                                               
Evergreen State (87) 2010-15 1 1 1                                       
Evergreen State Class 

               (87) 2022-28 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 
             Design and build 2 new 87-auto vessels   
Issaquah (90) 2040-45 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 

Small                                               
Pierce County Leased Return 1                                           
Island Home (64) New   1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 
  Build 2 new Island Home                   
Rhododendron (48) 2011 1 1                                        
Hiyu (34) 2023-27 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 
      Design and build 1 new 34-auto vessel          

Total vessels:   21 21 22 22 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 

    
No de-
crewed 

1 de-
crewed 2 de-crewed                               
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Table 46. 
Recommended Fleet Size 2009-2030 

  # of vessels 2009-2020 # of vessels 2021-2030 
Size/Class/Auto Capacity Retire 2009 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 
Jumbo                                               

Jumbo Mark II (202) 2055-60 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 
Jumbo Mark I (188) 2031-37 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 
                Planning and design 2 Jumbo Mark I     

Large                                               
Super (144) 2025-33 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 5 6 6 6 
             Design and build 6 new 144-auto vessels  

Medium                                               
Issaquah (124) 2037-45 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 

Mid-Size                                               
Evergreen State (87) 2010-15 1 1 1                                       
Evergreen State 

Class (87) 2022-28 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 0 0 0 
Issaquah (90) 2040-45 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 

Small                                               
Pierce County 

Leased Return 1                                           
Island Home (64) New   1 2 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 
  Build 4 new Island Home                    
Rhododendron (48) 2011 1 1 1                                       
Hiyu (34) 2023-27 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1               

Total vessels:   21 21 22 22 22 22 22 22 22 22 22 22 22 22 22 21 21 21 21 21 21 21 
Difference from Baseline Fleet 0 0 0 0 -1 -1 -1 -1 -1 -1 -1 -1 -1 -1 -1 -2 -2 -2 -2 -2 -2 -2 

    
No de-crewed 
vessels 1 de-crewed vessel No de- crewed vessels 

 
 



 

Joint Transportation Committee 77 Vessel Sizing and Timing 
 WSDOT Ferries Division Financing Study II 
 

SECTION VII. 
LONG-TERM FERRY FINANCES 

 
This section addresses the last question in the fleet planning model: “What is the impact 
of the 21-vessel fleet recommendations on Ferries’ long-range operating and capital 
finance plans and service?”  
 
As summarized in the table below, the consultants’ recommended fleet would reduce 
capital costs during the 2009-2030 time period by $161.6 million. The consultants have 
identified the potential for additional savings of $166.6 million if the legislature opened 
vessel construction to national competition. 
 
The recommended fleet would reduce operating costs during the 2009-2030 period by 
$89 million. The consultants have identified potential fuel savings of $159.4 million from 
reducing average vessel speed by 1 knot and modifying docking procedures. 
 

Table 47. 
Recommended Fleet and Potential Savings 2009-2030 

($ 2008 millions) 

 

$ 
Saved 

21-
Vessel 
Fleet 

$ Other 
Potential 
Savings Total 

Capital Cost (Program W)    
Vessel Acquisition -133.0 -166.6 -299.6 
Vessel Preservation & Improvement -28.6  -28.6 
Terminal Preservation & Improvement TBD   

Sub-total Capital  -161.6 -166.6 -328.2 
Operating Cost (Program X)    

Fixed Operating Costs -15.4  -15.4 
Variable Operating Costs -73.6 -159.4 -233.0 

Sub-total Operating  -89.0 -159.4 -248.4 
Total -250.6 -326.0 -576.6 

 
The consultants’ recommended fleet timing would delay additional 20 auto capacity on 
two routes—Bremerton and Clinton—from the 2009-2020 time period to the 2021-2030 
time period. If Ferries implements the consultants’ recommended deployment on the San 
Juans-Sidney route, a large 144-auto vessel could be deployed to either the Bremerton or 
the Clinton route in the 2009-2020 time period. 
 
The consultants have also assessed ways to improve service beyond the baseline service.  



 

Joint Transportation Committee 78 Vessel Sizing and Timing 
 WSDOT Ferries Division Financing Study II 
 

A. Capital Budget (Program W) Costs 
Capital budget areas affected by the consultants’ recommended fleet size are vessel 
acquisition, vessel preservation and improvement, and terminal preservation and 
improvement. 

1. Vessel Acquisition Costs 
As shown in Table 40 acquisition costs for the recommended fleet are $298.9 million 
lower in 2008 dollars than for the baseline line fleet included in Ferries’ Long-Range 
Plan. The consultants have reviewed two questions with regard to fleet acquisition costs 
that could affect this reduction: 

• Are Ferries’ vessel construction estimates reasonable? 
• How might vessel acquisition costs be affected if vessel construction bidding 

were opened up to national competition? 

a. Vessel Construction Cost Estimates 
The consultants have reviewed the cost estimates provided by Ferries. The consultants 
used a construction management program developed by Spar Associates of Annapolis, 
Maryland (SPAR). SPAR has been on the cutting edge of the changing shipbuilding 
industry for many years. Their systems help shipyards coordinate their resources and give 
management better visibility of problems long before they become critical.   
 
In addition to offering ship construction management software, SPAR can provide 
independent cost estimating as a service to design agents, ship owners and government 
agencies. These estimates have proved to be valuable cross-checks to help ensure that the 
client better understands the full potential costs of a new vessel acquisition program. 
Alternately, shipyards have purchased estimating software from SPAR to make these 
estimates themselves. 
 
SPAR’s software, called ESTI-MATE, can be used to estimate vessel cost accurately, 
regardless of the U.S. geographic area of potential construction, as SPAR maintains 
recent data on labor, overhead and other cost components of individual and area 
shipyards. As Ferries’ vessels can be built only in the State of Washington, shipyards in 
other areas are willing to estimate Pacific Northwest construction costs as they will not be 
giving away any competing data; they are not in the competition. 
 
The consultants have worked with these shipyards, using ESTI-MATE, in reviewing 
Ferries’ vessel construction estimates. 

• Small Island Home (64-auto) Vessel Cost Estimate – Ferries assumed a cost of 
$50 million each in 2008 dollars of two new Island Home class vessels. This cost 
does not include engines, which have been previously purchased by Ferries.49 
Ferries is in the bid process for these vessels. The consultants independently 
reviewed the $50 million cost estimate for the small Island Home class vessel and 
believe that it is reasonable.  

                                                 
49 Ferries purchased four (4) engine sets for the anticipated new-144 auto vessels. These engine sets can be 
used in the small 64-auto Island Home class vessels. 



 

Joint Transportation Committee 79 Vessel Sizing and Timing 
 WSDOT Ferries Division Financing Study II 
 

• Small Hiyu (34-auto) and Mid-Size (87-auto) Vessel Cost Estimates – Unlike the 
baseline fleet, the consultants’ recommended fleet does not include replacements 
in-kind of these vessels. The consultants concur that the cost estimate for the 
small 34-auto vessel of $30 million is reasonable, as is the cost estimate for the 
two mid-size 87-auto vessel at $79 million each. Ferries has included in the 
estimates $3.0 million for engineering costs for the small vessel and $6.0 million 
for the mid-size vessel program. 

• Large (144-Auto) Vessel Cost Estimate – Ferries assumed a cost for each of three 
(3) or four (4) 144-auto vessels of $115 million in 2008 dollars, including  
$14 million for the propulsion systems. Based on the consultants’ review, it 
appears that this cost estimate may be low. A more realistic estimate for this size 
vessel as currently designed is an average of $134.9 million for each of three (3) 
or $130.2 million for each of four (4). The cost for each vessel for the 
recommended six (6) is $123.7 million.  

 
Ferries’ baseline vessel acquisition included $8.0 million in 2008 dollars for 
engineering of the Super class replacement vessels. The consultants agree that this 
funding is needed and might be used to consider design adjustments, such as 
aluminum superstructure and longer length-to-beam ratio, which would improve 
fuel efficiency.  
 
Assuming an aluminum superstructure on the 144-auto vessels, to improve fuel 
efficiency, would increase the cost of each vessel by approximately $4 million. 
 
It should also be noted that Ferries’ baseline plan is to have a large 144-auto 
vessel on the Sidney route in the summer, but funding was not included to make 
the approximately $5.0 million investment needed to make one of the new large 
144-auto vessels SOLAS compliant. (See section V.H.3.b. above on the need for 
compliance with SOLAS.) 

 
Table 48. 

Revised Cost Estimate for Large (144-Auto) Vessels 
(2008 $ millions) 

  Baseline Fleet  Recommended Fleet  

Cost of 144 auto vessels 
# of 

Vessels $ millions 
# of 

Vessels $ millions 
Ferries cost estimate 7 785.0 6 608.1 
Consultant's cost estimate 7 905.4 6 750.0 
Increased Cost   120.4   141.9 
Increased Cost with aluminum superstructure @ $4 million each   148.4   165.9 

 
Recommendation #11. Ferries should review the estimated cost of the 144-
auto vessels as it finalizes its long-range plan.  
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b. National Bidding for Vessel Construction 
The legislature has adopted a procurement process for each of Ferries’ major vessel 
acquisitions. To enhance the state’s economy and meet other public policy goals, the 
legislature has required that Ferries’ vessels be built in the State of Washington. It has 
also been assumed that in-state construction of vessels makes it easier to maintain the 
vessels here. Ferries’ cost estimates and the consultants’ review of them are based on the 
assumption that the legislature will continue to require that new vessels be constructed in 
the State of Washington. 
 
The consultants’ assessment is that Ferries could achieve an approximately 20 percent 
savings in vessel construction, excluding machinery costs, if out-of-state shipyards were 
permitted to bid on these vessels.  
 
An example of the cost differential is Ferries’ recent experience in bidding for a 50-auto 
vessel similar to the one it is leasing from Pierce County. In March 2008 Ferries received 
a single bid for construction of the vessel for $25.9 million. North Carolina Ferries 
opened bids for a similarly sized vessel in April 2008. They received two bids—one from 
Mississippi and one from Texas—with the low bid $37.2 million for two vessels.50 The 
equivalent North Carolina bid for only one vessel would be $22.0 million, 18 percent 
lower than the bid received by Ferries in March.  
 
Under the recommended fleet with the consultants’ revised costs for the large 144-auto 
vessels assuming aluminum superstructures, the potential cost savings from allowing out-
of-state competition for vessel construction is $166.6 million in 2008 dollars, assuming a 
20 percent reduction in costs.  
 
In addition to potential cost savings, allowing national competition would also make 
Ferries’ vessel construction eligible for federal funding. 
 

Recommendation #12. The legislature should consider opening vessel 
construction to national competition by determining the appropriate balance 
between Ferries’ new vessel construction costs, the potential for federal 
funding, and the policy goals of the State.  

2. Vessel Preservation and Improvement Costs 
Vessel preservation and improvement funding is $28.6 million lower with the 
recommended fleet than with the baseline fleet in the 2009-2030 time period.  
 
As shown in Table 39, the consultants estimate that the costs of preserving and improving 
a 21-vessel fleet would be the same as that of a 23-vessel fleet—assuming a 5 percent per 

                                                 
50 North Carolina Ferries did not award this bid due to lack of state funding. When re-bid and awarded, the 
costs were similar to the original bid. 
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vessel increase in preservation funding for the smaller fleet51. In the recommended fleet, 
Ferries would have a 21-vessel fleet starting in 2024. The $28.6 million savings in vessel 
preservation and improvement costs occurs between 2011 and 2023, when the 
recommended fleet has 22 vessels and Ferries would not need to budget for the additional 
per vessel preservation funding. 

3. Terminal Capital Costs 
As discussed in Section III.H., the only terminal likely to be affected by the baseline fleet 
is Point Defiance, which would operate with a mid-size 87-auto vessel. Under the 
recommended fleet, the Point Defiance–Tahlequah route would have a small 64-auto 
vessel assigned to replace the retiring 48-auto vessel. This would reduce the investment 
needed for additional vehicle holding and for more robust dolphins. 
 
The consultants will review the cost impact of these changes at Point Defiance in their 
report on Ferries’ full capital program.  
 

Table 49. 
Summary Vessel Capital Cost Savings – Recommended Fleet 

(2008 $ millions) 

Vessel Acquisition $ 
Projected cost reduction -  recommended fleet -298.9 
Consultant revised cost estimate - large vessels 165.9 

Sub-total - Revised cost savings with recommended fleet  -133.0 
Vessel Preservation & Improvement -28.6 
Total Vessel Capital Cost Savings -161.6 
Option - Revise Build in Washington Requirement -166.6 
Total Potential Vessel Capital Cost Savings -328.2 
Terminal Capital Costs TBD 

B. Operating Budget (Program X) Costs 
Savings in the operating program come from savings in fixed costs (i.e., engine room 
labor, insurance, maintenance) and variable costs (i.e., fuel and deck labor). Additional 
savings could be realized through fuel conservation efforts, including slowing down 
vessels and modifying docking procedures. 

1. Fixed Operating Cost Reduction  
Table 39 shows that the annual fixed operating costs with the recommended fleet would 
be $0.8 million per year less in 2030 than for the baseline fleet. If consistently realized 
over the 22 year 2009-2030 time period, the savings would be $17.6 million in 2008 
dollars. However, the savings are reduced to $15.4 million because of the staggering of 
fleet reduction from 22 to 21 vessels between 2009 and 2030. 

                                                 
51 This increased cost for the smaller fleet is in anticipation that reducing the out-of-service time to six (6) 
weeks per vessel per year might require an increase in preservation funding. 
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2. Variable Operating Cost Reduction 
Table 38 shows that variable costs with the recommended fleet would be $4.8 million 
less per year in 2008 dollars in 2030. If consistently realized over the 22-year 2009-2030 
time period, the savings would be $105.6 million in 2008 dollars. The total savings over 
the 2009-2030 time period is reduced to $73.6 million because in the recommended fleet 
four (4) large Super class vessels (144-auto) are all in service until the new 144-auto 
vessels are built. The Super class vessels are more expensive to operate than the new-144 
auto vessels, which reduces the variable cost savings.  
 
In addition the consultants have identified potential cost reductions of $161.6 million 
over the 2009-2030 time period in 2008 dollars from fuel conservation strategies. (See 
Section V. O above.) 

C. Ferry Service 
The recommended fleet will have an impact on the timing of service improvements on 
two routes: Bremerton and Clinton.  
 
The consultants assessment of ways to improve service if funding is available indicates 
that service improvements could be made by increasing the number of sailings within 
existing service hours, adding service hours to existing vessels, and/or by adding vessels 
to the fleet. 

1. Service Impact of Recommended Fleet Acquisition Timing 
Ferries’ long-range planning assumes that Ferries will acquire three new 144-auto vessels 
in the 2009-2020 time period, with the fleet then having seven (7) large 144-auto vessels. 
One of the seven (7) would be a de-crewed vessel; six (6) large 144-auto vessels would 
be assigned to routes. With the recommended fleet, Ferries would not have six (6) large 
144-auto vessels in the fleet until the 2021-2030 time period. 
 
The delay in adding two (2) large vessels to the fleet from the 2009-2020 time period to 
the 2021-30 time period will affect two routes: 

• Bremerton –  The replacement of one medium 124-auto vessel with a large 144-
auto vessel would be delayed to the 2021-2030 time period. There is low auto 
utilization on the Bremerton route but high passenger ridership on this route. The 
large vessel can accommodate 300 more passengers than the medium size 124-
auto vessel. 

• Clinton – The replacement of one medium 124-auto vessel with a large 144-auto 
vessel would be delayed to the 2021-2030 time period. This route has a high auto 
capacity utilization.  

 
To address one of these situations, Ferries could modify its vessel deployment on the San 
Juan-Sidney routes in conformance with the consultants’ recommended vessel 
deployment. Implementing the change on the San Juan-Sidney routes would allow Ferries 
to deploy a large 144-auto vessel on either the Bremerton or the Clinton route in 
exchange for a medium 124-auto vessel. 
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2. Improved Service 
The analysis in this report is focused on existing service levels. If there are opportunities 
to improve service, Ferries could do it by increasing the number of sailings within the 
service hours, increasing service hours or adding vessels to the fleet. 
 
Adding vessels to the fleet to improve service should be the last resort. It is most cost-
efficient to add sailings within existing service hours—in which case the marginal cost is 
only for fuel. The next most cost-efficient way to improve service is to extend service 
hours with an existing vessel—in which case the marginal cost is for deck labor and fuel. 
The least cost-efficient way to improve service is to add a vessel, with its attendant fixed 
costs.  
 

Recommendation #13. Ferries should consider additional sailings and/or 
modification to vessel service hours as ways to improve service before 
considering adding vessels to the fleet to improve service.  

 

a. Expanded Sailings Within Existing Service Hours 
Bremerton has large gaps in its mid-day schedule that could be filled with additional 
sailings. The cost per sailing for fuel is approximately $758 or $1,516 per route trip at 
existing vessel speeds and 2008 fuel prices. The only cost to add additional sailings is 
fuel, with one additional round trip per day costing $0.6 million per year. If the average 
vessel speed on the route were 1 knot slower, the cost to add one additional round trip per 
day would be reduced to $0.4 million. 

b. Expand Service Hours with Existing Vessels 
Routes where expanded service hours could be considered as a way to improve service 
include those routes where there are no vessels operating 24 hours a day. These routes 
are: Point Defiance, Port Townsend, San Juans, and Sidney. In addition, one of the 
vessels assigned to Port Townsend only operates eight (8) hours a day in the shoulder and 
summer seasons. 
 
The routes with the highest auto capacity utilization that could extend service hours are 
Port Townsend and summer service in the San Juans.  
 

• Port Townsend: To extend service hours at Port Townsend costs $357.00 per 
service hour or $2,856 per eight-hour52 extension of service. The cost to add eight 
(8) hours per day during the summer season is $0.3 million, with an additional 
$0.2 million to add eight (8) hours a day of service in the shoulder season.  

• San Juans: To extend service hours on the San Juan route with a large vessel in 
the summer costs $908 per service hour or $7,261 per eight-hour extension of 
service. The cost to add eight (8) hours per day during the summer season is $0.7 
million.  

                                                 
52 The minimum deck crew call-out is eight (8) hours. 
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c. Expand Service Requiring New Vessels 
Routes where service could be expanded only by adding additional vessels to the route 
include Kingston, Clinton, and the Triangle Fauntleroy-Southworth-Vashon routes. 
Vessels could be added to these routes only if service were reduced elsewhere in the 
system or if additional vessels were added to the fleet. 

• Clinton and Kingston: Ferries believes that they can add a third vessel to the 
Clinton route without having to move either the Mukilteo terminal.53 Additional 
service on the Kingston route would require relocation of the Edmonds terminal. 

• Triangle Route: Ferries has considered breaking the triangle route into three 
distinct routes: Southworth-Vashon, Southworth-Fauntleroy,54 and Vashon-
Fauntleroy. In order to accomplish this, Ferries would operate a small (34-auto) 
vessel between Southworth and Vashon. If a small (34-auto) vessel were to 
operate on that route, Ferries could consider operating the same size vessel on the 
Interisland route, which could help offset some of the increased cost of the 
additional vessel. 

Table 50. 
Service Improvement Opportunities 

Service Improvement Action Route 
Expand Sailings Bremerton 

Point 
Defiance 
Port 
Townsend 
San Juans 

Expand Service Hours (at least one 
vessel per 24 hours) 

Sidney 
Clinton 
Kingston* Add Vessels 
Triangle 

 * Requires new terminal. 

                                                 
53 Ferries has purchased property for a potential re-location of the Edmonds and the Mukilteo terminals.  
54 Ferries has also considered Southworth-Seattle service but that would involve an expansion of the Seattle 
terminal. 


