
Fatal Flaw Analyses

7. Responding to poor service delivery

8. Solvency of private partners

9. Termination of the concession

10. Handback and asset condition

11. Prevailing Wage

12. Minority and Women-Owned Business Enterprises (MWBEs) should be encouraged to 

participate in P3 initiatives 

1 Tier 1 - Fatal Flaw Category (Pass or Fatal Flaw)

Criteria Description of Criteria

Select from 

Drop Down 

Menu

Directly 

input 

value

1.01 Category 1 - Public Interest

1.01.01 Affordability
While the private partner may provide the initial funding for capital improvements, there must be a means of 

repayment of this investment over the long term of the partnership. The income stream can be generated by a 

variety and combination of sources, but must be assured for the length of the partnership. 

Project 

Specific

Pass with 

Limitations
1

Choose level of 

limitation

1.01.02 Support from elected officials and the public
This criterion will help determine the level of support that a project has among stakeholders, elected officials, 

transportation officials, and the public at large.  The procuring authority must consider the existing levels of 

support, the issues raised by any project opposition, and potential means to mitigate any opposition. 

Yes Pass

1.02 Category 2 - Is there ability for PPP to potentially add value to the project

1.02.01 Financial Feasibility

A PPP project is considered financially feasible if lenders are willing to finance it (generally on a project finance 

basis), debt is a cheaper source of funding than equity, as it carries relatively less risk. Lending to PPP projects 

looks to the cash flow of the project as the principal source of security.  The State and its advisers need to assess 

financial risks thoroughly. The financial risks experienced by PPP projects tend to be related to some or all of the 

following factors:

• reliance on optimistic revenue assumptions and on levels of demand from a poorly chosen “baseline” case;

• lack of attention to financing needs in the project feasibility, which leads to larger amounts of debt in projects;

• long-term PPP projects that are financed with short-term debt, coupled with a sometimes unjustified assumption 

that the short-term debt can be rolled over at the same or even better refinancing conditions; floating rate debt that 

creates interest rate risk;

• refinancing that can create unforeseen benefits for the PPP Company, which the State might not share if the 

contract does not explicitly provide for this possibility 

Yes
Pass with 

Limitations
2

Choose level of 

limitation

Public Interest Protections
In order for the Screening tool to be applied in a practical manner, a number of minimum Public Interest Protections must be assumed to be binding 

requirements of all future PPP projects. Such protections are implementable and enforceable through statutes and / or mandatory guidelines at a project level 

(through RFP and Concession Agreement control mechanisms), and include:

1. Maintaining control and/or ownership over the asset

2. Use of upfront funds generated by PPP projects

3. Quality of service

4. Setting and controlling fares/tolls

5. Preventing excessive returns

6. State Apprenticeship Requirements

Comment

Rating scale 

between 1 

(lowest) and 4 

(highest)

Fatal Flaw (Yes, No 

or Project Specific)
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1.03 Category 3 - Will the project attract private sector interest

1.03.01 Return justifies risk

When assessing the viability of a P3 project it is critical to determine if the likely returns that the private sector will 

realize will be commensurate with the risks they are assuming.  Projects that have risks which are hard to quantify, 

unknown, difficult to control, and dispersed will be less attractive to the private sector.  It is important to continually 

consider whether the risks being transferred can be better managed by the private sector.

Yes
Pass with 

Limitations
2

Choose level of 

limitation

1.03.02 Suitable deal size Is the deal size appropriate at current market condition between 100 million and 4 billion Yes Pass

1.04 Category 4 - Regulatory, legal, and political feasibility

1.04.01
Environmental approvals expected within 

three years

Completion or near-completion of requisite early planning work, including environmental assessment, is a strong 

indicator of project implementation state-of-readiness.  Private sector bidders will more likely respond to Request 

for Proposals for projects that have achieved, or are close to achieving, environmental approval and supported by 

the requisite feasibility studies. 

Yes Pass

1.04.02
Are land ownerships issues likely to stop the 

project

The public partner should examine its ability to assemble the necessary land. Evaluate the capacity for the right of 

eminent domain.  Consider the potential for land banking to avoid any land assembly issues if the opportunity 

makes itself available.
Yes Pass
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5

No

Potentially suitable for Public Private Partnership (P3) Delivery Method

Why has a fatal Flaw occurred?

Project Suitability

Maximum value of Limitations

Total value of Limitations
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